

Petone to Grenada Link Road Project Milestones

2009

Ngauranga Triangle Strategic Study (endorsed by NZTA)

Investigation, design and property acquisition, funding approved

P2G Link Road Project Feasibility Report approved by NZTA

2013

P2G Link Road scoping options report approved by NZTA

2014

Public consultation on P2G Link Road scoping options report

2015

Macro-scope approved, preferred alignment confirmed

2016

Determined consenting pathway

2017

WE ARE HERE

Preferred interchange design and detailed business case

Public engagement on alignment and interchange options

Prepare consent application

LATE 2017

Lodge RMA applications

Public consultation on RMA application

2018

Construction funding approved by NZTA board

Commence design phase

2019

Construction commences

2023

P2G Link Road becomes operational

