

AMDS implementation schedule

Recommended that pre-implementation activities are started 6-12 months before implementation window

2021-24 NLTP

2022/23

2023/24

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

Tranche 1

Tranche 3

Tranche 2

Tranche 4

Wellington, Wairarapa

Queenstown

Otago, Christchurch

Manawatu

2024-27 NLTP

2024/25

2025/26

2026/27

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Tranche 5

Tranche 7

Tranche 9

Tranche 6

Tranche 8

Tranche 10

Waka Kotahi (state highways)

Waikato

Central North Island

Top of South Island

Canterbury

Taranaki

South Taranaki

Auckland

Hawkes Bay

Chatham Islands

Southland

Northland Transport Alliance

Dept. of Conservation

Palmerston North

Bay of Plenty

Horowhenua

Whakatane

AMDS implementation is RCA led.

Some RCAs have chosen to adopt AMDS earlier or later than others in their region.