





WEST COAST State Highway Plan and Forecast for 2008/09 to 2017/18

Legend: Nature of work

	Committed Investigation		Committed Design		Committed Construction
	Investigation		Design		Construction

SH	Project	Primary LTMA Objective	Estimated Cost Remaining \$ < 5M \$\$\$ 20-100M \$\$\$ 5-20M \$\$\$ 100+M	Land Transport Programme 08/09	Plan 09/10-10/11	Forecast 11/12-17/18
LARGE PROJECTS						
6	Arahura Bridge Replacement	Safety & Personal Security	19.7			
6	Gates of Haast	Safety & Personal Security	0.5			
6	Gates of Haast	Safety & Personal Security	\$\$			

The grey symbols show indicative timings given that the investigation or design phase has not been completed.

Total Phase Cost						
SMALL & MEDIUM PROJECTS						
6	Buller Gorge Signals	Safety & Personal Security	\$			
73	Goat Creek Bridge Replacement	Safety & Personal Security	\$			
7	McKendries Corner Curve Improvements	Safety & Personal Security	\$			
Stock Effluent Disposal Facilities						
73	Jacksons SEDF	Environmental Sustainability	\$			

Projects listed in the plan years may be accelerated into the programme year to ensure full use of available funding (subject to project suitability)

Strategic Studies

- SH6 Route Security Study
- West Coast Passing Opportunities Study
- West Coast Walking and Cycling Strategy