PROJECT DEVELOPMENT FLOW CHART

TRANSPORTATION PLANNING

NZ Land Transport Strategy	Communities
Regional Land Transport Strategy	High maintenance areas
National State Highway Strategy	Black spots
State Highway Corridor Plans	State Highway Strategies

IDEA ?

We are here

Define Problem → **PFR Project Feasibility Report** → Indicative Feasibility Cost Estimate (FE)

Investigation Funding Application

Review Problem →
Option Generation →
Scope and Standards Review →
Consultation →
I&R Investigation and Reporting
→ Option Cost Estimates (OE)
→ Benefit Cost Ratio (BCR) calculation
→ Adopt Macroscope -
→ Lodge NOR and Consent Applications
→ Scheme Assessment Report

CAPITAL PROJECTS

Detailed Design →
Consultation →
Design
→ Tender Approval -
→ Property Acquisition
→ Preliminary Design Estimate (PE) Design Estimate (DE)
→ Construction Funding Application

Tenders →
Ternder Review →
Construction Tender
→ Construction Cost Estimate (CE)
→ Tender Approval -

Build →
Construction
→ Sod Turning
→ Constructed Project
→ Completion "Ribbon Cutting"

NETWORK OPS

Completed project → **Network Operations** → Routine Maintenance