
Activity Name

SH1 Expressway - Mackays Crossing to Peka Peka

Sandhills Option

Strategic Study

Scheme Assessment

Detailed Design

Consenting & NOR

Construction

Property Purchase

Western Option

Expressway

Strategic Study

Scheme Assessment

Detailed Design

Consenting & NOR

Construction

Property Purchase

Local Roads

Construction of WLR Stage 3 (Poplar to Raumati)

Eastern Option

Expressway

Strategic Study

Scheme Assessment

Detailed Design

Consenting & NOR

Construction

Property Purchase

Local Roads

Construction of WLR Stage 1 (Te Moana - Otaihanga, Kapiti - Raumati)

Construction of WLR Stage 3 (Poplar to Raumati)
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Actual Work

Remaining Work

Construction Page 1 of 1 SH1 Expressway - Mackays Crossing to Peka Peka

Printed: 04-Dec-09 13:53                                                                            


