
South Tunnel Entrance structure

Fire / Mech / Elect Commissioning

NB Traffic
through tunnel

28/11/2011

NB traffic tie-in works

Final tie-in at Wellington St

Project
Complete
19/3/2012

SB tie-in works / final surfacing

Median Works

Jacob's Ladder Pedestrian Footbridge Stage 1

SB - Final surfacing

NB - Final surfacing

Fire / M & E Installation

Tunnel structure

Birdcage
Relocates

South Approach Structure / pavement

Wellington On Ramp
closes

Jacob's Ladder Pedestrian Footbridge Stage 2

M&E Precommissioning

Complete FBSW

Orakei main sewer

SB Traffic to
Final Alignment
24/1/2012
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Status as at
11 April 2011

Beaumont St
Final Alignment

31/5/2011

Fanshawe On Ramp
Open

26/5/2011

Victoria St / Franklin Rd
Final Alignment
28/7/2011

Rob Roy Plaza
Comlete
14/9/2011

Rugby World Cup Franklin Road
Lights On
7/12/2011
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