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CONSTRUCTION  STATUS  2006/7 – 2010/11

Northern Busway	

Northern Motorway Extension (ALPURT B2) 
From Orewa to Puhoi	 	

Hobsonville 
Deviation	

Upper Harbour Bridge 
Duplication 	

Western Ring Route

. . .GETTING AUCKLAND GOING. . .GETTING AUCKLAND GOING. . .GETTING AUCKLAND GOING. . .GETTING AUCKLAND GOING. . . . . .GETTING AUCKLAND GOING. . .
June 2006

1

18

1

18 Esmonde Interchange	
	

1

Vic Park Tunnel
Formerly Harbour Bridge to City1

Travel Demand Management including 
Ramp Signalling

Warkworth Stage 11

Northcote to Sunnynook 
Additional lane	1

Newmarket Viaduct 
	

1

Manukau Harbour 
Crossing 20

20

16

Manukau Extension 
Linking SH1 and SH20	

Waiouru Interchange	1

1 Papakura Interchange
	

Advanced Traffic Management System Stage 4
(Stages 1-3 complete)

Newton Rd to Western Springs	
Additional lane

SUBSTANTIAL CONSTRUCTION

Central Motorway Junction 
Stage 2 1

Newmarket Viaduct to Greenlane  
Additional lane 1

TRANSIT NEW ZEALAND - MAJOR AUCKLAND PROJECTSTRANSIT NEW ZEALAND - MAJOR AUCKLAND PROJECTS
CONSTRUCTION  STATUS  2006/7 – 2010/11

Greenhithe Deviation 	18

Waterview to 
Rosebank 8-laning 	16

Te Atatu to Royal
8-laning16

Rosebank to 
Te Atatu 8-laning 16

Waterview 
Connection20

PREPARED FOR CONSTRUCTION

PREPARED FOR CONSTRUCTION

PREPARED FOR CONSTRUCTION

Mt Roskill Extension	
	

20

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

To Warkworth

New Waitemata Crossing 	1 FUTURE PROJECT

1 16 18 20

Brigham Creek 
Extension16 SUBSTANTIAL CONSTRUCTION

SUBSTANTIAL CONSTRUCTION

SUBSTANTIAL CONSTRUCTION

SUBSTANTIAL START

SUBSTANTIAL START

SUBSTANTIAL CONSTRUCTION

SUBSTANTIAL START

SUBSTANTIAL CONSTRUCTION

SUBSTANTIAL CONSTRUCTION

SUBSTANTIAL CONSTRUCTION
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Project complete and in use within five years

Construction started within five years and continuing into next five years

Construction more than half way complete within five years

Design and investigation completed by end of five years 

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED

BUILT & OPENED
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