

Date	Title	Type of AHB disruption
18/03/2023	AHB - Joint Replacement	Centerspan Both Direction
19/03/2023	AHB - Over Arch/Weld Crack/Stringer Debonding	SB Clip-on
20/03/2023	1N15.2 - SH1 SB AHB Clip-on Closure L1-L3 + Multilane from Esmonde + Shelly Beach Ext from RAB	SB Clip-on
21/03/2023	1N15.2 - SH1 SB AHB Clip-on Closure L1-L3 + Multilane from Esmonde + Shelly Beach Ext from RAB	SB Clip-on
22/03/2023	AHB - Over Arch/Weld Crack/Stringer Debonding	SB Clip-on
23/03/2023	AHB - Over Arch/Weld Crack/Stringer Debonding	SB Clip-on
25/03/2023	AHB - Joint Replacement	Centerspan Both Direction
26/03/2023	1ND5.3 - SH1 NB AHB Clip-on Lanes 1-3 (incl Curran St On-ramp)	NB Clip-On
27/03/2023	1ND5.3 - SH1 NB AHB Clip-on Lanes 1-3 (incl Curran St On-ramp)	NB Clip-On
28/03/2023	AHB - WK11 - Maintenance- OverArch Painting	NB Clip-On
29/03/2023	AHB - WK11 - Maintenance- OverArch Painting	NB Clip-On
30/03/2023	AHB - WK11 - Maintenance- OverArch Painting	NB Clip-On
2/04/2023	AHB - WK11 - Maintenance- OverArch Painting	NB Clip-On
3/04/2023	AHB - WK 12 - Coatings/Stringer/Deck Joints	Centerspan Both Direction
4/04/2023	AHB - WK 12 - Coatings/Stringer/Deck Joints	Centerspan Both Direction
5/04/2023	AHB - WK 12 - Coatings/Stringer/Deck Joints	Centerspan Both Direction
11/04/2023	AHB - WK 12 - Coatings/Stringer/Deck Joints	Centerspan Both Direction
12/04/2023	AHB - WK 12 - Coatings/Stringer/Deck Joints	Centerspan Both Direction
13/04/2023	AHB - WK 12 - Coatings/Stringer/Deck Joints	Centerspan Both Direction
15/04/2023	AHB - Half Joint Bearing Replacements	Centerspan Both Direction
1/05/2023	1ND5.D - SH1 NB Symonds St - Fanshawe incl AHB 1/2 & Onewa NB Off (Cycle 4)	NB Clip-On
2/05/2023	3.2 LOP 069.1-SH1 SB Onepoto Stream to Toll Plaza, TDM 8308	SB Clip-on
3/05/2023	3.2 LOP 069.5-SH1 SB Onepoto Stream to Toll Plaza, Black cat	SB Clip-on
4/05/2023	1N15.D - SH1 SB Onewa Onramp + L1, AHB Clipons L1 - 3 + Fanshawe Offramp (Cycle 4) + Local Rd at Fanshawe	SB Clip-on
7/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
8/05/2023	1N14.2 - SH1 Both AHB Centrespan Closure	Centerspan Both Direction
9/05/2023	1N14.2 - SH1 Both AHB Centrespan Closure	Centerspan Both Direction
10/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
11/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
14/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
15/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
16/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
16/05/2023	1N16.D - SH1 SB Full Fanshawe - Greenlane incl SH16 Links from Fanshawe and AHB 3-4 SB (Cycle 4) + NB Fastlane Between Gillies and Khyber Pass	Centerspan sb Direction
17/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
17/05/2023	1N16.D - SH1 SB Full Fanshawe - Greenlane incl SH16 Links from Fanshawe and AHB 3-4 SB (Cycle 4) + NB Fastlane Between Gillies and Khyber Pass	Centerspan sb Direction
18/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
21/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
22/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
22/05/2023	1ND4.D - SH1 NB Full Onewa Rd - Northcote (Cycle 4)	Centerspan Nb Direction
23/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
24/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
24/05/2023	1N14.D - SH1 SB Full Northcote - Onewa Rd (Cycle 4) + Extention to AHB + Local Rd at Northcote	Centerspan sb Direction
25/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
28/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
29/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
30/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
31/05/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
1/06/2023	AHB- 1/2 Joint Weld Repirs - Steel Viaduct	Centerspan Both Direction
6/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
7/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
8/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
11/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
12/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
13/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
14/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
15/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
18/06/2023	1ND5.5 - SH1 NB Fanshawe On-ramp, Curran On-ramp, Stafford Off-ramp + AHB NB Clip-on and L3 Closure	NB Clip-On
19/06/2023	AHB - Weld Crack Repairs - Box Girders	NB Clip-On
20/06/2023	AHB - Weld Crack Repairs - Box Girders	NB Clip-On
21/06/2023	AHB - Weld Crack Repairs - Box Girders	NB Clip-On
22/06/2023	AHB - Weld Crack Repairs + Surface Maint.	Centerspan Both Direction
25/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
26/06/2023	1N15.3 - AHB C4 Centrespan	Centerspan Both Direction
27/06/2023	1N15.3 - AHB C4 Centrespan	Centerspan Both Direction
28/06/2023	1N15.3 - AHB C4 Centrespan	Centerspan Both Direction
29/06/2023	AHB - Half Joint Crack Repairs	Centerspan Both Direction
2/07/2023	AHB - Stringer Half Joint Repairs	Centerspan Both Direction
3/07/2023	AHB - Stringer Half Joint Repairs	Centerspan Both Direction
4/07/2023	AHB - Stringer Half Joint Repairs	Centerspan Both Direction
5/07/2023	AHB - Stringer Half Joint Repairs	Centerspan Both Direction
6/07/2023	AHB - Stringer Half Joint Repairs	Centerspan Both Direction
10/07/2023	TOC 3.3 - 1N106.A - SH1 SB Full Fanshawe - Greenlane incl. SH16 Links from Fanshawe and AHB 3 - 4 SB (Cycle 1)	Centerspan sb Direction
11/07/2023	TOC 3.3 - 1N106.A - SH1 SB Full Fanshawe - Greenlane incl. SH16 Links from Fanshawe and AHB 3 - 4 SB (Cycle 1)	Centerspan sb Direction
12/07/2023	TOC 3.3 - 1N105.A - SH1 Onewa SB Onramp + AHB SB Clipons L1-4 + Fanshawe Offramp (Cycle 1)	SB Clip-on
25/07/2023	AHB - Inspection EJ/SL + OA Bolt Replacement	Centerspan Both Direction
25/07/2023	REA 002 - SH1 AHB Centre-span	Centerspan Both Direction
26/07/2023	AHB - Inspection EJ/SL + OA Bolt Replacement	NB Clip-On
27/07/2023	AHB - Inspection EJ/SL + OA Bolt Replacement	SB Clip-on