

# Speed and Infrastructure Programme

Out of Scope

Out of Scope

## Speed Management ●

### Speed Management Throughput Summary:

SH73/SH74/SH75 Christchurch to Akaroa has been announced for delivery in July. The consultation phase for the Auckland/Northland projects (around towns, schools and marae) commenced on 17 May 2022. The Speed Management Plan (SMP) is under development - a draft process has been developed with steps to completion.

WEX 110km/h changes to be announced 1 July 2022, with go live 17<sup>th</sup> July.

## Local Roads ●

The programme has slowed as we come into winter months, but there is a notable increase in projects into design which is encouraging. While the Speed Rule has now been signed and made public, this has not provided the clarity to regional councils had hoped for, nor for RCAs which had held off for the details of the Rule to be shared. Programme development for next NLTP will be kicking off in June to be successful given the addition of speed around schools and safety cameras to the to be delivered by RCAs.

### Highway Speed Management


SPE Year 1	Outputs 2021-2024		
Speed Reviewed (km)	In Engagement (km)	In Consultation (km)	Reviewed (km)
→ <b>165</b> / 500	→ <b>1779</b>	→ <b>678</b>	<b>165</b> / tbc
Projected: 324	Projected: 3000	Projected: 3000	Projected: TBC

### Local Roads

Outputs 2021-2024	
Out of Scope	
Out of Scope	
Intersection Speed Zones	Speed (km)
↑ <b>8</b> / 61 In Design: 15	→ <b>2390</b> / 17,000 In Consultation: 9930

### Key

✓ On target ✗ At risk ✗ Off target



Info to end of April 2022

### Total Programme

Expected  
Benefit (DSI/Annum)

↑ **21.1**  
Projected: 186