


# CONSTRUCTION PROGRESS 2015



1. January 2015: Construction progress
2. June 2015: Installation of the Hunua 4 watermain across SH20A starts
3. September 2015: Diaphragm wall construction starts
4. July 2015: Clearing the way for construction of the northbound on-ramp
5. August 2015: First screw piles
6. September 2015: Construction progress