Project Title

Cyclists/Temporary bus stops /Pedestrian temporary signage

Project Details

Develop RCA guidelines on the following:

- How to manage cyclists where cycle lanes are impacted by a worksite
- Temporary bus stops

Also investigate use of smaller size temporary signs for pedestrians and cyclists

Progress report

- Discussion documents issued
- Once written feedback has been received and actioned, policies will be put online
- Any CoPTTM amendments included in the December 2016 update

Meeting date	CGG Acceptance	
N/a	YES Priority 1	
Project Leader	Project start date	
Stuart Fraser	Ongoing project	
Project Members	Project Funding	
Edit team:	Estimated budget	
Stuart Fraser	\$10,000	
 Neil Greaves Tony Stella 	Budget approved	

Project Actions	Completion Dates
Add notes to cycle lane diagram that the workspace can be separated from temporary cycle lane by either a barrier, safety fence or cone bars (at attended sites)	30 May 2016
Revise bus stop policy for amendments and then add to section I as a guideline for RCAs and contractors	30 May 2016
Add the following project to the proposed projects for 2016/17 year.	Completed
Produce guidelines for restricted parking (include loading zones, taxi stands, bus lanes, diplomatic parking)	

Revised May 2016

Project Actions	Completion Dates
Add the following project to the proposed projects for 2016/17 year.	Completed
Pedestrian temporary paths, equipment and signage	
Review the current provision for pedestrian temporary paths including smaller signs for footpaths, colour of signage, and width of temporary walkways. Also consider the use of safety zones and pedestrians crossing the road towards the temporary walkway. Include a specification for pedestrian ramps in section B Equipment including conditions for antislip surface	
Look up pedestrian signage in the TCD rule and check if 400mm roundels are allowed for pedestrian guidance	July 2016
Make a submission to TCD advisory group	July 2016
Send to CGG for comment	6 October 2016
Include in December 2016 update note	30 December 2016
Update training material and issue to trainers	30 December 2016

Revised May 2016 2