

<b>Project Title</b>		
Undertake a Value for Money assessment of CoPTTM (Potential research project)		
<b>Project Details</b>		
Undertake an overall assessment of the effectiveness of CoPTTM in delivering Value for Money <b>Progress report</b>		
<ul style="list-style-type: none"> <li>• This project is ongoing</li> <li>• A research study has been launched for this project with Opus Research</li> <li>• Completion date: 30 June 2016</li> </ul>		
<b>Meeting date</b>	<b>CGG Acceptance</b>	
N/a	YES Priority 1	
<b>Project Leader</b>	<b>Project start date</b>	
Stuart Fraser	Ongoing project	
<b>Project Members</b>	<b>Project Funding</b>	
Stuart Fraser Researcher	<b>Estimated budget</b> \$30,000 <b>Budget approved</b>	
<b>Project Actions</b>		<b>Completion Dates</b>
Ensure training focuses on choice of TSLs and appropriateness of TTM equipment on site (if not required, take it down)		30 May 2016
Look at other options to highlight this issue		Ongoing
Ensure research covers TTM equipment on-site but not required		30 May 2016
Opus Research to complete research and submit report		30 June 2016
Fergus to circulate research report when completed		30 July 2016
NZTA to consider report and make recommendations		30 September 2016
Consider having Bill Frith visit the October CGG meeting to present research results		30 September 2016