
NLTP funds management processes



² Network manager creates Infohub folders and uploads documentation throughout the process.

³ Network manager informs the asset integrator within 24 hours of the event.

Waka Kotahi NZ Transport Agency team/role abbreviations

Transport Services (TS)

Programme & Standards (P&S): Asset Investment Advisors (AIA), Portfolio and Performance (P&P), National Manager Programme and Standards (NM P&S) System Management (SM): Network Manager (NM), Senior Network Manager (SNM), National Manager Maintenance and Operations (NM M&O) Corporate Support (CS): Treasury and Cashflow (T&C): Value, Outcomes & Scope

Business delegation short descriptions

Business rules relevant to the above process prescribe the endorsement / approval path for funding approval and funding variation applications. Business rules can change frequently.

Regional Manager / Alliance Manager delegations

DA 3.19 To approve funding, and any variations to that funding for emergency works activities up to **\$1 million** per event and per approved organisation and Waka Kotahi region.

Senior Manager Maintenance and Operations

emergency works activities up to **\$5 million** per event and per approved organisation and Waka Kotahi region.

National Manager Programme and Standards delegations

DA 3.19 To approve funding, and any variations to that funding for emergency works activities up to \$15 million per event and per approved organisation and Waka Kotahi region.

- ⁵ Emergency works and funding applications are required to be submitted within 4 weeks of the event.
- ⁶ ACMs, in conjunction with T&C, confirm the availability of funds and affordability.
- ⁷ Funding variations typically occur at key emergency work phases such as initial recovery, design and investigation, and construction, or as forecast precision improves

Chief Financial Officer delegations

DA 3.19 To approve funding, and any variations to that funding for DA 3.12 To approve funding, and any variations of funding, up to \$50 million for any phase of an NLTP activity.