

CCDC survey schedule – September 2024 to June 2025

Updated 21 November 2024

MONTH	GEOSOLVE VEHICLE 1	GEOSOLVE VEHICLE 2	WOODS VEHICLE 1	WOODS VEHICLE 2	WOODS VEHICLE 3
September 2024	Auckland	Auckland			
October 2024	Auckland	Christchurch			
November 2024	Auckland	Christchurch, Waimakariri		Western Bay of Plenty	
December 2024	Auckland, Kaipara	Hurunui, Kaikoura	Hastings	Tauranga	
January 2025	Whangarei, Far North	Kaikoura, Buller, Grey, Westland, Southland	Wellington	Hamilton, Rotorua Lakes	
February 2025	Far North, Southland	Southland, Invercargill	Marlborough, Nelson, Tasman	Kawerau, Whakatane, Opotiki, Taupo	Central Hawke's Bay, Napier
March 2025	Dunedin, Gore, Queenstown, Central Otago	Dunedin, Gore, Queenstown, Central Otago	Tasman, Porirua, Hutt	Otorohanga, Waitomo, Thames-Coromandel	Wairoa, Gisborne, New Plymouth
April 2025	Central Otago, Mackenzie, Waimate, Clutha, Timaru, Waitaki, Ashburton	Central Otago, Mackenzie, Waimate, Clutha, Timaru, Waitaki, Ashburton	Upper Hutt, South Wairarapa	Hauraki, Matamata-Piako, South Waikato	Stratford, South Taranaki, Ruapehu
May 2025	Ashburton, Selwyn	Ashburton, Selwyn	Carterton, Masterton, Tararua, Kapiti	Waipa, Waikato	Ruapehu, Whanganui, Rangitikei
June 2025			Horowhenua, Palmerston North	Waikato	Rangitikei, Manawatu