

2021-24 NATIONAL LAND TRANSPORT PROGRAMME

DEVELOPMENT TIMELINE FOR RLTPS AND NLTP

Month	Proposed date	Activity
March 2021	March	Feedback on results of continuous programmes and improvement activities moderation.
	Mid-March to late April	Consultation on Long Term Plans by councils.
	Late March	Improvements and low cost low risk templates expected to be available in TIO.
April 2021	April-May	Indicative allocations for continuous programmes.
May 2021	21 May	Councils submit final submissions for improvement activities (incl. low cost low risk programmes) for inclusion in RLTPs and the NLTP.
June 2021	10 June	Final moderation of improvement activities (incl. low cost low risk programmes).
	24 June	Waka Kotahi Board meeting – interim funding arrangement from 1 July until 31 August 2021 for: <ul style="list-style-type: none"> • Continuous programmes • Low cost low risk programmes • New activities (including low cost low risk) • Committed activities
	30 June	Regional councils submit their final RLTPs following endorsement by Regional Transport Committees.
	End June	Long Term Plans adopted prior to 30 June.
	End June	Feedback final prioritisation and moderation of improvement activities.
August 2021	Late August	Waka Kotahi Board to approve 2021-24 NLTP.
	Late August to early September	2021-24 NLTP adopted and published.