

Table G2
Gisborne State Highway Projects Planned for 2003/04 to 2012/13

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work



SH	Project	Project Type	Estimated Construction Cost (\$000)	03/04	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13
35	Customhouse St Intersections	Quality & Efficiency	730	Design Committed									
35	Curve Nth of Makarika Rd	Safety	430	Design Committed	Design Committed								