

Table 02

Otago State Highway Projects Planned for 2003/04 to 2012/13

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work



SH	Project	Project Type	Estimated Construction Cost (\$'000)	03/04	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13
<b>Large Projects (&gt;\$3M)</b>													
1	Tumai to Waikouaiti Realignment	Safety	4,300	Design	Design Committed	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
<b>Small and Medium Sized Projects (&lt;\$3M)</b>													
1	Junction Safety Improvements	Safety	125	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Four Mile Creek Passing Lane	Quality & Efficiency	520	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Waitaki River Br Guardrail	Safety	200	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
Var	Seismic Linkages - Otago	Route Security	970	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
8 or 90	Raes Junction Stock Effluent Disposal Site	Environmental	135	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Kaihiku Curve Seal Widening	Safety	100	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Mosgiel Off-Ramp Intersection Improvement	Quality & Efficiency	300	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Patmos Passing Lane	Quality & Efficiency	110	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Waiankarua North Br Strengthen/Widen	Safety	1,650	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
6	Waitiri Passing Lane (The Hump)	Quality & Efficiency	255	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
6	Wye Creek Br 2-Laning	Safety	460	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Clydevale Curves Realignment	Safety	500	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Coast Rd Intersection Improvements	Safety	330	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Lovells Stream Br Widening	Safety	150	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Pine Hill Heavy Vehicle Run-Off	Safety	190	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
1	Sharpes Bend Realignment	Safety	2,300	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design
6	Gentle Annie West Realignment	Safety	185	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design

Table 02

Otago State Highway Projects Planned for 2003/04 to 2012/13

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work



SH	Project	Project Type	Estimated Construction Cost (\$'000)	03/04	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13
8	Butchers Dam Realignment	Safety	280										
1	Waihola Passing Lane	Quality & Efficiency	600										
1	Lake Rd Passing Lane	Quality & Efficiency	470										
1	Mill House Passing Lane	Quality & Efficiency	350										
1	Brydone Memorial Passing Lane	Quality & Efficiency	350										
1	Clarendon Realignment and Passing Lane	Safety	1,450										
1	Findlays Rd Passing Lane	Quality & Efficiency	300										
1	Leith Saddle to Watermans Realignment	Safety	2,200										
1	Lookout Point Safety Impvt	Safety	500										
1	Orwell to Coquet St Safety Improvement	Safety	580										
1	Waikouaiti to Cherry Farm Vertical Realignment	Safety	410										
1	Waiwera Seal Widening	Safety	375										
1	West Rd Passing Lane	Quality & Efficiency	480										
6	Boyd Rd Realignment	Safety	1,300										
6	Gold Mining Centre Vertical Realignment	Safety	205										
6	Kawarau Falls Br Widening	Quality & Efficiency	1,850										
88	Blanket Bay Rd Intersection Improvement	Safety	220										

# Table 02

## Otago State Highway Projects Planned for 2003/04 to 2012/13

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)

### Legend: Nature of work

- Investigation
- Investigation Committed
- Design
- Design Committed
- Construction
- Construction Committed

SH	Project	Project Type	Estimated Construction Cost (\$'000)	03/04	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13
1	Hilderthorpe and Richmond Br Widening	Safety	251										
Var	Seismic Assessments - Otago	Route Security	40										
<b>Walking &amp; Cycling Projects</b>													
1	Balcutha Br Handrail		50										
84	Wanaka to Maze Footpath		50										
88	De Lacy St to Jessie St Cycle Facility		105										
88	Maia to Burkes Dr Cycle Facility		105										
88	Butts Rd to Adderly Tce Cycle Facility												