

**Table S2**  
**Southland State Highway Projects Planned for 2003/04 to 2012/13**

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)

**Legend: Nature of work**

- Investigation
- Investigation Committed
- Design
- Design Committed
- Construction
- Construction Committed

SH	Project	Project Type	Estimated Construction Cost (\$'000)	03/04	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13
Var	<b>Smaller and Medium Sized Projects (&lt;\$3M)</b> Seismic Linkages	Route Security	36										
6	Lorneville Roundabout	Safety	800										
99	Underwood Realignment	Safety	900										
1	Gore to Mataura Stock Effluent Disposal Site	Environmental	135										
6	Lumsden Stock Effluent Disposal Site	Environmental	135										
93	River Rd Realignment	Safety	680										
1	Greenpoint Side Protection	Safety	325										
98	Mill Rd Intersection Improvements	Safety	290										
1	East Rd Curve Realignment	Safety	210										