

Table HB2

Hawke's Bay State Highway Projects Planned for 2004/05 to 2013/14

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

Investigation
 Investigation Committed
 Design
 Design Committed
 Construction
 Construction Committed

< Construction may be advanced depending on allocation of regional distribution funding from Government's 12 December 2003 transport funding package (policy has yet to be finalised by Transfund).

SH	Project	Predominant Project Benefit Class	Estimated Construction Cost (\$'000)	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14
Large Projects													
50	Meeanee Rd Interchange	Route Efficiency	5,000										
38	Waikaremoana Seal Extension	Route Efficiency	17,000										
Other Possible Large Projects (depending on regional distribution funding)													
2	Matahorua Gorge Realignment	Route Efficiency	13,000										
Small and Medium-sized Projects (<\$3M)													
2	Farndon Rd PL	Passing Lanes	509										
50	South of Ngatarawa Rd Curve Upgrade	Safety	780										
50	Wakarara Rd Intersection Impvt	Safety	170										
2	Te Mahanga PL	Passing Lanes	430										
2	Otane Cemetery PL	Passing Lanes	420										
2	Te Mahanga Sth PL	Passing Lanes	396										
2	South of Te Aute Hill PL	Passing Lanes	373										
38	Mangahohi Bridge Replacement	Route Security	500										
2	Kiwi Valley Rd Realignment	Safety	250										
2	Napier to Bay View PL	Passing Lanes	485										
2	South of Maharakeke Bridge PL	Passing Lanes	460										
50A	Tutaekuri to Ngaruroro PL	Passing Lanes	430										
2	South of Pukeora Rd PL	Passing Lanes	400										
5	Dillons Hill Realignment	Safety	915										

Table HB2

Hawke's Bay State Highway Projects Planned for 2004/05 to 2013/14

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

Investigation
 Investigation Committed
 Design
 Design Committed
 Construction
 Construction Committed

< Construction may be advanced depending on allocation of regional distribution funding from Government's 12 December 2003 transport funding package (policy has yet to be finalised by Transfund).

SH	Project	Predominant Project Benefit Class	Estimated Construction Cost (\$000)	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14
5	Bay View Stock Effluent Disposal Facility	Environmental	200										
5	South of Waipunga Bridge PL	Passing Lanes	250										
2	Poukawa Swamp Sth PL	Passing Lanes	295										
5	Poppellwells Realignment	Safety	1,364										
Other Possible Small and Medium-sized Projects (depending on regional distribution funding)													
50A	Maraekakaho Rd / York Rd Intersection	Safety	635										
2	South of Waikoau Rd Realignment	Safety	500										
2	Otane Intersection Curve Improvements	Safety	420										
2	College Road to Silverstream Realignment & PL	Safety	1,315										
5	Te Pohue Golf Course Realignment	Safety	1,665										
Walking & Cycling Projects													
2	Bay View Cycleway		200										
2	Karamu Stream Bridge Cycleway		100										