

Table N2

Northland State Highway Projects Planned for 2004/05 to 2013/14

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

Investigation
 Investigation Committed
 Design
 Design Committed
 Construction
 Construction Committed

< Construction may be advanced depending on allocation of regional distribution funding from Government's 12 December 2003 transport funding package (policy has yet to be finalised by Transfund).

SH	Project	Predominant Project Benefit Class	Estimated Construction Cost (\$000)	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14
Large Projects													
01N	Katetoke to Oakleigh Safety Impvt	Route Efficiency	4,890										
01N	Mangamuka to Rangiahua Slip Repairs	Route Security	3,400										
01F	Waitiki Landing to Cape Reinga Seal Extension	Route Efficiency	5,700										
Other Possible Large Projects (depending on regional distribution funding)													
12	Matakohe Realignment	Route Efficiency	3,900										
01N	Snake Hill Realignment	Safety	5,100										
Small and Medium-sized Projects (<\$3M)													
01F	Waiharara Safety Impvt	Safety	1,536										
01F	Waipapakauri Safety Impvt	Safety	1,750										
01N	Longhill PL	Passing Lanes	1,950										
01N	Huatau Slips Reconstruction	Route Security	437										
10	Kaingaroa Hill Realignment	Safety	740										
12	Maropiu Guardrail	Safety	125										
	Northland Clear Zone Safety Impvt	Safety	550										
01N	Otonga Flat (North) Northbound PL	Passing Lanes	605										
01N	Loop Rd Intersection North	Safety	200										
01N	Flyger Rd (Site F) PL	Passing Lanes	770										
01N	Tauroa Stream Bridge (Site C) PL	Passing Lanes	950										
01N	Mangapai River North Safety Impvt	Safety	320										

Table N2

Northland State Highway Projects Planned for 2004/05 to 2013/14

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

Investigation
 Investigation Committed
 Design
 Design Committed
 Construction
 Construction Committed

 Construction may be advanced depending on allocation of regional distribution funding from Government's 12 December 2003 transport funding package (policy has yet to be finalised by Transfund).

SH	Project	Predominant Project Benefit Class	Estimated Construction Cost (\$000)	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14
01N	Uretiti Rd PL	Passing Lanes	500										
01N	One Tree Point Rd Intersection Upgrade Stage 2	Safety	2,250										
01N	Brook Rd PL	Passing Lanes	1,290										
01N	Mangakaremea Rd to Waipu Gorge Rd Safety Impvt	Safety	500										
01N	Plantation North Realignment	Safety	250										
01N	Piroa Stream to SH12 Intersection Realignment	Safety	2,200										
	Whangarei Stock Effluent Disposal Facility	Environment	325										
10	Kaingaroa Safety Impvt	Safety	850										
01N	Kaiwaka to Schiska Road Seal Widening	Safety	510										
14	Millington Road to Kara Road Safety Impvt	Safety	400										
10	Kerikeri Intersection Safety Impvt	Route Efficiency	300										
01N	Springfield Rd to Oakley Service Station Safety Impvt	Safety	260										
01N	Loop Rd North to Smeatons Hill Safety Impvt	Safety	2,950										
01N	Watercress Creek Southbound PL	Passing Lanes	1,100										
12	Wairau River S-Bend Realignment	Safety	750										
1N	Waiomio Northbound PL	Passing Lanes	635										
10	Bulls Gorge Realignment	Route Efficiency	550										
01N	Schiska Rd to Topuni Bridge Seal Widening	Route Efficiency	35										
01N	Saleyards Rd North Intersection	Safety	30										

Table N2

Northland State Highway Projects Planned for 2004/05 to 2013/14

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

Investigation
 Investigation Committed
 Design
 Design Committed
 Construction
 Construction Committed

< Construction may be advanced depending on allocation of regional distribution funding from Government's 12 December 2003 transport funding package (policy has yet to be finalised by Transfund).

SH	Project	Predominant Project Benefit Class	Estimated Construction Cost (\$000)	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14
----	---------	-----------------------------------	-------------------------------------	-------	-------	-------	-------	-------	-------	-------	-------	-------	-------

Other Possible Small and Medium-sized Projects (depending on regional distribution funding)

01N	Topuni Bridge to Ross Rd Seal Widening	Safety	1,170
01N	Mountain Rd Safety Impvt	Safety	2,700

Walking & Cycling Projects

11	Kawakawa Township WC	40	
12	Ruawai WC	30	
12	Selwyn Park Dargaville WC	24	
	Northland Pedestrian Facilities WC	20	