

Table A2

Auckland State Highway Projects Forecast for 2005/06 to 2014/15

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

Investigation
 Investigation Committed
 Design
 Design Committed
 Construction
 Construction Committed
 Forecast
 Forecast
 Forecast
 Forecast
 Forecast
 Forecast

2005/06 to 2007/08 3-year planned projects; 2008/09 to 2014/15 forecast projects. ® Denotes Regional Distribution Funding < Projects to be accelerated

| SH | Project | Project Benefit Class | Estimated Construction Cost (\$'000) | 05/06 | 06/07 | 07/08 | 08/09 | 09/10 | 10/11 | 11/12 | 12/13 | 13/14 | 14/15 |
|--|--|-----------------------|--------------------------------------|-------------------------|-------|-------|------------------------|----------|------------|------------|------------|-------|-------|
| I | Harbour Bridge to City ® | Congestion | 300,000 | Investigation Committed | | | Design | Forecast | | | | | |
| 16 | Te Atatu Interchange Westbd Off-ramp Upgrade ® | Congestion | 5,890 | Investigation | | | Design | Forecast | | Forecast | | | |
| 20 | Manukau Harbour Crossing | Congestion | 189,720 | Investigation | | | Design | Forecast | | Forecast < | | | |
| 16 | Brigham Creek Extension | Congestion | 31,300 | Investigation | | | Forecast | | | | | | |
| 20A | Kirkbride Rd Grade Separation | Congestion | 27,810 | Investigation | | | Forecast | | | | | | |
| 16 | Te Atatu – Royal 6L ® | Congestion | 29,020 | Investigation | | | Forecast | | | | | | |
| 20 | Avondale Extension | Congestion | 1,150,000 | Investigation | | | Forecast | | Forecast < | | Forecast < | | |
| 16 | Waterview to Rosebank 8L | Congestion | 51,650 | Investigation | | | Forecast | | | | | | |
| I | Schedewys Hill Deviation ® | Safety | 56,225 | Investigation | | | Forecast | | | | | | |
| Small and medium-sized projects | | | | | | | | | | | | | |
| I | Greenlane East Interchange | Congestion | 2,925 | Investigation | | | Construction Committed | | | | | | |
| 16 | Waterview to Rosebank Estbd Bus Priority Lane | Congestion | 560 | Investigation | | | Construction Committed | | | | | | |
| 20 | Queenstown Rd Roundabout | Congestion | 2,180 | Investigation | | | Construction Committed | | | | | | |
| 20A | George Bolt Median Barrier Safety Improvement | Safety | 1,295 | Investigation | | | Construction Committed | | | | | | |
| I | Papakura South Off Intersection Safety Improvement | Safety | 340 | Investigation | | | Construction Committed | | | | | | |
| Var | Relocatable VMS | Congestion | 440 | Investigation | | | Construction | | | | | | |
| Var | Portable CCTV | Congestion | 220 | Investigation | | | Construction | | | | | | |
| Var | Moveable VMS | Congestion | 330 | Investigation | | | Construction | | | | | | |
| 16 | Woodhill Park Rd Sthbd PL | Passing Lanes | 600 | Investigation | | | Construction | | | | | | |

Table A2

Auckland State Highway Projects Forecast for 2005/06 to 2014/15

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

Investigation
 Investigation Committed
 Design
 Design Committed
 Construction
 Construction Committed
 Forecast
 Forecast
 Forecast
 Forecast
 Forecast
 Projects to be accelerated

2005/06 to 2007/08 3-year planned projects; 2008/09 to 2014/15 forecast projects. ® Denotes Regional Distribution Funding

| SH | Project | Project Benefit Class | Estimated Construction Cost (\$000) | 05/06 | 06/07 | 07/08 | 08/09 | 09/10 | 10/11 | 11/12 | 12/13 | 13/14 | 14/15 |
|----|---|-----------------------|-------------------------------------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
| 16 | Joyce Adams Sthbd PL | Passing Lanes | 600 | | | | | | | | | | |
| 20 | Roscommon/Wiri Station Rd Intersection | Congestion | 570 | | | | | | | | | | |
| 1 | Bombay Hills Stock Effluent Disposal Facility | Environmental | 240 | | | | | | | | | | |
| 1 | Wellsford Stock Effluent Disposal Facility | Environmental | 240 | | | | | | | | | | |
| 16 | Whau Bridge to Patiki Rd Off Citybound Bus Priority Lane | Congestion | 20 | | | | | | | | | | |
| 1 | Ellerslie SB Off-ramp Slip Lane | Congestion | 180 | | | | | | | | | | |
| 16 | Te Atatu Nth On-ramp to Whau Bridge Bus Priority Lane | Congestion | 230 | | | | | | | | | | |
| 16 | Rosebank Off to Patiki On Bus Priority Lane | Congestion | 230 | | | | | | | | | | |
| 16 | UHH Interchange – Greville Rd Interchange Nthbd Bus Priority Lane | Congestion | 520 | | | | | | | | | | |
| 1 | Southern/Northern Motorway Lighting Safety Retrofit | Safety | 2,740 | | | | | | | | | | |
| 16 | Taupaki Rd/Old Nth Rd Intersection Upgrade | Safety | 2,915 | | | | | | | | | | |
| 1 | Northwestern Motorway Lighting Safety Retrofit | Safety | 1,030 | | | | | | | | | | |
| 1 | Orewa Township Upgrade | Route Efficiency | 885 | | | | | | | | | | |
| 16 | Old Railway Rd Eastbd PL | Passing Lanes | 530 | | | | | | | | | | |
| 1 | Toovey Rd Sthbd PL | Passing Lanes | 995 | | | | | | | | | | |
| 1 | Waitaraire Sthbd PL | Passing Lanes | 1,105 | | | | | | | | | | |
| 1 | Hoteo River Sthbd PL | Passing Lanes | 880 | | | | | | | | | | |
| 22 | Wesley College Nthbd PL | Passing Lanes | 530 | | | | | | | | | | |

