

Table 02

Otago State Highway Projects Forecast for 2005/06 to 2014/15

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

- Investigation Investigation Committed Design Design Committed Construction Construction Committed
- Forecast Forecast Forecast

2005/06 to 2007/08 3-year planned projects; 2008/09 to 2014/15 forecast projects.

® Denotes Regional Distribution Funding

SH	Project	Project Benefit Class	Estimated Construction Cost (\$000)	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14	14/15
Large projects													
1	Tumai – Waikouaiti Realignment	Safety	5,120	[Construction]									
1	Caversham Bypass 4L ®	Congestion Relief	12,320				[Forecast]						
Small and medium-sized projects													
1	Lake Rd (Nthbd) PL	Passing Lanes	520	[Construction]									
6	Gentle Annie West Realignment	Safety	500	[Construction]									
6	Gold Mining Centre Vertical Realignment	Safety	475	[Construction]									
87	Riccarton/School Rd Intersection Improvements	Safety	240	[Construction]									
8	Morven Hills Bridge Improvements	Safety	1,670	[Construction]									
1	Lookout Point Safety Improvement	Safety	1,065	[Construction]									
8	Tunnel Hill Realignment	Safety	970	[Design]			[Construction]						
1	Moeraki Vertical Realignment	Safety	765	[Design]			[Construction]						
8	Pig Hunters Rd Safety Improvements	Safety	1,795	[Design]			[Construction]						
6	Boyd Rd Realignment	Safety	3,375	[Design]			[Construction]						
85	Macraes Rd Intersection Improvement	Safety	190	[Design]			[Construction]						
8	McLays Curves Realignment	Safety	525	[Design]			[Construction]						
1	One-way Pair Pedestrian Safety Improvement	Safety	345	[Design]			[Construction]						
1	Waianakarua – Hampden Realignment	Safety	3,030	[Design]			[Construction]						
1	Jacks Hill Rd Vertical Realignment	Safety	525	[Investigation]	[Design]		[Construction]						
1	Jefferis Rd Realignment	Safety	1,560	[Investigation]	[Design]		[Construction]						

