Table S2

Southland State Highway Projects Forecast for 2005/06 to 2014/15

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

(Siliai	ier and medium-sized projects (< \$511) have	only been identified for	the next 3 years)													
	Legend: Nature of work Investigation Investigation Comm	Investigation Investigation Committed Design		Design Committed			Construction Committed									
	Forecast			Forecast												
	2005/06 to 2007/08 3-year planned projects; 2008/09		® Denotes Regional Distribution Funding									1				
SH	Project	Project Benefit Class	Estimated Construction Cost (\$000)	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14	14/15			
	Large projects															
94	Homer East Portal Avalanche Shed ®	Safety	18,060					0000								
	Small and medium-sized projects															
6	Lorneville Roundabout	Safety	805													
93	River Rd Realignment	Safety	1,355													
1	East Rd Curve Realignment ®	Safety	300													
98	Mill Rd Intersection Improvements	Safety	280													
1	Gore to Mataura Stock Effluent Disposal Facility	Environmental	170													
6	Lumsden Stock Effluent Disposal Facility	Environmental	170													
1	Edendale Realignment ®	Safety	3,910													
	Other possible small and medium-sized projects (depending on progress with higher priority projects)															
1	Dowling Rd/Mona Bush Rd PLs	Passing Lane	650													
6	Wilsons Crossing PLs	Passing Lane	640													
1	Boundary Creek Bridge Widening	Safety	225													
6	Gap Rd Intersection Improvements	Safety	465													