

Table WK2

Waikato State Highway Projects Forecast for 2005/06 to 2014/15

(Smaller and medium-sized projects (< \$3M) have only been identified for the next 3 years)

Legend: Nature of work

- Investigation Investigation Committed Design Design Committed Construction Construction Committed
- Forecast Forecast Forecast

2005/06 to 2007/08 3-year planned projects; 2008/09 to 2014/15 forecast projects.

® Denotes Regional Distribution Funding

SH	Project	Project Benefit Class	Estimated Construction Cost (\$000)	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13	13/14	14/15
25A	Kirikiri Stream Slow Vehicle Bay	Passing Lanes	445		Design	Construction							
25	Te Puru Stream Bridge Replacement	Route Security	2,330	Investigation Committed	Design	Construction							
25	Tararu Stream Bridge Replacement	Route Security	2,440	Investigation Committed	Design	Construction							
1	Rangipo Nthbd PL	Passing Lanes	765	Investigation	Design	Construction							
1	Hallets Bay Sthbd PL	Passing Lanes	940	Investigation	Design	Construction							
1	Motuoapa Nthbd PL	Passing Lanes	1,130	Investigation	Design	Construction							
25	Thames – Te Puru Safety Improvement ®	Safety	1,430	Investigation	Design	Construction							
26	Kirikiri Stream Bridge Replacement	Route Security	3,005	Investigation	Design	Construction							

Other possible small and medium-sized projects (depending on progress with higher priority projects)

25A	Lookout East Slow Vehicle Bay	Passing Lanes	190
25A	Frenchmans Gap Slow Vehicle Bay	Passing Lanes	160
25A	Tairua River PL	Passing Lanes	880
25	Thames Coast Pull-off Bays	Passing Lanes	495
5	Fitzgerald Glade Nthbd PL	Passing Lanes	685
25A	Andesite Stream East PL	Passing Lanes	380
1	Waddells Pool Sthbd PL	Passing Lanes	880
2	Heavens Double PLs	Passing Lanes	2,220
1	Chestnut Rd Nthbd PL	Passing Lanes	825
1	Waiotaka Nthbd PL	Passing Lanes	2,050
1	Motuoapa Sthbd PL	Passing Lanes	895

