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This month the programme status 
monitored closely for effectiveness!"--, 

• ection 9(2)(g)(i) 

• ection 9(2)(g)(i) 

. Mitigation plans are in place to address these risks, and will be ... _______ _ 
opnate. 

• Several engagements are planned for the Programme over the first half of the year. The Golden Mile Early Works letters go out on 10 February 
2023, LGWM will be active in "O" week for Victoria and Massey Universities and in March, consultation will begin on several City Street's 
Programmes and Traffic Resolutions for Golden Mile. The Programme Director spoke at the Urban Development Institute of New Zealand 
breakfast on 9 February 2023 and a pre-recorded interview with Access Radio with the Programme Director is planned to air in late February 2023. 

• The Governance Reference Group (GRG) resumes on 20 February 2023 with a refreshed membership. Joint Councillor Briefings will resume 
shortly afterwards. These play a crucial role in maintaining alignment at a political level amongst the five programme partners. 

• ection 9(2)(g)(i) 



   
Governance activity and upcoming significant decisions

LGWM Partnership Board
Update
The Board’s first meeting of the year was held on 8 February 2023. The Board reviewed critical priorities across all projects for the year ahead, and
considered the following:
Aotea Quay Roundabout funding and Thorndon Quay Hutt Road update
• To seek agreement on partner funding for the implementation of the Aotea Quay roundabout, obtain Partnership Board endorsement to award the

physical works contact and to provide an update on Thorndon Quay and Hutt Road
Land use scenarios for the Mass Rapid Transit detailed business case phase corridor development framework, and next steps for Urban Development
• The report seeks Board endorsement of the Land Use Scenarios to be taken forward into the MRT Detailed Business Case phase; provides the

Corridor Development Framework for information; and seeks in-principle agreement to Wellington City Council (WCC) taking a lead role in next steps
for Urban Development.

Golden Mile refresh of communications and engagement strategy
• Updated communications and engagement strategy for the Golden Mile Revitalisation (GM), in light of recent decisions

LGWM Governance Reference Group
Update

GRG membership has been confirmed and the first meeting for 2023 is scheduled for 20 February. The agenda focus on the strategic overview for 2023, 
summaries of key LGWM projects, and risk management, specifically cost escalation pressures in the Transitional (3 year and City Streets Programmes) 
Programme.
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Monthly Risk Update 

Risk 

Political 
environment 

Cost 
Pressure 

Misalignment 
with partner 
processes 

Description 

General election in late 2023 
means a Q3 cut-off for major 
decisions. 
Councils' long-term planning may 
impact timing and prioritisation of 
LGWM projects 

Cost escalation risk across the 
infrastructure sector is impacting 
LGWM project budgets 

Critical paths require a high 
degree of integration with 
partners' processes in areas such 
as funding approvals, 
communications, property, traffic 
regulation and consenting 

Key Programme Risks - Next Steps 

i@l!MU 
Medium 

High 

High 

Key Additional Controls 

Regular meetings with GRG, 
Joint Councils and the Minister. 
LGWM leadership and Board to 
focus on meeting timeframes for 
key Transformational 
Programme decisions 

Developing options for 
managing cost pressure while 
ensuring best value. 
Waka Kotahi Board requested a 
review of managed costs for the 
Programme in early 2023. 

Ensuring integration through 
end-to-end project
management, enabled by 
adding capability within LGWM 
and enhanced partner-lead 
resource for managing peak
load and responding quickly to 
emerging challenges 
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Cost pressure across 
infrastructure sector: 
Sector-specific cost 
inflation is impacting 
LGWM projects, 
highlighting scope/quality 
trade-offs 

Partner process 
alignment: A significant 
challenge as multiple 
LGWM projects enter pre
imp and construction 
phases 
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Political environment: 
Regular meetings with 
GRG, Joint Councils and 
the Minister will provide a 
forum for addressing 
issues around political 
alignment and priorities, 
and planning for pre
election brown-out period 

• Political environment: The Governance Reference Group (GRG) resumes regular meetings on 20 February 2023 and will set a strategic agenda for its meetings for 2023, given key project milestones and 
upcoming decisions and the need for a joined-up approach to public engagement. LGWM will continue to brief joint Councils regularly on programme milestones, benefits and challenges. 

• Cost escalation: A focus on Programme and Project Management Practice to assist with effectiveness and efficiency. Enhanced senior financial capability within LGWM and periodic project assessments 
to identify options for managing cost pressure and delivering best value. These two actions will provide the Board with analysis and options at each key decision-point. 

• Partner processes: Building LGWM's PMO and senior leadership capacity (alongside increased programme support resource within partners) will enable greater focus on medium to long term process 
integration. 
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Thorndon Quay Hutt Road 

Golden Mile 

Central City Pedestrian 
Improvements 

Cobham Drive shared crossing 
and safer speeds 
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~ Travel Demand Management 
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ect1on 9 2 g 1 

Trial-pit investigations begin on 19 February along the Golden Mile (between Manners Street, Willis Street, and 
southern Lambton Quay) to map and analyse the environment beneath the pavement, including utilities and geo
technical aspects. These should be completed by the end of March. LGWM is collaborating with WCC on 
communications, and addressing parking and business disruption, in preparation for construction commencing in 
September 2023. 

Work continues on the waterfront at Harris/Jervois Quay with an expected finish date of end of February. The 
entire route is scheduled to be fin ished by the end of July 2023 

Cobham Crossing officially opened to the public on Tuesday 31 Jan, with no LGWM official opening event. 
As the project has moved into monitoring and handover, we will not be reporting further th rough these updates. 

The City Streets Programme is progressing well. Projects are in different stages of design work and engagement, 
with community feedback being ection 2 g 1 
March is a critical date for public engagement on tn·""e"'"s_e_p_r_o1··e-ct·s. ll will 6e important to ensure all pa ners are 
al igned and on message as this will be the fi rst time we are engaging on removing carparks from residential 
streets where many homes have no off-street alternative. 

. Work is progressing under an interim contract, with the 
M team. 

The DBC work programme is operating under very tight deadlines in order to conclude the detailed analysis to 
undertake public engagement on the Mt Victoria tunnel alignment (Parallel or Diagonal tunnel}, and Newtown sub 
option alignment mid 2023, and to enable partner decision making to confirm the preferred option following public 
engagement. The urban development and transport assessment requirements are also due mid 2023 to support 
the partner mode confirmation decision 

The team is working on the f inal elements of the project plan, as well as setting up the team so that GWRC and 
wee can start leading the programme delivery, supported by LGWM 
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LGWM in the media 

There has been positive and negative coverage of the Cobham Drive 
Crossing over January: 

• Simeon Brown criticised the cost of the Cobham Drive Crossing. 

• In response, an article was written on the accidents that have occurred 
along Cobham Drive in the past. Media coverage and social media 
sentiment was mostly balanced. 

• An alleged near-miss at the crossing during the time between initial 
installation and actual opening, but this was not confirmed by LGWM 
contractors. On opening a complaint was received about cars running 
the red light. An immediate response was launched to ensure 
monitoring of the crossing via cameras and police were advised. 

Issues/Risks 

Proactive content 

Proactive content in various stages of production includes: a video series 
on pedestrianised streets with Cam Perkins, pilot lead for People-friendly 
City streets (done and awaiting publication approval ); staff profi les 
(awaiting release), an interview with a young bus driver who also happens 
to be a cyclist and fierce urbanist (awaiting approval/direction from 
Greater Wellington). 

Communications & Engagement Activity 

Golden Mile 
Letters notifying residents and business of the Golden Mile trial pits were scheduled to be sent out on 8 February, with further public relations material 
to be released on 17 February prior to the pits being started on 19 February. 

Traffic resolutions for Golden Mile will be notified in March, for consideration at the 5 May Council meeting 

City Streets 
3 City Streets engagements - Taranaki-Wallace-John Streets, Featherston-Southwest City, and Miramar-City - will begin in late March. 

Transformational Programme 
Consultants have submitted the MRT/SHI overarching communications and engagement strategy and review by the programme is underway. The 
strategy wi ll be shared with the Minister's office. 

Programme-Wide 
The Programme is attending several Victoria University and Massey University "O" Week events. O week events reach 5,000 - 7,000 students, many 
of them new to the city. Students are major users of public transport and active modes. They are a component of the younger demographic who are 
underrepresented in the public discourse on transport and urban development despite strong support for LGWM's objectives (including climate 
change). We wi ll be talking to students about LGWM and our upcoming engagements and how can they get involved, and distributing a wall planner 
that has key info on LGWM, plus other LGW M-branded items. 

We are implementing a stakeholder engagement plan for 2023, including working with wee staff over the establishment of a Stakeholder Forum and 
considering how it wi ll interface with the WCC Advisory Groups and the Sustainable Transport forum. 

Stakeholder Engagement: What stakeholders are saying (themes) 

We have seen balanced commentary on the Cobham Crossing to date. 

Recent engagement wi th business owners impacted by the Proposed Golden Mile works suggests some leases are not being renewed, some 
businesses are considering closing or shifting from their Golden Mile location. Disruption during construction, parking changes and future custom in 
the area is being discussed with concern . 




