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Executive Summary
Sponsor Commentary
We start 2023 with the programme remaining in RED  

 

 the programme continues to make good 
progress. Construction commenced on O Mahurangi Penlink, construction was awarded for the early 
section of SH58 Stage 2 and on Waihoehoe Road Stage 2a we have awarded the professional 
services contract.

The programme is at a transition point and we have a focus on ensuring the programme is ready for 
this next phase. This includes:

• A health check and readiness review (undertaken by Ken Kanofski Advisory), 

• Potential changes to programme management arrangements following recommendations made 
to Joint Ministers empowering delivery agencies to make scope and outcomes trade-offs and 
reprioritise funding, and 

• An overall change in focus areas from Governance and the programme team reflecting this shift 
to a majority of the programme being in construction.

Initial progress on the above will be reported in March.

Key Upcoming Project Decisions

Project Milestone DueCommunication & Engagement Highlights

SH58 Safety Improvements Stage 2 – Resource consent has now been lodged. Construction of the early 
section (Harris Road to East of Moonshine Road) has now been awarded to Downer NZ

Ōtaki to North of Levin – Councils publicly notified of RMA submissions (24 Jan), public submissions open 
until 28 Feb. 

Papakura to Drury - New project signage developed, to be installed 8 February. 

Project Health RAG Phase
Overall 
Health

Time $

Papakura to Drury Imp

South Auckland Package DBC

South Auckland  - Waihoehoe Road (Drury) Upgrade Pre-Imp

South Auckland - SH22 (Drury) Corridor Upgrade Pre-Imp

O Mahurangi/Penlink Imp

SH1/29 Intersection Improvements Pre-Imp

Takitimu North Link Stage One Imp

Takitimu North Link Stage Two Pre-Imp

Ōtaki to North of Levin (Ō2NL) Pre-Imp

SH58 Safety Improvements – Stage Two Imp

SH2 Melling Efficiency & Safety Improvements Pre-Imp 

Canterbury Package

• Brougham St Corridor Improvements Pre-Imp

• Rolleston Access Improvements BC

• SH75 Halswell Road Improvements Pre-Imp

• SH73 Weedons-Ross Road Intersection Imp

• Walnut Avenue Intersection Improvements Imp

• SH1 Tinwald Corridor Improvements Pre-Imp

Queenstown Package Pre-Imp

Northland Package Rescope

s 9(2)(f)(iv)

s 9(2)(g)(i)

s 9(2)(f)(iv)
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Programme Financials
Commentary on sector capacity and schedule

Whilst we remain confident that we have the global resource pool to deliver the programme as it stands, the 
impacts from recent weather events and the Waka Kotahi emergency response could affect our ability to 
commence future procurements (due to a potential redeployment of resources interested in tendering) or 
maintain the current programme of construction (due to a potential reallocation of committed resources). 

It’s important to note that the Waka Kotahi emergency response may affect internal resources as well as 
external resources. 

We are continuing to monitor the impacts on the NZUP programme and will provide an update next month. 

Funding Commentary

There are no major changes to the cost estimates and risks for individual projects this month.  
 

• South Auckland, Northland Package and Ōtaki to North of Levin:  
 

  

• Projects with Confirmed funding lower than P95: Takitimu North Link Stage 1 (P50), Papakura 
to Drury (<P50) and SH1/29:  

• Projects with P95 funding (SH58, O Mahurangi Penlink, SH2 Melling, Canterbury Package and 
Queenstown Package:  

  

Cost Pressure Risk

There has been little change in the overall inflationary environment since last November’s rate update.  The 
NZ Reserve Bank continues to raise the official cash rate in an attempt to control inflation. Oil prices have 
contributed, in part, to keeping inflation rates high, owing to lower production levels. The programme has 
continued to support project teams to update their cashflow forecasts with the latest Waka Kotahi price 
index values.   

The impact of the recent adverse weather within the upper North Island has been varied. Actual effect on 
costs and schedule will be assessed by the programme as more information is gathered from the project 
teams. At this early stage, we can expect Takitimu North Link Stage 1 to have the greatest risk of potential 
impact.

Project  ($m) 
Project Total 

Spent 
% Spent to 

P50 

Budget 
appropriat
ed (to P50)  

Joint 
Ministers 
Tagged 

Contingen
cy  

P95 
Contingen

cy  
Appropriat

ed

Funding 
Allocation   

P50 
Latest 

Est. Oct 
22

P95 
Latest 

Est. Oct 
22

Budget 
Health 
RAG 

Status

O Mahurangi/Penlink  112.0 830 
Ōtaki to North of Levin 

(Ō2NL)
125.4 1,500 

Higher risk 237.3 2,330

Papakura to Drury 170.7 655 
Takitimu North Link Stage 

One
171.1 655 

SH2 Melling Safety 
Improvements

32.6 420 
SH58 Safety Imp Stage 

Two
29.0 105 

SH1/29 Intersection 
Improvements

4.8 40 

Canterbury Package 34.1 300 
Queenstown Package  18.9 115 

Takitimu North Link Stage 
Two

18.5 57 

Lower risk 485.7 2,347

Northland Package  13.0 192 

South Auckland   Package 86.6 874 
Northern Pathway Alt 

Investment
51.7 782.5 

Rescoped 151.3 1,848.5

Grand Total 874.4 6,525.5

Month Financial Result

December and January saw a combined spend of $67.3m, this being lower than forecast owing to the holiday season 
and exceptionally wet conditions during January for those projects in construction. Additionally, we expect projects to 
track under their February forecast due to continuing adverse weather conditions. Highest project spends include: $20m 
Takitimu North Link Stage 1, $15.3m for Papakura to Drury, $11m for O Mahurangi Penlink.

Estimates at Completion (EAC)

EAC values are as of October 2022 and reflect the latest estimates provided to Ministers. Estimates will be reviewed in 
2023 to reflect the recent quarterly update to forecast escalation rates in November, as part of normal standard project 
practice.

s 9(2)(j) s 9(2)(j)

s 9(2)(f)(iv)

s 9(2)(f)(iv)

s 9(2)(g)(i)

s 9(2)(g)(i)
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Project Readiness Status
Scope

RED status 

 Queenstown Package – Scope is showing RED  

 Canterbury Package – scope is AMBER,  

 Ō2NL – Scope is showing RED  

.

 SH2 Melling – Decisions made by Joint Ministers in October has seen the status move to AMBER.  

 

 Waihoehoe and SH22 (Drury) Upgrade – projects added this month have AMBER  

Property

GREEN to RED status

• Takitimu North Link Stage One – RED  

 

 SH58 Safety Improvements - RED  

 

 SH2 Melling – RED  

 

 Rolleston Access Improvements – RED

 Ō2NL – RED  

 

 

Consenting

RAG status relates to the state of readiness for construction. Projects rated AMBER still need designations, consents or 

other statutory approvals (e.g. archaeological authority). In most cases the pre-lodgement work is underway or the 

application package has been lodged. Ongoing uncertainty in scope of some packages will result in later lodgement dates.

Projects not yet lodged will be subject to further changes to the resource management framework (e.g. National Policy 

Statement for Indigenous Biodiversity). There are now four projects which may be lodged after the new Natural and Built 

Environments Act comes into effect. This won’t necessarily increase consenting risk (depending on final project scope), but 

will create uncertainty for the process. A review of the consenting strategies for some projects will be required.

Projects *

Construction 
start date as 

per 2022 
Briefings

Delivery 
phase

Next major milestone

State of Readiness

Stable 
Scope

Property 
purchase

Consenting

Takitimu North Link 
Stage One

Underway Imp
Archaeological 
Authority Paper

Mar-23

SH73 Weedons-Ross 
Road Intersection

Underway Imp Practical completion May-23

O Mahurangi/Penlink Underway Imp
Property Purchase 

complete
Mar-23

SH1-29 Intersection 
Improvements

Mid 2023 Pre-imp NOR Approval Feb-23

SH58 Safety Imps –
Stage Two

Mid 2023
(Stage 2B)

Imp Physical Works Late-23

Queenstown Package Mid 2023 Pre-imp NOR Approval Aug-23

SH1 Tinwald Corridor 
Improvements

Mid 2023 Pre-imp
Detail 

Design complete
Feb-23

SH1 Papakura to Drury
Stage 1B1 –

Mid 2023
Imp

Stage 1B2 NOR 
Approval

May-23

SH2 Melling Efficiency 
& Safety Imp

Late 2023 Pre-imp Preferred Proponent Mar-23
Trending 
AMBER

SH75 Halswell Rd Imps Mid 2024 Pre-imp NOR Lodgement April-23

Brougham St Corridor 
Improvements

Late 2024 Pre-imp PS Tender Feb-23

Rolleston Access 
Improvements

Early 2025 BC
Detailed Business 
Case WK review

Feb-23

Ōtaki to North
of Levin

2025 Pre-Imp Specimen Design Apr-23

Takitimu North Link 
Stage Two

N/A Pre-imp Specimen Design Mar-23

Waihoehoe Road 
(Drury) Upgrade

N/A Pre-imp
Land Requirement 

Plans
Feb-23

SH22 (Drury) Corridor 
Upgrade

N/A Pre-imp
Land Requirement 

Plans
Feb-23

Readiness is required by the time the construction contract is started, noting that some of the initial projects are 
being implemented in phases. Note that construction start is as per 2022 briefings. RAG status are provided by 
Programme SMEs and reflect the programme’s view of readiness.

RED or AMBER may not necessarily mean that management intervention is required, they represent a scaled 
risk. Over time all projects would trend to GREEN as they enter or near construction with all 
property/scope/consenting issues resolved.

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)
s 9(2)(g)(i)
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Schedule and Milestone Report
36% of all 
Major (M1) 
Milestones 
Complete

1 Major 
Milestone 

Completed in 
January

Commentary

Project schedules will be baselined to align with the briefings provided in late 2022. Extensive work is currently being undertaken on O2NL, SH2 Melling and the South Auckland packages to create updated end to end schedules.           
As property and consenting timelines become clearer, SH1/29 will provide an update to Governance Group as specific information was not provided in the briefings.

Major milestones met in the past few months include:

 SH2 Melling - The Request for Proposal (RFP) closed in December 2022. The 2 short-listed proponents will be announced in February with the tender to be awarded in March 2023
 SH1/29 - Schedule is being re-baselined following the successful acquisition of a key property. 
 Tinwald – Both Consenting was completed and Notice of requirement approved in January 2023. Project is on track to go out to tender in early March 2023.
 SH58 Safety Improvements - Stage 2a - Practical completion for was signed off at the end December 2022. 

- Stage 2b – Consent was granted in December 2022
 Queenstown Package – The Notice of requirement was lodged and the Detailed Design completed, both in December 2022
 O Mahurangi Penlink - Minister Hon Michael Wood broke ground at the sod turning ceremony in early December 2022.

2 Advanced 
Construction 

End

1 Advanced 
Construction 

Start

Northland Package, SH22 Drury corridor, Waihoehoe Road, and Mill Road are 
excluded from this slide until project schedules are finalised.

The above table show’ the 2022 advised 
construction start and end dates. Any changes will 
be notified through this report.

Advancement
2022 Updated Baseline Advised to 
Ministers

Baseline NOR Lodgement Current Scheduled Construction if 
different to 2022 updated baseline

Project 
2021 Baseline 
Construction 
Start

Updated 
Baseline 
Construction 
Start

Latest  
Construction 
Start

2021 Baseline 
Construction 
Finish

Updated 
Baseline 
Construction 
Finish

Latest 
Construction 
Finish

Taki mu North Link - Stage 1 Late 2021 Underway Underway

Mid 2026 Late 2026

SH 1/29 Late 2022 Mid 2023 Mid 2023 

O Mahurangi Mid 2022 Late 2022

2028

Papakura to Drury Underway Underway Underway Late 2027 

2022 2023 2024 2025 2026 2027

Late 2027 Late 2027 

Underway

Late 2026 Mid 2027 Mid 2027

Late 2024 Late 2024 Mid 2024

Late 2026

2029 2029 2029 Ōtaki to North of Levin 2025 2025 2025 

Mid 2026 Mid 2026 Mid 2026 

Melling Late 2023 Late 2023

SH58 – Stage 2  Early 2021 Underway Underway

Brougham St Mid 2023 Late 2024 Late 2024 Late 2025 Late 2026

Late 2023 Late 2027 Late 2027 Late 2027 

Late 2026

Weedons-Ross Mid 2023 Mid 2023 Underway

Rolleston Early 2024 Early 2025 Early 2025 Mid 2026 Late 2027

Early 2024 Early 2024 Mid 2023

Tinwald Mid 2023 Mid 2023 Mid 2023 Mid 2024 Mid 2024 

Late 2027

Mid 2024

Queenstown Early 2022 Mid 2023 

Walnut Mid 2021 Underway

Halswell Late 2023 Mid 2024 Mid 2024 Late 2025 Late 2026 Late 2026

Mid 2023 Early 2024 Mid 2026 Mid 2026

Late 2022 Late 2022 Late 2022Underway
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Upcoming Significant Decisions
During the next several months significant decisions will need to be made and the programme team is working closely with the projects, KiwiRail, Te Manatū Waka and Treasury to 
develop further advice to support Joint Ministers decisions on managing the cost pressures across the programme.

Contracts and Tenders above $40m are shown below. Several upcoming key procurement decisions, including the physical works contract awards for Melling and Papakura to Drury 
Stage 1B1 (with a combined value of $700m+) will be supported with papers over the coming months. The Northland Package Business Case is currently with Joint Ministers waiting 
for approval decision, while Rolleston and South Auckland Business Case approvals are due in May and July, respectively. 

Project Status Related Cost Value $M Required Approval Date Approval level

Commence Physical Works Procurement

SH 1-29 Upcoming decision April/May 2023 General manager*

Papakura to Drury 1B1 (Closed Tender) Upcoming decision May-23 General manager*

SH58 Stage 2B (Closed Tender) Upcoming decision May-23 General manager*

O2NL Upcoming decision Aug-23 General manager*

Halswell Upcoming decision Aug-23 General manager*

Physical Works Contract and Variation Awards:

SH58 Stage 2B Upcoming decision Jun-23 General manager*

SH 1-29 Upcoming decision Jul-23 Board*

Melling Upcoming decision Oct-23 Board*

Papakura to Drury 1B1 Upcoming decision Oct-23 General manager*

Business Cases:

Rolleston Upcoming decision May-23 Board*

* Subject to expected costs being within funding allocation.

s 9(2)(f)(iv)

s 9(2)(f)(iv)

s 9(2)(f)(iv)

s 9(2)(b)(ii)
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Risk Management Summary – Key Programme Risks 

Key Programme Risks
• There have been no changes to key programme risks since our last report.

• We continue to manage 2 issues – funding and cost escalation pressures. We are also managing a range 
of risks.

Current Programme Risk Landscape 

E
xt

re
m

e 
R

is
k

• Funding: 
 

 
– being managed as 
an issue

• Escalation: Escalating 
input cost, labour, 
material, property and 
delivery – being 
managed as an issue

• Resources: Inadequate 
internal & external 
programme resource

H
ig

h
 R

is
k • Property: Unsuccessful 

and costly property 
acquisition

• Delivery Improvement: 
Outcomes not achieved

• External Capacity: 
External partner and 
stakeholder capacity to 
support programme

• Consents: Project 
consents delayed

• Local Authority: 
Stakeholders’ expectations 
are not met

• Operation: Inadequate 
project management 
practices and disciplines

M
e

di
um

 R
is

k • Score card: 5% value of all 
tender contracts awarded to 
Māori SMEs requirement 
not achieved

• Procurement: Market 
Concentration

• NZUP 
Initiatives: Programme 
initiatives / improvements 
not promulgated and 
embedded across Waka 
Kotahi

• Data Quality: Inadequate 
programme data quality/ 
currency and consistency

• Resources Management 
Legislation: On-going 
changes to resource 
management legislation and 
policy

• Governance: Perceived 
disconnect between 
programme & project 

Current Activity
• Quantitative Risk Analysis (QRA)

• QRAs will assist the Programme to make informed judgements on the successful delivery of 
projects at set funding and scope.  

• A long-term approach for developing internal capability for Waka Kotahi is being developed.  We 
will develop a project plan for Quantitative Risk Analysis to be reported to Programme Sponsor 
Advisory Group alongside Active Risk Manager paper on 24 February 2023.

• We continue to drive QRAs within the programme.  QRAs for Canterbury, SH58 and SH1/29 are 
planned for early 2023.

• Control Assurance Plan

• A staged approach to control assurance on the programme risks to be undertaken on top priority 
key risks. 

• The control assurance “deep dive” will be carried out through working with key risk owners and 
subject matter experts across the programme to identify and analyse causes, controls and 
monitoring requirements. 

• Timeframe – April 2023.

s 9(2)(g)(i)
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NZ Upgrade Programme

Sponsor Commentary

R
e

g
io

n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

N
o

rt
h

la
n

d

Northland 
Package 
(Rescope)

  
Previous 

Month
GREY

Previous 
Month
GREY

Previous 
Month
GREY

A
u

ck
la

n
d

Papakura to 
Drury (Imp)

  
As per previous reports, the RAG status is RED  

Stage 1A construction resumed on 16 January after a 3 week site shutdown period. The site held up well with the significant rain event in Auckland with only minor 
ponding and the measures put in place performed as intended.

Stage 1B1 design continues with most design packages at 85% with 100% due in late March/early April.  
. At this stage we will proceed on the current timeframe for pricing with an expected contract signing date of October 

2023. We are working with the contractor, designer, and the Waka Kotahi Commercial and Procurement Teams on 4 workstreams (Programme, Schedule of Prices, Bid 
Placing Report and Adjudication, and Contract) as we work towards seeking a price from the contractor for Stage 1B1.

Stage 1B2 consent was lodged in late October 2022 and it is anticipated the EPA will appoint a panel in February 2023.  This is a bit slower than expected but shouldn’t 
impact the programme at this stage. Detailed Design on 1B2 has commenced and is expected to be complete late 2023/early 2024.

Previous 
Month
RED

Previous 
Month

AMBER

Previous 
Month
RED

Northern 
Pathway 
Alternative 
Investment
(Rescope)

  
The Transport Minister has considered the redefined scope recommendation sent to him in April and has decided not to proceed with any walking and cycling solution 
across the harbour at this time.  

Previous 
Month
GREY

Previous 
Month
GREY

Previous 
Month
GREY

O Mahurangi/ 
Penlink
(Imp)

  
The project is tracking within the quality, cost and progress parameters as per plan and has a GREEN RAG status. 

The sod turning took place on 10 December and construction commenced in January 2023 as per plan. Current site activities are environmental controls, tree clearing 
and the start of bulk earthworks.

The detail design is well progressed to support construction. Internal reviews by our SMEs (subject matter experts) kicked off. This is the final quality check prior to IFC 
(issued for construction).

A detailed risk review took place in December and currently our contingency provisions are sufficient.

The community remains excited about the project.

Our site and environmental controls held up extremely well during the recent storm events and not much time was lost (1 day) or disruption was caused.

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(f)(iv)

s 9(2)(f)(iv), s 9(2)(g)(i)

s 9(2)(b)(ii)

s 9(2)(f)(iv) and s9(2)(g)(i)
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NZ Upgrade Programme

Sponsor Commentary

R
e

g
io

n

Project name
Overall 

Health Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health Status 

(RAG)

A
u

ck
la

n
d

 (
co

n
tin

u
e

d)

South 
Auckland 
Package 
(Detailed 
Business 
Case)

  
Overall RAG status is RED,  

 
 

 
 

Detailed Business Case 

 

SH22 Corridor Upgrade and Waihoehoe Road Upgrade

The overall RAG status is RED, Pre-Implementation 
phase is being delivered in two phases, Stage 2A due for completion in April 23 delivers Land Requirement Plans to commence property acquisition negotiations.  
Stage 2B Pre-Imp contract is expected to be awarded in May 23 to complete the phase over the following 14-18 months.  

Prior to Christmas break, considerable effort was made to contact land owners about the project with an emphasis to gain access to some properties for Geotech 
and site investigations. 34 properties across the Drury projects are required to give consent to access land for site investigations with 20 giving approval to date.  

 
 Councillor Andy Baker has requested a meeting on 24 February 23 to discuss previous levels of 

engagement and options identified.  

Storm water management is a focus for the design teams across both Waihoehoe Road and SH22. Integration with KiwiRail and Papakura to Drury Project is a 
key aspect to minimise land requirements but meet requirement to treat all water run-off. We have been progressing a combined wetland area with KiwiRail for 
Waihoehoe Road however the recent flooding in the area suggest this needs to be revisited.  

Agreements are underway with a number of developers to obtain funding commitments to further improvements in both SH22 and Waihoehoe Road corridors, 
adjacent to the proposed upgrades. On SH22, Waipupuke Developments and Fisher & Paykel Healthcare have committed to funding the development of a fully 
signalised intersection. Ministers supported the SH22 project purchasing some land to support progressing the intersection.  

 

Previous Month
RED

Previous Month
AMBER

Previous Month
RED

Waihoehoe 
Road (Drury) 
Upgrade

  

Previous Month
RED

Previous Month
AMBER

Previous Month
RED

SH22 (Drury) 
Corridor 
Upgrade

  

Previous Month
RED

Previous Month
AMBER

Previous Month
RED

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(f)(iv)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(f)(iv)

s 9(2)(g)(i)

s 9(2)(g)(i)
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NZ Upgrade Programme

Sponsor Commentary

R
e

g
io

n

Project name
Overall Health 
Status (RAG)

Schedule 
Health 

Status (RAG)

Budget 
Health 
Status 
(RAG)

W
a

ik
a

to
 &

 B
a

y 
o

f P
le

n
ty

SH1/29 
Intersection 
Improvements
(Pre Imp)

  
The project has a RED status  

 
 

Previous Month
RED

Previous Month
RED

Previous 
Month
RED

Takitimu North 
Link Stage One
(Imp)

  
Project remains RED RAG status  

 

  
 

 
 

 

 
 

 

 

 
 

The project programme is being impacted by a very wet summer season with rainfall significantly higher than average. Recent significant flooding from Auckland 
Anniversary weekend storms does not appear to have resulted in any serious damage and at this stage an insurance claim is not expected. 

Previous Month
RED

Previous Month
AMBER

Previous 
Month
RED

Takitimu North 
Link Stage Two
(Pre Imp)

  
Project remains AMBER RAG status.  

An emerging preferred alignment option was endorsed by PSC in December 2022 with formal feedback now being sought from project partners and stakeholders prior to 
consultation with landowners and then the public.

 

Target for lodgement of NOR and consents is mid to late 2023 prior to changes in RMA legislation.

Omokoroa to Te Puna Safety Improvements (SIP) has moved into pre implementation with detailed design and consenting expected to be complete by the end of 2023.

Previous Month
AMBER

Previous Month
GREEN

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(j)

s 9(2)(f)(iv) and s9(2)(g)(i)

s 9(2)(a), s 9(2)(g)(i)
s 9(2)(g)(i)

s 9(2)(g)(i)
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NZ Upgrade Programme

Sponsor Commentary

R
e

g
io

n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

M
a

n
a

w
a

tu
 / 

W
h

an
ga

nu
i

Ōtaki to North of 
Levin (Ō2NL)
(Pre-Imp)

  
The project continues to report an overall status of RED  

 
  

 

The team have used the "quieter" time in January to develop work plans for each workstreams within the project. This initiative is providing a good level of detail, 
especially for internal tasks. It is giving the team more confidence that they own the integrated programme rather than leaving it to our suppliers. As a result of this it is 
clear that there is a need to build resources as the workload increases as we move into our Environment Court hearings, ramp up our property purchase and 
commence the procurement of our constructors. The team have identified the need for a resourcing plan and this is currently under development and should allow us to 
take a proactive approach to building the team for the next phase of the project.

The consenting and designation workstream reached a new milestone this month with the commencement of the public submission period. The first public meeting had 
a great turn out with generally a positive vibe. We found we had quite a large number of people engaging with the project for the first time and we will ensure we adjust 
our communications approach to suit. One other learning for the team was realisation that we needed to allow additional time in the consenting schedule to allow our 
partners to participate effectively, whilst managing their other commitments.

Previous 
Month
RED

Previous 
Month

GREEN

Previous 
Month
RED

W
e

lli
n

g
to

n

SH58 Safety 
Improvements –
Stage Two
(Imp)

  
The project status is AMBER. The SH58 Safety Improvements project has two components. Stage 2A (Mount Cecil Road to Harris Road) achieved practical completion 
on 11 July with the final surfacing to be undertaken in December after Winter and product trials  Median barrier is under construction.

Land requirement plans have been completed for Stage 2B (Mount Cecil Road to Transmission Gully) and landowners have been approached for agreement. We are 
currently responding to issues being raised by landowners. In parallel, consenting documents are being produced, with specialist reports now being complete.

Construction of the first section of SH58 Stage 2B (Harris Road to Moonshine Road) has been awarded to Downer NZ at a contract price of  This results in 
Stage 2B effectively commencing 8 months ahead of baseline (1 August 2023). All consents have been received, electricity lines diversion has been completed and 
construction is underway. S92 requests received from Greater Wellington Regional Council and Porirua City Council for Moonshine to Transmission Gully are being 
worked through.

Previous 
Month

AMBER

Previous 
Month

GREEN

Previous 
Month

AMBER

SH2 Melling 
Efficiency & Safety 
Improvements
(Pre Imp)

  
The project status is AMBER. 2023 is shaping up as the most significant for the project yet. RFP individual evaluation is complete, and moderation is underway. We 
expect to announce the two short-listed proponents on 17 February, with selection workshops in early March to identify and announce the preferred proponent 
announced in late March. The interim Project Alliance Agreement (iPAA) phase is planned for six months, from April to October.

The RiverLink Partner Agreement, defining the Greater Wellington Regional Council (GWRC), Hutt City Council (HCC) and Waka Kotahi governance and commercial 
arrangements for design and construction, will be complete and signed before Waka Kotahi signing the Project Alliance Agreement on behalf of the partners. We’re 
aiming to sign the PAA in October and fully use the 2023/24 construction season, with a particular focus on the river works. 

The partner property agreement is in development, and the team are working towards completion in March. The agreement will require Waka Kotahi board approval (it 
will be over $20m), and we are aiming for the 25 May board meeting. On project completion, there will be a reconciliation to ensure the property agreement aligns with 
what was built. 

Other key work underway includes continuing utilities and ground investigations, third-party agreements, and advanced works. Getting ready for the iPAA phase 
includes investigating project office locations and induction for the preferred proponent.
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Sponsor Commentary
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Overall 

Health Status 
(RAG)

Schedule 
Health Status 

(RAG)

Budget 
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(RAG)
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Brougham St Corridor 
Improvements (Pre-Imp)

  

• SH1 Rolleston Access Improvements – DBC has identified a preferred option. The DBC is being completed and is about to go through a gateway review in 
March 2023. While the reconciliation against the parallel estimate is ongoing the overall costs will be above the expected budget.  

• SH76 Brougham Street Corridor Improvements – DBC. The pre-imp tender closes at the end of Feb 2023. Schedule status remains AMBER  
   

• SH75 Halswell Road Improvements – DBC has been approved and is in the pre-implementation phase.  
  

• SH73 Weedons-Ross Road, SH73 West Melton Improvements - Good progress has been made, and we are ahead of schedule.

• SH1 Tinwald – We are aiming to start construction in mid/late 2023.

• SH1 Walnut Ave – Construction was completed in November 2022

 
 

 

Previous Month
AMBER

Previous Month
AMBER

Previous Month
GREEN

Rolleston Access 
Improvements (BC)

  
Previous Month

RED
Previous Month

RED
Previous Month

AMBER

SH75 Halswell Road 
Improvements (Pre-Imp)

  
Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER

SH73 Weedons-Ross 
Road Intersection (Imp)

  
Previous Month

RED
Previous Month

GREEN
Previous Month

RED

Walnut Avenue 
Intersection 
Improvements (Imp)

  
Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER

SH1 Tinwald Corridor 
Improvements (Pre Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN
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Queenstown Package 
(Pre Imp)
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Communications & Engagement
Overview/Highlights
Community engagement, resource consent and media releases were top of the communications activity for this month. Utility investigations have 
caused issues for the Queenstown package. Tolling has been a hot topic for both Ōtaki to North of Levin and O Mahurangi Penlink. Construction 
has been awarded in the early section of SH58. South Auckland package has pushed back their business case to mid-2023  

Issues/Risks
Queenstown Package - Gas leak on SH6 during utility investigations resulted in highway closure for over 5mins.  

 
 

 

SH2 Melling:  
 

Takitimu North Link Stage One –  

Stakeholder Engagement

What stakeholders are saying (themes)

Proactive content

Takitimu North Link: One year progress 
media release.

O Mahurangi/Penlink: Enabling works 
starting Jan Facebook post.

SH2 Melling: Procurement nears 
completion media release. RiverLink 
partners recognised for collaborative 
approach to resource consent media 
release.

Ōtaki to North of Levin: Information 
session media release. Two Facebook 
posts promoting the info session event.

Communications & Engagement Activity
Northern Package: Pending further feedback from Minister re preferred alternative option for 
crossing, project on hold. Partners and internal stakeholders informed of directive and confirmed 
that we will be in touch with substantive updates.  

 
South Auckland Package – E-news letter sent to Mill Rd stakeholders indicating a pushback until 
mid-2023 for the business case.  

 
Papakura to Drury - New project signage developed, to be installed 8 Feb. Information day held 
at Drury Hall, also attended by other project teams active in the Drury area to provide complete 
picture of transport improvements for local residents.
Takitimu North Link Stage 1 – Cambridge Road truck movements result in lower carbon 
emissions – media release in draft (with media team). SH2 Waihi to Tauranga Corridor newsletter 
issued to 2067 subscribers, 69% opened the email. 
SH58 Safety Improvements Stage 2 – Resource consent has now been lodged. Construction of 
the early section (Harris Road to East of Moonshine Road) has now been awarded to Downer NZ. 
Queenstown Package – Press release announcing NOR notification prepared. Utility 
investigation, including multiple noisy nightworks, underway- full programme outlined until March. 
Delays in notifications raised with Alliance communication and construction team. Questions raised 
about notification timeframes which currently sits at 10 days for high impact night works
Ōtaki to North of Levin – Councils publicly notified of RMA submissions (24 Jan), public 
submissions open until 28 Feb. On 28 Jan project speaker event with presentation from iwi 
partners, the planning team and other stakeholders, 130 where in attendance. DBC and 
engagement report posted.

Upcoming Activities
Takitimu North Link Stage One: BOP Freight Forum - 9 Feb. Tauranga City 
Council staff construction update 10 Feb. Western Bay of Plenty District Council 
(WBOPDC) Projects & Monitoring Committee - 22 Feb. Role of Kaitiaki on the 
project video being edited. 

South Auckland package: Meeting with Franklin ward Councillor 24 Feb

Ōtaki to North of Levin – Project office open day 9 Feb. Drop-in session 8, 16 
Feb. Project director speaking to Grey Power (17 Feb tbc) and Probus (23 Feb).

Papakura to Drury - 14 & 28 Feb fortnightly SIIG design hui (if required). 17 Feb 
monthly SIIG hui.
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Ngā Pūrongo | Key Themes

Genuine Partnership

Across several projects we are working closely with Mana Whenua and iwi, including monthly Mana Whenua steering groups, iwi integration meetings, and huis to discuss how we can continue to work closely together.

Cultural Capability Building

Projects teams are working closely with local iwi discussing cultural significance within the project areas. There have also been employment opportunities given to those who whakapapa to local iwi.

Iwi Engagement & Treaty Partnership

Ngā Hīnonga | Projects
South Auckland Package – Monthly iwi Integration Group and fortnightly working group are going well. Key priority for Mana Whenua at the moment is the Geotech and ground investigations. We continue to work with Mana 
Whenua partners on bilingual headings on the webpages, a Mana Whenua icon, and voice recordings of correct Te Reo Māori pronunciations of place names/words significant to the projects.

O Mahurangi – Mana whenua lead the hurihia te whenua ceremony. Ongoing discussions re engagement with the community, in particular the mobile hub.  

Papakura to Drury – on 6 and 16 December the fortnightly Southern iwi Integration Group (IIG) design hui occurred. The monthly IIG and fortnightly design hui are progressing well. 31 January Multi Criteria Analysis (MCA) 
for Drury South Interchange Eastern Connection (Stage 2) was held during SIIG design hui.

SH1/29 Intersection Improvements – Hui continue on a monthly basis and are progressing very well. The January hui was held at Karapiro and was very successful.

SH2 Melling – Monthly meetings with Mana Whenua Steering Group, with update from project director and partner leads as required. Chamber of Commerce is facilitating discussions on trades training and employment with 
local iwi, Ministry for Social Development, and wider sector. Mana Whenua gifted the name Te Awa Kairangi, to the project recognising the cultural and historical name of the river. Project name transition is progressing well 
and expected to be implemented alongside the singing of the IPAA. Currently in the process of engaging the team to discuss collateral design and rebranding to ensure mana whenua are happy with our proposed plan 
ahead.

SH58 – Ngāti Toa involved in consenting preparation.

Queenstown Package - An internal meeting with Waka Kotahi wider team, including project sponsor and director, held before Christmas to have kōrero/insight as to how mana whenua considerations form part of the NZUP 
Queenstown works. Aukaha designer, who sits as part of the alliance design team, led the meeting and showed where plans are up to. This includes four specific tahu whenua sculptures. Questions have been raised in 
relation to budget, what Waka Kotahi processes are required and what community engagement is required. Next Mana Whenua Liaison Group hui has been scheduled for March.
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