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Project Health RAG Phase Overall 

Health

Time $

Whangārei to Port Marsden Highway Safety Imps Pre Imp   
Papakura to Drury Imp   
South Auckland Package DBC   
• Manukau to Takaanini Rd Access & Safety DBC   
• South Auckland - Waihoehoe Road (Drury) Upgrade Pre-Imp   
• South Auckland - SH22 (Drury) Corridor Upgrade Pre-Imp   
O Mahurangi - Penlink Imp   
SH1/29 Intersection Improvements Pre-Imp   
Takitimu North Link Stage 1 Imp   

Takitimu North Link Stage 2 Pre-Imp   
Ōtaki to North of Levin (Ō2NL) Pre-Imp   
SH58 Safety Improvements – Stage Two Imp   
SH2 Melling Efficiency & Safety Improvements Pre-Imp   
Canterbury Package

• Brougham St Corridor Improvements Pre-Imp   
• Rolleston Access Improvements BC   
• SH75 Halswell Road Improvements Pre-Imp   
• SH73 Weedons-Ross Road Intersection Post-Imp   
• Walnut Avenue Intersection Improvements Post-Imp   
• SH1 Tinwald Corridor Improvements Imp   
Queenstown Package Pre-Imp   

Communication & Engagement Highlights

Papakura to Drury – project team successfully worked with the Prime Minister’s office to use the Drury Interchange as backdrop for 

the Government's GPS announcement. The project was not named due to pre-election protocols.

Ō2NL – launched the first of a video series featuring the project director and partners talking about what the new highway and shared

user path will bring to the region, the positive legacy it will leave, and the partnership approach in delivering the project.

SH1/29 – tender timeframes were extended so communications plans have been updated in anticipation of a possible announcement 

in September/October.

Project Milestone Due 

SH 1/29 Physical Works Contract Award Oct-23

Executive Summary Sponsor Commentary

 

 the programme status remains RED.   

 

 

 

Items of note this month at a project level are:

• SH75 Halswell Road Improvements – Detailed Business Case has been approved and is in the pre-implementation phase.

• Brougham Street (Canterbury Package) - status has been flagged as RED.  the project team are 

arranging pre-construction testing/ review over the next three months. 

• Whangārei to Port Marsden Highway Safety RAG status is RED  

 

• South Auckland Package - The Business Case was submitted to joint Ministers in August for approval. Ministers are expected to 

consider a response to this business case within a wider programme delivery and funding context.  This is unlikely to occur this

calendar year.

• Takitimu North Link Stage 1 Project remains RED RAG status,  

 

• Takitimu North Link Stage 2 Project is RED RAG status  

 

• Ōtaki to North of Levin Project RAG status remains AMBER. Updated delegations received on 17 August confirmed the 

Government’s commitment of $1,500 million to deliver Ōtaki to north of Levin as per the full business case scope. Additional 

funding to support delivery of O2NL will be considered in a future budget round. The project is on track to commence procurement

in October. 

• Queenstown Package -  
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Programme Financials

Project & Delegated 

Authority($m)

Project

Total 

Spent

% 

Spent

Delivery 

Agency 

Allocation 

(P50)

Joint

Ministers

Tagged

Cont-

ingency

P95

Cont-

ingency

Total 

Approved 

Funding

Latest EAC

range

(equivalent P

50 – P95)

Estimate

Date

Budget

Health

RAG

Status

Whangārei to Port Marsden 14 270 

O Mahurangi Penlink 166 830 
Northern Pathway 

Closedown
52 51 

Papakura to Drury 241 714 

Takitimu North Link Stage 2 27 57 

SH1/29 Intersection 7 40 

SH2 Melling 70 816 
SH58 Safety Imp Stage Two 42 134 
Canterbury Package 47 319 

Queenstown Package 31 130 
Waka Kotahi Contingency 0 116

Waka Kotahi 695 3,477

Takitimu North Link Stage 1 238 767 

South Auckland Package 93 796 

Ōtaki to North of Levin 175 1,500 

Joint Minister 506 3,063

Grand Total 1,201 6,540

Estimates at Completion (EAC)

Latest EAC values are updated as SMO14 cost estimates are completed by project 

teams. Fluctuations in short-term (<1 year) forecasted escalation rates are excluded 

from estimate ranges to reduce uncertainty in reported estimates. Changes to EAC 

values since last month's report include:

• Papakura to Drury – Updated estimates provided with details presented to 

project steering group and NZUP Governance.

• South Auckland Package – Updated estimates provided within Aug 23 

Ministerial briefing.

Overall Commentary

Forecast 

• The forecast for the current financial year has been set at $584m an increase of 

$126m on prior year.  The increase is due more projects entering construction or 

increasing construction activity alongside an expanded property acquisition 

portfolio (particularly in Ō2NL and South Auckland Package).

•

Escalation Rates

• The latest escalation rates continue to show a significant drop in rates compared 

to previous forecasts mainly owing to larger than expected falls in material prices 

(e.g., steel and plastics).  This will benefit projects that have been or are 

currently procuring materials for physical works.   

• However, rates are expected to rise over the next year into mid-24 as material 

prices rebound from recent low prices.  Continuing labour supply costs, elevated 

diesel prices and lower NZ dollar exchange rates will continue to provide upward 

pressure on overall inflation.

• Several NZUP projects are expected to provide official updates to cost estimates 

over the next few months and this will contain the latest escalation rates.  
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• Score card: 5% value of all 
tender contracts awarded to 
Māori SMEs requirement not 
achieved

• NZUP Initiatives: Programme 
initiatives / improvements not 
promulgated and embedded 
across Waka Kotahi

• Data Quality: Inadequate 
programme data quality/ currency 
and consistency

• Consents: Project consents and 
other statutory approvals delayed 
(either lodgement or statutory 
process)

• External Capacity: External 
partner and stakeholder capacity 
to support programme

Programme Risk Management 

* Key project specific risks can be found in the sponsor commentaries.

Extreme Risk High Risk Medium Risk

The extreme risks below are 
being managed as issues.

• Funding: Unable to 
complete programme within 
funding envelope

• Escalation: Escalating input 
cost, labour, material, 
property and delivery

•  
 

 

• Delivery Improvement: 

Outcomes not achieved

• Local Authority: 

Stakeholders’ expectations 

are not met

• Operation: Inadequate 

project management 

practices and disciplines

• Resources: Inadequate 

internal & external 

programme resource

• Property: Unsuccessful and 

costly property acquisition

Programme Risk Status

No changes have been made to programme risks during August. We continue to monitor these on an ongoing basis.

Overall, the risk level remains RED reflecting that the 3 key issues below being actively managed and working on 

enhancing current control mechanisms. 

 

 

Extreme Risk and Issues 

Escalation

We are monitoring escalation and are reviewing the impact of the latest quarterly indices.  

Impacts are not expected to be material.  
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Project Readiness Status 

Projects

Construction

start date 

as per 2022

Briefings

Next major milestone

State of Readiness

Stable

Scope

Property

purchase
Consenting

Takitimu North Link 

Stage 1 
Underway

Construction

Complete
Late 26   

O Mahurangi/Penlink Underway
Construction

Complete
Late 26   

SH1 Tinwald Corridor

Improvements 
Underway

Construction

Complete
May 24   

SH1-29 

Intersection Improvements 
Mid 2023

Physical 

Works Contract 

Award

Oct-23
  

SH58 Safety Imps –

Stage 2 

Mid 2023

(Stage 2B)

Construction

Complete
May 26   

Queenstown Package Mid 2023

Physical 

Works Contract 

Award

Dec 23
  

SH1 Papakura to Drury

Stage 1B1 –

Mid 2023

1B1 Physical Works 

Contract Award
Dec 23   

Stage 1B2
Detailed Design 

Complete
Dec 23   

SH2 Melling Efficiency 

& Safety 
Late 2023 Physical Works Start Dec 23   

SH75 Halswell Rd Imps Mid 2024

Physical 

Works Contract 

Award

Dec 23
  

Brougham St 

Corridor Improvements
Late 2024 NOR Lodgement Mar 24   

Rolleston 

Access Improvements 
Early 2025 BC Approval Sep 23   

Ōtaki to North

of Levin 
2025 NOR Approval July 24   

Takitimu North Link 

Stage 2 
N/A

Consent

Lodgement
Late 23   

Waihoehoe Road 

(Drury) Upgrade 
TBC

Physical Works 

Contract Award
Mid 2025   

SH22 (Drury) 

Corridor Upgrade 
TBC

Physical 

Works Contract 

Award

May 26
  

Scope

Property

Consenting

Readiness ratings are assigned by the programme Subject Matter Experts and reflects the programme’s view 

of status. RED or AMBER may not necessarily mean that management intervention is required. Over time all 

projects would trend to GREEN as they enter or near construction with all property, scope and consenting 

issues resolved.

Extreme

Trending

GREEN

Scope

RED status reflects scope definition still to be completed/confirmed.

• Queenstown is showing RED  

• Rolleston Access Improvements and Brougham St are RED  

 

Property

GREEN to RED status reflects scaled risk based on timeframe to construction start.

• SH2 Melling – RED reflects tight delivery timeframes for business relocation. Relocation site for one tenant should be 

ready for occupation by mid 2024 but alternative option now being investigated by second tenant so no longer ‘Red 

trending Amber’ status. Land Requirement Plans for cycleway still outstanding.

• Brougham St Corridor & Rolleston Access Improvements – RED reflects the fact that design and land requirements 

are not yet confirmed.

• Ō2NL – RED  

 

• Waihoehoe Rd – RED primarily reflects the tight delivery timeframe  

 

Consenting

RAG status relates to the state of readiness for construction. Projects rated AMBER still need some or all designations, 

consents or other statutory approvals (e.g., archaeological authorities). In most cases the pre-lodgement work is underway, or 

the application package has been lodged.

Projects not yet lodged are subject to recent changes to the resource management framework e.g., National Policy Statement 

for Indigenous Biodiversity now in effect. Natural and Built Environments Act and Spatial Planning Act now enacted – unlikely 

to make much difference to projects in the short term, option to fast-track by a process like the COVID Fast Track Act remains.
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Schedule and Milestone Report 

Major 

Milestones 

Completes 

Major 

Milestones 

Completes 

Advanced 

Constructi

on End

Projects 

Completed 

Delayed 

Constructio

n End

Delayed 

Constructi

on Start

Walnut Ave and Weedons-Ross Road have been completed. This month we are seeing shifts for construction periods for SH58, Tinwald, Halswell and Melling, however none are significant. We will continue to monitor 
and report on slippage. 2 major milestones have been completed and we are 43% through the milestone delivery schedule.

Programme and Project Commentary

Despite schedules having been updated in late 2022 we are seeing risks with several projects signalling delays to construction periods.  Projects are actively managing risks however under the terms of our delegation letter any 

significant changes to outcomes and benefits due to construction delays will need to be appropriately escalated to Ministry of Transport and Treasury.  

Highlights

• O Mahurangi – The original target completion is December 2026 however the programme schedule is under pressure and the risk is being managed

• Takitimu North Link Stage 1 -

• Takitimu North Link Stage 2 - Schedule updated following revision of consenting strategy endorsed by NZUP Governance Group. Lodgement of designation and consents for Stage 2 is late 2023. 

• Melling - increasing risk as the Interim Project Alliance Agreement phase will be extended, due to be early December 2023.

• Canterbury and Queenstown packages –

• Whangārei to Port Marsden Highway Safety Improvements –   

Actual Start and Finish Baseline Start and Finish  This month's Schedule changesNOR Lodgement *
*
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Upcoming Significant Decisions
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NZ Upgrade Programme – Sponsor Commentary 
R

e
g

io
n

Project name

Overall

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

N
o
rt

h
la

n
d Whangarei to 

Port Marsden 

Highway Safety 

Improvements

Project

  
RAG status is RED  

Previous 

Month

GREEN

Previous 

Month

GREEN

Previous 

Month

GREEN

A
u

c
k
la

n
d

Papakura to 

Drury (Imp)

  
Project RAG remains RED.

Stage 1A construction continues to progress well with the first of the major traffic switches to occur in September which will enable construction of 3 large culverts to 

continue.  Work on the bridges over the North Island Main Trunk Line continue to progress with an acceleration plan in place to finish them before KiwiRail electrification 

is complete in March 2024.

Stage 1B1 tender process continues. The budget challenges have been signalled through the tender process.  At the time of preparing this report an update on budget 

estimates along with possible response actions was being prepared for reporting to the September NZUP Governance Group.

Stage 1B2 detailed design is at 50% with a cost estimate update underway.

Previous 

Month

RED

Previous 

Month

AMBER

Previous 

Month

RED

O Mahurangi/ 

Penlink

(Imp)

  
The RAG status remains GREEN due to the project tracking within budget and quality is of a high standard. Programme remain under pressure with construction access 

to the Weiti Bridge proving more challenging than envisaged.

An in-detail schedule review and update are underway now that design is past 85% completion. Construction resource is ramping up with full earthworks production 

resource on site towards the end of September. A construction readiness including a full team re-induction was completed in August. Productive and healthy relationships 

remain key in as we find solutions to cost pressures from geotechnical and Weiti Bridge challenges.

Previous 

Month

GREEN

Previous 

Month

GREEN

Previous 

Month

GREEN
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NZ Upgrade Programme – Sponsor Commentary 
R

e
g

io
n

Project name

Overall

Health Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health Status 

(RAG)

Sponsor Commentary

A
u

c
k
la

n
d

 (
c
o

n
ti
n

u
e

d
)

South 

Auckland 

Package
  

Overall RAG status is AMBER for the programme of work. This is driven by the delay in progressing Paerata Rd Roundabout implementation due to property 

delays and 

Manukau to 

Takaanini 

Road Access & 

Safety 

(Detailed 

Business 

Case)

  
Manukau to Takaanini

The South Auckland Package Business Case was submitted to joint Ministers in August for approval. The Detailed Business Case seeks funding for the two 

Drury projects and the proposed Manukau to Takanini Access & Safety Project. Ministers are expected to consider a response to this business case within a wider 

programme delivery and funding context.  This is unlikely to occur this calendar year.

Current forecasts indicate expenditure FY23/24 is within the approved $54 million funding allocation provided.

Waihoehoe Road Upgrade

The project has received a significant level of objection to the proposed alignment of the new bridge for the upgrade which currently results in the Drury village 

shopping centre being demolished. A community open day at the Drury Hall on 9 September had 200 people attend the joint session with KiwiRail, Papakura to 

Drury and Te Tupu Ngatahi Supporting Growth. Amongst the attendees were a number of Councillors and Judith Collins (National MP). The majority of feedback 

related to understanding as to why the alignment had to impact the shops and the impact on businesses in the area. There was appreciation that the project was 

working on relocation opportunities for businesses to allow continuity of services in the area.

SH22 Corridor Upgrade

Jacobs have been appointed as the Professional Services provider for the pre-implementation phase and Surveillance and Quality Assurance services during 

implementation. Final Land Requirement Plans have been approved which allows land requirement discussions to progress in earnest.  

 

 

Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Waihoehoe 

Road (Drury) 

Upgrade (Pre-

Imp)

  

Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

SH22 (Drury) 

Corridor 

Upgrade (Pre-

Imp)

  

Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER
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NZ Upgrade Programme – Sponsor Commentary 
R

e
g

io
n

Project name

Overall

Health 

Status 

(RAG)

Schedule 

Health 

Status (RAG)

Budget 

Health Status 

(RAG)

Sponsor Commentary

W
a
ik

a
to

 &
 B

a
y
 o

f 
P

le
n

ty

SH1/29 

Intersection 

Improvements

(Pre-Imp)

  
The project has an AMBER status reflecting the schedule and budget risk with a delay of greater than three months being signalled.  Tender Evaluation is underway, with 

the intention of contract award in September, ready for an October earthworks start. 

Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

Takitimu North 

Link Stage 1

(Imp)

  
Project remains RED RAG status 

 

 

 

 

 

 

 

 The project is still awaiting formal confirmation from Tauranga City Council 

regarding the Cambridge Road bridge tie in which will require a local road detour in early 2023. This will have significant impact on traffic and will also likely include 

removal of toll on Takitimu Drive Toll Road for at least heavy vehicles for some months. A tangata whenua lessons learnt review is underway with an independent review 

team, this is expected to be finalised late 2023. Preparation for the summer construction season is well advanced on site and substantial progress is being made on 

structures across the project.

Previous Month

RED

Previous Month

RED
Previous Month

RED
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NZ Upgrade Programme – Sponsor Commentary 
R

e
g

io
n

Project name

Overall

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

W
a
ik

a
to

 &
 B

a
y
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f 
P
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n
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Takitimu North 

Link Stage 2

(Pre-Imp)

  
Project is RED RAG status given the number of AMBER factors (risk, schedule, engagement) 

Target for lodgement of Notice of Requirement and consents is late 2023.  Good progress is being made on Assessment of Environmental Effects, specialist reports 

and consenting documentation however delays continue in receiving formal hapū feedback. A Cultural Impact Assessment is being impacted by divisions within 

hapū and more broadly by the Stage 1 appeal. The project is preparing a consultation record which spans years in order to mitigate the risk of a Cultural Impact 

Assessment not being completed by late 2023.

Whilst partner feedback did not raise any red flags, Department of Conservation and Bay of Plenty Regional Council have still not provided formal feedback on the 

emerging preferred option. Bay of Plenty Regional Council  has also raised project impacts on downstream effects which could become a issue – engagement 

continues with them on this.

Previous Month

RED
Previous Month

AMBER
Previous Month

AMBER

M
a

n
a

w
a

tu
 /

 W
h

a
n

g
a
n

u
i

Ōtaki to North 

of Levin 

(Ō2NL)

(Pre-Imp)

  
Project RAG status remains AMBER.  August saw us continue successfully towards our significant milestones for the year: with our Environment Court hearings 

starting in October; and our Alliance tender process, also starting in October. 

 

 

 

 

 

Our procurement process saw us gain Waka Kotahi Board approval for the procurement strategy confirming our proposal for the two Alliance model. In addition to 

this we held a pre-tender industry site visit at the end of August, and we had representatives from three consortia giving us more confidence that three teams will 

participate in the procurement process. We have previously noted that the two Alliance model will require a strong and capable Client team to ensure we get the 

benefits from the integration opportunities offered by the model. In addition to this we have been tasked with making five sector shifts through the O2NL projects and 

lessons identified on previous projects have shown the need for a stronger client team if we wish to successfully enable these. As a result, the client size team 

proposed is significantly larger that our current practice for a major project and we expect this to be tested with the Programme Sponsor during September.

 

 

 

Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER
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NZ Upgrade Programme – Sponsor Commentary 
R

e
g

io
n

Project name

Overall

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

W
e
lli

n
g

to
n SH2 Melling 

Efficiency & 

Safety 

Improvements

(Pre Imp)

  
The project remains AMBER as we actively manage key partner, affordability and programme risks.

The Interim Project Alliance Agreement phase has been underway for nearly four months, and we’ve seen significant work across multiple work streams.  

 

 

 

 

 

 

 

Further to my last month’s Sponsor commentary,  

 

 

 

 

 

 

 

Insurance risks

 

 The team is working with Greg Fowler, an independent risk specialist, and the internal team to develop an approach that works for all partners. 

Greg facilitated a workshop on scenarios and the way forward for the risk financing. I will provide further updates in the next few months.

Utilities/Rail

The Alliance and KiwiRail are working through a critical departure to allow the proposed cycleway to pass through at the Normandale Bridge. We are currently 

working with Wellington Electricity Limited for services locations. There is a risk that timescales for Wellington Electricity Limited process for service relocations 

does not fit with the construction programme. We are working closely with them to explore and develop mitigations to reduce the delays and optimise the 

programme.

Property

Property workstream is progressing well with key risks proactively managed.  

 

 

Previous 

Month

AMBER

Previous 

Month

GREEN

Previous 

Month

AMBER
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NZ Upgrade Programme – Sponsor Commentary 
R

e
g

io
n

Project name

Overall

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

W
e
lli

n
g

to
n SH58 Safety 

Improvements –

Stage Two

(Imp)

  
The project status is GREEN. 

The SH58 Safety Improvements project has two components;

Stage 2A (Mount Cecil Road to Harris Road) achieved practical completion on 11 July with the final surfacing being completed in December following the winter 

shutdown. Median barrier is complete. 

Stage 2B contract extension award delayed by 2 months to November. Early-work activities will continue before approval to avoid any significant delay to schedule.

Construction of the first section of SH58 Stage 2B (Harris Road to Moonshine Road) was awarded to the contractor at a contract price of  on 7 December 2022. 

This results in Stage 2B effectively commencing 8 months ahead of baseline (1 August 2023). All consents have been received, and construction is underway. The 

Moonshine Road to Transmission Gully length, which is the last stage in the project, is targeted to commence in November 2023. Land requirement plans have been 

completed for Stage 2B (Moonshine Road to Transmission Gully) and landowners have been approached for agreement. 

It is proposed to commence with the section from Flighty’s Road to Transmission Gully to provide additional time for property purchase between Moonshine Road and 

Flighty’s Road. Regional consents have been received.  Porirua City Council have issued limited notification to property owners fronting the Moonshine to Flighty’s Road 

section plus one property in the Flighty’s to Transmission Gully section with responses closing on 22 September 2023. Porirua City Council have indicated that they are 

agreeable towards accelerated consent for the Flighty’s to Transmission Gully section where no property is required.  The pro ject schedule, specifications and plans have 

been provided to Downer NZ for pricing. Several landowners request advance agreements which provides early access if agreed. Draft advance agreements have been 

provided to all but one owner who has requested additional information.

Previous 

Month

GREEN

Previous 

Month

GREEN

Previous 

Month

GREEN

Q
u

e
e

n
s
to

w
n

Queenstown 

Package (Pre Imp)

  
 

 

 

 

 

 

 The Resource Management Act hearing for the SH6/6A roundabout was in June, and we are now awaiting a decision. We are continuing 

to work through property matters.

Previous 

Month

RED

Previous 

Month

RED

Previous 

Month

RED
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NZ Upgrade Programme – Sponsor Commentary 
R

e
g

io
n

Project name

Overall

Health Status 

(RAG)

Schedule 

Health Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

C
a
n

te
rb

u
ry

Canterbury Package Overall commentary 

 

 

 

 

 

Brougham St Corridor 

Improvements (Pre-Imp)

   SH76 Brougham Street Corridor Improvements – Detailed Business Case. The NZUP Brougham budget status has been flagged as RED .  

 

SH1 Rolleston Access Improvements – Detailed Business Case has identified a preferred option. An internal phase readiness review (previously known as 

stage gate) has been completed, which had an amber/green rating. The business case will be reported to the Board in September for endorsement.

SH75 Halswell Road Improvements – Detailed Business Case has been approved and is in the pre-implementation phase. A pre-design cost estimate has 

been developed that shows a higher cost than the Detailed Business Case estimate.

SH73 Weedons-Ross Road, SH73 West Melton Improvements – The project has completed construction, some minor works are being closed out.

SH1 Walnut Ave – Construction was completed in November 2022

SH1 Tinwald – Construction is now underway.

Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

Rolleston Access 

Improvements (BC)

  
Previous Month

RED
Previous Month

RED
Previous Month

RED

SH75 Halswell Road 

Improvements (Pre-Imp)

  
Previous Month

RED
Previous Month

AMBER
Previous Month

RED

SH73 Weedons-Ross 

Road Intersection (Post-

Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Walnut Avenue 

Intersection 

Improvements (Post-Imp)

  
Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER

SH1 Tinwald Corridor 

Improvements (Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

s 9(2)(g)(i)

s 9(2)(g)(i)

Proa
cti

ve
ly 

Rele
as

ed



Communications & Engagement

Overview/Highlights

Issues/Risks

Stakeholder Engagement

Communications & Engagement Activity

Overview/Highlights

Issues/Risks:

What Stakeholders are saying (themes)

Upcoming Activities 

South Auckland Package – a number of reputational risks due the confirmation of land requirements for SH22 Drury and property 

purchase discussions required for Waihoehoe Road.

O Mahurangi Penlink –  Engagement for our designation 

conditions is ongoing. Potential reputational risk for the Weiti Bridge construction due to access issues. Likely to impact programme 

delivery.

SH1/29 - potential reputation risk if there are delays in issuing a contract now that tenders have closed.

Takitimu North Link stage 1 –  

Melling - business disruption is front and centre for this project due to its location. A business advisory group has been established to 

ensure stakeholders are proactively informed. Communications planning underway to advise of public transport disruptions due to 

the shifting of the train station.

Community engagement and events continue to be a key focus this month. The project worksite for Drury interchange was used to as

backdrop for the Government Policy Statement announcement in August. In Melling, good work is underway with the Chamber of 

Commerce to support and develop the new Jobs and Skills Hub.

SH1 Papakura to Drury – The project team worked with the PM's office to prepare for the Government's GPS announcement where the 

Drury interchange was used as a backdrop, without naming due to the pre-election period. Media releases were also issued to announce 

upcoming major traffic switch happening in September.

SH1/29 – tender closing date was extended which has meant all communication needs to be updated as timeframes have been pushed out.

Takitimu North Link stage 1 - engagement has begun with homeowner impacted by haul road next to their property. Preparing 

communications for the beginning of major works to complete the new Cambridge Road overbridge. Works in relation to this part of the 

project will require significant traffic management.

Melling - Fire and Emergency New Zealand have now finished using the vacant properties in Pharazyn Street for training purposes. Project 

design liaison group meetings continue to be held monthly, along with meetings with the Chamber of Commerce around supporting and 

developing the new Jobs and Skill Hub. Alliance is working hard to share more proactive stories on social media including the river 

stockpiling work.

Brougham St corridor – presentation was given to the Cashmere-Heathcote Community Board to update them on progress.

Ō2NL – project newsletter launched the first of a video series featuring the project director and partners. A project office day was held to 

answer queries about the new highway and safety improvements.

 

 

Papakura to Drury – community support for sharing engagement with other South 

Auckland project teams to gain fuller understanding on the works in the area. Likely 

to be concern from the community at upcoming travel disruption around Drury when 

main Stage 1B1 construction works begin.

SH1/29 – “Get it done quickly” is the community feedback theme. There is some 

community pushback on wanting a flyover instead of a roundabout.

Brougham St - community are interested in seeing a high level of amenity and 

safety and a gateway to Christchurch from the south that the community can be 

proud of.

Melling - Residents and Businesses want broader communication and updates.

Ōtaki to North of Levin – Ongoing stakeholder and community concerns on project 

construction funding. Eagar to see progress.

Rolleston - receiving public complaints about the posted speed limit increasing in a 

high-risk crash area. Concern plans aren't future proof - providing for four highway 

lanes and potential passenger rail in the future, as well as safer walking and cycling.

South Auckland Package - community open day on 9 September to update on the 

Waihoehoe Road and SH22 Drury upgrade projects and consult on NZUP delivery 

improvements.

O Mahurangi – Penlink – public open day happening on 5 September, along with 

upcoming presentations with community groups.

SH1/29 - preparing communications including media for a possible process and 

tender announcement in September.

Melling – preparing for community engagement with surrounding neighbourhoods for 

potential skate park.

Brougham St - newsletter will be sent to the community which will include a virtual 

walkthrough and next steps for the project.

Ō2NL - preparing for another project office open day in September. Ongoing safety 

improvement work, including drop-in session for Otaki to Ohau phase two of works 

September 8, and Manakau community association meeting 6 September.
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Iwi Engagement & Treaty Partnership
Ngā Pūrongo | Key Themes

Genuine Partnership
Across several projects we are working closely with mana whenua and iwi, including monthly mana whenua steering groups, iwi integration meetings, and hui to discuss how we can 
continue to work closely together.

Cultural Capability Building
Projects teams are working closely with local iwi discussing cultural significance within the project areas. Project teams are working to continue to be guided by mana whenua principles 
and are actively working towards an increased understanding of how to work with Iwi in an alliance context.

Risks

Broader Outcomes – Māori Business Engagement and 5% Contract Value
Future work will be progressed when we have the skills and capability in the team following succesful recruitment into the vacant NZUP Principal Māori Advisor position.

South Auckland Package: Pre-Project Steering Committee briefing hui with Te Ākitai – as part of ongoing partnership with iwi 

chair. Monthly iwi Integration Group hui focused on Waihoehoe project urban design, cultural capability and climate change risks. 

Due to tangihanga, the climate change risk workshop had to be postponed and carried out within iwi Integration Group .

SH1 Papakura to Drury: the project has been holding fortnightly design hui along with the Southern Iwi Integration Group. This 

month the hui included a site visit.

Ngā Hīnonga | Projects

SH1/29 Intersection Improvements: Iwi will be responding to us with their ideas for the blessing before construction starts (event expected to be in September 2023). Hui 

continue on a monthly basis and are progressing very well with strong relationships.

Ōtaki to North of Levin: Waka Kotahi working with project partners hapū of Ngāti Raukawa and Muaūpoko Tribal Authority. Kaimahi from our partners are active within the 

day-to-day project activities, at events and have representation on the project steering committee.

SH2 Melling: Chamber of Commerce continues to facilitate discussions on trades training and employment with local iwi, Ministry of Social Development and wider sector.

Queenstown Package: Kā Huanui a Tāhuna landscape team continue co-designing with Aukaha in regard to the cultural framework and in particular the Bus Hub 

narrative. A follow up meeting with mana whenua liaison group members is being planned.

 

 

 

Takitimu North Link Stage 2: option feedback from partners, landowners, and stakeholders remains a risk. No further detailed response has been 

received from hapū regarding their support for Option 1. All stakeholders are relying on the input of tangata whenua to their decision making/feedback. 

Several landowners have declined access for investigations due to frustration with the project. Seeking delegated approval to lodge (approx. late 

2023).
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