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Financial Result for NTS to 31 August 2023

FY24 YTD Result (as at end Aug-23) and Total Programme Spend To Date
• The total program spend is $47.89m as at end Aug-23 . This includes FY23 and YTD FY24

• Total FY23 as at end Jun-23 of $42.01m
• Spend from Jul-23 to end Aug-23 totals $5.88m

• Jul-23 of $2.73
• Aug-23 of $3.15

Aug-23 Activity Summary (Refer next slide)
• Aug-23 forecasted at (  – NLTF &  PTA’s Portion of Transition), shows actual financial activity of (for Aug-23), resulting in an underspend of 

 (See explanation next slide) The underspend is broken down as follows:
• Core Programme (NLTF) -
• PTA’s Portion for Transition (based on FAR Rate @ 49%) -

Phase 1 (Jul-23 to End Oct-24) Forecast 
• Phase 1 – shows revised forecast as at end Aug-23 of  against an agreed budget of .  (refer end Jun-23 

Board Report). See the next slide for explanation
• The revised for Phase 1 is made up of:

• NLTF estimates of 
• PTA’s Portion for Transition of 

• The forecast includes the Aug-23 underspend of  (NLTF only) while also ensuring any Cubic expenses not incurred during Aug-23, are budgeted for in future periods of 
Phase 1

13c. NTS Finance – Summary FY24 – Phase 1 and Upcoming FY24 Activity

105

section 9(2)(b)(ii) section 9(2)(b)(ii) section 9(2)(b)(ii) section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii) section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

RELE
ASED U

NDER THE O
FFIC

IAL I
NFORMATIO

N ACT 19
82



13c. NTS Finance – Aug-23 Spend

Aug-23 Underspend – Totalling 
• Core Programme (NLTF) -

•  of the underspend relates to Cubic invoices for  and  that will be billed during Sep-23 and Oct-23
•  underspend is a combination of Legal Fees ( ) Consulting fees for Customer Engagement and Māori Engagement ). This expense will be incurred in Oct-23 
•  of the underspend relates to vacancies not filled during Aug-23
•  of the underspend relates to ITF Design and Fit Out costs that were less than expected

• PTA’s Portion for Transition (based on FAR Rate @ 49%) – Totalling  Underspend
• This is made up of budgeted vacancies and operating costs that have not been incurred for Auckland Transport and Regional Consortiums. This is offset by minor overspends for 

ECan and Greater Wellington.  .

Note - Underspend during August has not impacted on delivery. The Aug-23 variance to budget is mostly the impact of delivery sequencing. The Cubic Aug-23 underspend will be incurred at 
a later stage
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13c. NTS Finance – Phase 1 Forecast (ECan Go-Live)

Explanation of Phase 1 - ECan
• Phase 1 (that is centred on ECan Go-Live) is expected to end 

Aug-24, although an additional 2 months has been included in 
the forecast as a close out phase. The revised forecast for 
phase 1 amounts to at a cost of and still within our 
envelope. 

• Appendix 3 provides a detailed reconciliation of how we are 
managing any cost pressures and/or previously unforeseen 
costs.

• The forecast (i.e., ) includes on-going work for Greater 
Wellington, Auckland and Regional Consortiums

•  of the  (or 62%) relates to Cubic contractual 
committed costs

•  of the  (or 6%) relates to PTA’s Transition 
estimates

•  of the  (or 32%) relates to Programme 
Operating costs

• Noting that there will be overlap between Phase 1 and Phase 2 
costs, as activities for other roll-outs will start in parallel to ECan 
delivery
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13c. NTS Finance – Phase 1: Forecast versus Actuals Design and Build
Management Approach
• The NTS team will monitor variations and continue to 

report on these at Governance Board. Fluctuations in the 
forecast means that changes have undergone approval 
through Change Control prior to forecast updates 

• Variations (additional expenditure and/or surpluses due to 
underspends), will be added or subtracted to the 
unallocated amount e.g., this month we added the  
underspend (NLTF Only). 

• Board Contingency  will only be used when the 
unallocated amount has been spent.
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Note: PTA costs are presented at the 49% FAR rate. The balance of 51% is included in the NLTF funding line

13c. Appendix 1: NTS Finance – Design, Build and On-Going Operating

Design and Build Phase (FY23 to FY26)
• Total budget for Design and build is  ( NLTF/PTA and contingency).
• Current forecast is  This reflects a reduction of  over the end Jul-23 Forecast of . The decrease is due to:

• vacancies not filled during Aug-23. The unspent budget is a valid surplus as this cost will not be incurred at a later stage
• ECan’s Transition costs has now been confirmed; Auckland Transport’s Transition Costs will be confirmed based on the outcome of  Greater 

Wellington are reviewing their transition costs and associated assumptions; and Regional Consortiums transition have been revalidated and are unlikely to increase significantly
• Current forecasted Core Programme spend of  for Design & Build compares to a  budget, noting that further clarity is still needed for costs of future phases. These include: 

• PTA Transition costs – although there is a level of certainty regarding the current Transition costs, it may fluctuate if any additional unbudgeted expenditure is identified.
•
• Transition delays – any delays in PTA transitions may have a financial impact on the costs, with resource requirements being extended
•  The impact may not be significant, considering the cost per 

card, but the possibility of fluctuations must be noted
• Forecast PTA spend of  against budget of 

• Apart from minimal variances, PTA Transition estimates are forecast at the original DBC estimates
• The  contingency remains unallocated and managed by the Board.

The revised forecasted (NLTF Only), earmarked as unallocated will be used to manage any further unplanned activities or expenditures in the first instance, before drawing on Board 
Contingency
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Programme Year-to-Date Spend (Including Cubic) (NLTF Only)
• This shows the cumulative program costs (including Cubic) as a comparison 

against the previous financial year (i.e., FY23)
• The total spend including Cubic spend is 

13c. Appendix 2: NTS Finance – FY24 Year-to-Date Run Rate & Average Spend

Programme Year-to-Date Spend (Excluding Cubic)
• This shows the program costs (excluding Cubic) as a comparison against the 

previous financial year (i.e., FY23)
• The total spend excluding Cubic spend is 
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13c. Appendix 3: Design and Build Programme Unallocated Reconciliation

Unallocated Amount Movement – Phase 1 Build and Design
• National Land & Transport Fund (NLTF) -  Movement

• Additions
• None

• Decreases
•  underspend for Aug-23. This refers to budgeted vacancies that have not been filled during Aug-23

• PTA’s Portion for Transition (based on FAR Rate @ 49%) -  Movement
•

Note - the movement in the unallocated amount will be shown monthly to provide assurance that we are able to reconcile back to the initial amount provided at FY23 Year End and to show 
how we are managing rising cost pressures within the programme in the first instance before drawing on Board Contingency

Refer Appendix 1
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