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Issues and Updates
Mt Messenger
In December 2019 the Environment Court released an interim decision on the appeals against the RMA authorisations for the Mt Messenger 
Project. The interim decision was positive for the Transport Agency, it agreed that the decision not to seek to acquire the Ngāti Tama land 
compulsorily was correct, and was complimentary about the Transport Agency's extensive consultation and engagement in developing and 
progressing the Project. Te Runanga’s current target for completing their voting process is 9 April 2020. The Court has confirmed it will be in a 
position to make a final determination only once the Transport Agency has reached agreement with Ngāti Tama on the acquisition of Treaty 
settlement land necessary for the Project, and associated cultural mitigation measures, and has directed the Transport Agency to report back on 
negotiations with Ngāti Tama.
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