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Executive Summary
Sponsor Commentary
May sees the programme remaining as RED  

 

Items of note this month at a project level are:

• O Mahurangi – Penlink budget and overall health has improved as they are tracking within P50; O2NL has 
improved to AMBER to reflect that Joint Ministers have confirmed they endorse the full project scope, with  

• Takitimu North Link Stage 1 –  
 

• Manukau to Takaanini Access and Safety Phase Readiness Review 2 completed. Red/amber status issued 
recommendations are being addressed.

• Waihoehoe Road project has appointed GHD to progress pre-implementation stage 2B (detailed design).

• Ō2NL Notice of Interest has started receiving responses this month.

•  
 

Infometrics have provided their latest update to forecast rates (June 23). Overall, escalation has receded from previous 
forecasts, with rates lowering more than expected for the next year ahead. The drop in escalation is mainly due to falls 
in material prices (steel and diesel) and may continue into the next quarter depending on changes to labour costs and 
other financial rates (exchange and Reserve Bank rates).  

 

The change to forecasts reflects the volatile cost pressure environment that the programme (and industry) has been 
experiencing over the last 1-2 years. The programme continues to monitor the effect of this volatility on individual 
project estimates with any significant longer-term change in escalation reflected within updated EAC values.

Key Upcoming Project Decisions

Communication & Engagement Highlights

Queenstown Package: Good feedback was received from the project’s public engagement meeting on 
the Marina.  Local landowners are keen to be involved and have provided ideas on changes that could 
improve the overall outcome and access in general to the Marina.

SH2 Melling Interchange: Alliance contract signing event held on 2 May with Minister, HCC Mayor 
and Chair of Greater Wellington.

Project Health RAG Phase
Overall 
Health

Time $

Northland Package BC

Papakura to Drury Imp

South Auckland Package DBC

• Manukau to Takaanini Rd Access & Safety DBC

• South Auckland  - Waihoehoe Road (Drury) Upgrade Pre-Imp

• South Auckland - SH22 (Drury) Corridor Upgrade Pre-Imp

O Mahurangi - Penlink Imp Better Better

SH1/29 Intersection Improvements Pre-Imp

Takitimu North Link Stage 1 Imp

Takitimu North Link Stage 2 Pre-Imp

Ōtaki to North of Levin (Ō2NL) Pre-Imp Better Better

SH58 Safety Improvements – Stage Two Imp

SH2 Melling Efficiency & Safety Improvements Pre-Imp

Canterbury Package

• Brougham St Corridor Improvements Pre-Imp

• Rolleston Access Improvements BC

• SH75 Halswell Road Improvements Pre-Imp

• SH73 Weedons-Ross Road Intersection Imp

• Walnut Avenue Intersection Improvements Post-Imp

• SH1 Tinwald Corridor Improvements Imp

Queenstown Package Pre-Imp
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Programme Financials
Estimates at Completion (EAC)

Fluctuations in short-term (<1 year) forecasted escalation rates are excluded 
from EAC ranges to reduce uncertainty in reported estimates. Majority of EACs 
this month refer to agreed October 2022 estimates.

Changes to EAC’s this month:

• Takitimu North Link Stage 1 –  

• SH1/29 – Latest estimates provided in March Governance Group pack, 
increase owing to escalation rates.

•

•

Upcoming changes to EACs:

• Papakura to Drury – Estimates will be updated once revised costs for 
stage 1B1 are submitted as part of the upcoming tender bid. Team 
expects increase owing to escalation pressure.

• Northland Package and South Auckland Package –  
 

 

• O Mahurangi and Ō2NL have been updated to reflect Oct 22 
estimates due to uncertainty within forecasted escalation. Updates to 
EACs will be provided by project team to their Project Steering Committee 
over coming month.

The latest escalation rates for Quarter 3 of 2023 have been received from 
Infometrics. The programme will continue to monitor the effect of this on project 
cashflows and ensure latest forecasts are applied to SMO14 estimates.

Project  ($m) 
Project 

Total Spent 
% Spent to 

P50 

Budget 
appropriated 

(to P50)  

Joint 
Ministers 
Tagged 

Contingency  

P95 
Contingency  
Appropriated

Funding 
Allocation   

Latest EAC 
range 

(equivalent 
P50 – P95)

Estimate 
Date

Budget 
Health 
RAG 

Status

O Mahurangi/Penlink  140.3 830 

Ōtaki to North of Levin 
(Ō2NL)

137.8 1,500 

Higher risk 278.1 2,330

Papakura to Drury 208.6 655 

Takitimu North Link 
Stage 1

205.7 655 

SH2 Melling Safety 
Improvements

39.1 420 

SH58 Safety Imp Stage 
Two

35.4 105 

SH1/29 Intersection 
Improvements

5.6 40 

Canterbury Package 41.3 300 

Queenstown Package  25.5 115 

Takitimu North 
Link Stage 2

25.3 57 

Lower risk 586.6 2,347

Northland Package  13.5 192 

South Auckland   Package 90.5 874 

Northern Pathway Alt 
Investment

51.6 782.5 

Rescoped 155.7 1,848.5

Grand Total 1,020.4 6,525.5

• The Programme reports a May spend of $44.2m.

• Our full year forecast is $451m, $154m lower than the baseline of $605m. This is due to several reasons including 
weather delays, unused forecasted property contingency, slowdown in pre-implementation and construction activity and 
optimism bias where initial forecasts were based on limited information. 

• The Programme will seek to transfer any underspend to the next financial year.

Table will be updated to reflect the new allocations upon confirmation of the updated delegation letter by the Board.
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Schedule and Milestone Report

Programme Commentary
• Whilst construction dates largely remain on track to baseline, there remains on-

going risk to critical-path milestones for several projects, which includes:

• Takitimu North Link Stage 1 – .

• Queenstown, Rolleston and Brougham St – Still uncertainty around scope 
and construction schedule timelines.

• Melling – .

The risks and associated mitigations will be monitored as part of the programme's 
wider quantified risk assessment work, to understand the potential impact to schedule 
and costs.

Ongoing milestone slippage as the project teams continue to revise their schedules. 31 
major milestones have been delayed with half of these stemming from Rolleston.

Northland Package and South Auckland Package (including SH22 Drury Corridor and 
Waihoehoe Road) will be added to this report when schedules are finalised and Business 
Case approved.

Project Schedule and Critical Path

43% Major 
Milestones 
Complete

8 Major 
Milestones 
Completed

2 Advanced 
Construction 

End

1 Advanced 
Construction 

Start

2 Delayed 
Construction 

End

1 Delayed 
Construction 

Start

Key

Variation to Baseline 
(Advancement – green)  
(Delay – red)

Baseline NOR Lodgement

2022 Updated Baseline 
Advised to Ministers

Project 

Updated 
Baseline 
Construction 
Start

Latest  
Construction 
Start

Updated 
Baseline 
Construction 
Finish

Latest 
Construction 
Finish

Taki mu North Link - Stage 1 Late 2021 Late 2021 

Late 2026

SH 1/29 Late 2023 Late 2023 

O Mahurangi Late 2022 Late 2022

Mid 2027

2028 2029

Papakura to Drury Early 2021 Early 2021 

2022 2023 2024 2025 2026 2027

Late 2027 Late 2027 

Mid 2027

Late 2024 Mid 2025

Late 2026

2029 2029 Ōtaki to North of Levin 2025 2025 

Mid 2026 Early 2026

Melling Late 2023

SH58 – Stage 2  Early 2021 Late 2020

Brougham St Late 2024 Late 2024 Late 2026

Late 2023 Late 2027 Late 2027 

Late 2026

Weedons-Ross Mid 2023 Mid 2022

Rolleston Early 2025 Early 2025 Late 2027

Early 2024 Mid 2023

Mid 2023 Mid 2023 Mid 2024 

Late 2029

Mid 2024

Queenstown Mid 2023 

Halswell Mid 2024 Mid 2024 Late 2026 Late 2026

Tinwald 

Mid 2023 Mid 2026 Mid 2026

Walnut Ave has been completed
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Project Readiness Status
Scope

RED status reflects scope definition still to be completed/confirmed.

 Queenstown is showing RED to  

 

 Ō2NL is showing RED to  

 Brougham St is now AMBER and Rolleston Access Improvements is trending RED to reflect uncertainty 

due to cost increases in the Canterbury Package.  

 

Property

GREEN to RED status reflects scaled risk based on timeframe to construction start.

 Takitimu North Link Stage 1 –  

 

 

 SH2 Melling – RED reflects tight delivery timeframes .  

.

 Brougham St Corridor Improvements and Rolleston Access Improvements – RED reflects the fact that 

design and land requirements are not yet confirmed.

 Ō2NL – RED 

 

Consenting

RAG status relates to the state of readiness for construction. Projects rated AMBER still need some or all 

designations, consents or other statutory approvals  In most cases the pre-

lodgement work is underway, or the application package has been lodged. 

Projects not yet lodged will be subject to recent and further changes to the resource management framework (e.g. 

NPSs for Highly Productive Land and for Indigenous Biodiversity). There are now five projects which may be lodged 

after the new Natural and Built Environments Act comes into effect. This may not increase consenting risk (depending 

on final project scope) but may create some uncertainty for the process. A review of the consenting strategies for 

some projects may be required.

Projects

Construction 
start date as 

per 2022 
Briefings

Next major milestone

State of Readiness

Stable 
Scope

Property 
purchase

Consenting

Takitimu North Link Stage 
1 (Imp)

Underway Extreme

SH73 Weedons-Ross 
Road (Imp)

Underway

O Mahurangi/Penlink 
(Imp)

Underway

SH1-29 Intersection 
Improvements (Pre Imp)

Mid 2023

SH58 Safety Imps – Stage 
2 (Imp)

Mid 2023
(Stage 2B)

Trending 
GREEN

Queenstown Package 
(Pre Imp)

Mid 2023

SH1 Tinwald Corridor 
Improvements (Imp)

Mid 2023

SH1 Papakura to Drury 
(Imp)

Stage 1B1 –
Mid 2023

SH2 Melling Efficiency & 
Safety (Pre Imp)

Late 2023
Trending 
AMBER

SH75 Halswell Rd Imps 
(Pre Imp)

Mid 2024

Brougham St Corridor 
Improvements (Pre Imp)

Late 2024 Worse

Rolleston Access 
Improvements (BC)

Early 2025
Trending 

RED
Ōtaki to North

of Levin (Pre Imp)
2025

Takitimu North Link Stage 
2 (Pre Imp)

N/A

Waihoehoe Road (Drury) 
Upgrade (Pre Imp)

TBC

SH22 (Drury) Corridor 
Upgrade (Pre Imp)

TBC

Readiness ratings are assigned by the programme Subject Matter Experts and reflects the 
programme’s view of status. RED or AMBER may not necessarily mean that management 
intervention is required. Over time all projects would trend to GREEN as they enter or near 
construction with all property, scope and consenting issues resolved.
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Upcoming Significant Decisions
Two additional significant decisions added this month:

Contracts and Tenders above $40m are shown below.  

.

s 9(2)(f)(iv)

s 9(2)(f)(iv)

s 9(2)(f)(iv)

s 9(2)(f)(iv)

Proa
cti

ve
ly 

Rele
as

ed



Programme Risk Management
Key Programme Risks
This month Consenting risk has been deemed as trending towards medium as many of the substantive 
consents have been granted. In addition, Property has moved from High to Extreme reflecting the property 
acquisition challenges increasing in some significant projects. 

Escalation & Cost Pressure - Issue

Infometrics have provided their latest update to escalation (up to quarter ending March 23).  
 

 

 
 

Overall, there has been a ~30% retraction from February 2023 escalation amounts for the programme. The 
lower forecast rates will have more of a financial effect to projects that have significant forecasted spend for 
the next financial year, such as O Mahurangi and Melling (Riverlink).  The programme will continue to monitor 
the effect of the latest escalation trend and whether this will start to have a significant impact to overall 
programme costs.

Resources Risk: Sector capacity

We remain optimistic that we have the global resource pool to deliver the NZUP programme as it stands. We 
are monitoring bidder interest for SH22 Urbanisation Pre-Implementation Stage 2B to see if there are any 
impacts to resources due to weather-related recovery works. We are working with other programmes of work, 
including the NLTP, to ensure optimal timing of projects to the market.

E
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m

e 
R
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k

• Funding: 
 

• Escalation: Escalating 
input cost, labour, 
material, property and 
delivery – being 
managed as an issue

•
 

 

H
ig

h
 R

is
k • Delivery Improvement: 

Outcomes not achieved

• External Capacity: 
External partner and 
stakeholder capacity to 
support programme

• Local Authority: 
Stakeholders’ expectations 
are not met

• Operation: Inadequate 
project management 
practices and disciplines

• Resources: Inadequate 
internal & external 
programme resource

• Property: Unsuccessful 
and costly property 
acquisition

M
e

di
um

 R
is

k • Score card: 5% value of all 
tender contracts awarded to 
Māori SMEs requirement 
not achieved

• Procurement: Market 
Concentration

• NZUP 
Initiatives: Programme 
initiatives / improvements 
not promulgated and 
embedded across Waka 
Kotahi

• Data Quality: Inadequate 
programme data quality/ 
currency and consistency

• Resources Management 
Legislation: On-going 
changes to resource 
management legislation and 
policy

• Consents: Project consents 
and other statutory 
approvals delayed (either 
lodgement or statutory 
process)

Current Programme Risk Landscape*

* Key project specific risks can be found in the sponsor commentaries.
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R
e

g
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n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

N
o

rt
h

la
n

d Whangarei to 
Port Marsden 
Highway Safety 
Project 
(Rescope)

  
Project status is GREEN. Project team has been re-established, with some resource gaps remaining. An external Project Manager has been recruited for a 4-month 
period while we recruit for an internal resource.  

Integration meetings across all projects in the Whangarei to Te Hana corridor have commenced with inclusion of Operations & Maintenance team members and other 
workstreams. The benefit of these meetings is already apparent with several opportunities identified for reducing potential rework or leveraging off each other.

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

A
u

ck
la

n
d

Papakura to 
Drury (Imp)

  
Stage 1A construction is progressing well, noting that the ministerial visit to mark the completion of Park Estate Bridge has been rescheduled to Sunday 2 July with the 
blessing remaining in place for Friday 16 June. The Culvert Extension variation recommendation was endorsed to proceed by the PSC in late May and is now going 
through the appropriate delegation pathway for approval. North Island Main Trunk (NIMT) works at Drury are proceeding well with bridge beam lifts commencing on the 
14th June.

Stage 1B1 IFT documentation is due for release on 14 June, slightly later than expected due to final review of documentation prior to release. The tender period will be for 
12 weeks.

Stage 1B2 detailed design is nearing 50%, although the decision on the Notices of Requirement was extended by the EPA until late June. 

Previous 
Month
RED

Previous 
Month

AMBER

Previous 
Month
RED

O Mahurangi/ 
Penlink
(Imp)

  
The project is progressing according to programme and tracking within budget for P50 estimate. The RAG status is GREEN. 

There is a renewed focus on transparency and collective problem solving. Site works is still progressing exceptionally well, ahead of programme with a neat, well 
organised approach.

Access to the eastern abutment of the Weiti River Bridge (BR06) is proving more challenging than originally envisaged. This is the current key concern of the team as it 
carries the potential to delay the project.Previous 

Month
AMBER

Previous 
Month

GREEN

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary
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R
e

g
io

n

Project name
Overall 

Health Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health Status 

(RAG)

Sponsor Commentary

South 
Auckland 
Package

  

South Auckland Package (SAP)

A
u

ck
la

n
d

 (
co

n
tin

u
e

d)

Manukau to 
Takaanini Rd 
Access & 
Safety 
(Detailed 
Business 
Case)

  
Manukau to Takaanini Access & Safety Business Case

 
 

Despite time constraints, overall project health remains GREEN.

Waihoehoe Rd Urbanisation

Project has appointed GHD to progress pre-implementation stage 2B (detailed design). Early stages of property acquisition is underway with valuations and s18 
notices progressed. A risk adjusted schedule will be baselined this month.

Overall status is AMBER  This will be managed within the overall NZUP SAP allocation.

SH22 Urbanisation

Project on track to complete pre-implementation stage 2A (land requirement plans) early in June and going to market to procure stage 2B (detailed design) on 19 
June 2023. A risk adjusted schedule will be baselined this month.

Overall status is AMBER.

Previous Month
GREEN

Previous Month
GREEN

Previous Month
GREEN

Waihoehoe 
Road (Drury) 
Upgrade (Pre-
Imp)

  

Previous Month
AMBER

Previous Month
AMBER

Previous Month
AMBER

SH22 (Drury) 
Corridor 
Upgrade (Pre-
Imp)

  

Previous Month
AMBER

Previous Month
AMBER

Previous Month
AMBER

NZ Upgrade Programme – Sponsor Commentary
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R
e

g
io

n

Project name
Overall Health 
Status (RAG)

Schedule 
Health 

Status (RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
a

ik
a

to
 &

 B
a

y 
o

f P
le

n
ty

SH1/29 
Intersection 
Improvements
(Pre-Imp)

  
The project has an AMBER status . Tender document preparation is 
ongoing with the expectation that the tender will be released in June, with the intention of contract award early August.

Previous Month
AMBER

Previous Month
AMBER

Previous 
Month

AMBER

Takitimu North 
Link Stage 1
(Imp)

  

Project RAG status remains RED .  

 
  

 
 

 

 
Previous Month

RED
Previous Month

RED

Previous 
Month
RED

Takitimu North 
Link Stage 2
(Pre-Imp)

  
Project RAG status remains RED given the number of AMBER factors (risk, schedule, engagement) 

An emerging preferred alignment option was endorsed by PSC in December 2022 with formal feedback having now being sought from project partners and stakeholders 
and affected landowners. Partner and stakeholder feedback has been balanced with no red flags, but all have noted the importance of feedback from tangata whenua.  

.  
 

 
 

 

Target for lodgment of NOR and consents is late 2023. Good progress is being made on AEE, specialist reports and consenting documentation.

The impact of additional work for alternatives assessment, design and investigations dues to NPS legislation has meant that funding will need to be moved from the 
property contingency funding to pre-implementation in order to complete this phase.

Previous Month
RED

Previous Month
AMBER

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary
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R
e

g
io

n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

M
a

n
a

w
a

tu
 / 

W
h

an
ga

nu
i

Ōtaki to North of 
Levin (Ō2NL)
(Pre-Imp)

  
The overall project status is changed from RED to AMBER.  

 

We have currently been allocated  for the pre-implementation and property purchase phases and are currently tracking GREEN on the budget for these activities. 

Our main areas of focus are on consenting, procurement, broader outcomes and property.

Our consenting and legal teams are continuing to work through the submission and prepare for the Environment Court hearing in Spring 2023. As a result of recent 
report submissions, we are seeing an increased risk on scope through Councils requesting some significant additions to the scope of the project. Whilst we aim to work 
these through with the Councils these are likely to have a final determination made by the Environment Court and if found in their favour would add significant cost to the 
overall project.

Our procurement process continues to make good progress as we received responses for our expression of interest in May. The team are working closely with NZUP 
and the Riverlink team to take on board lessons learnt from recent projects.  
There was support from the forum for the recommendation. Draft procurement strategy will be ready by June. 

Property continues to schedule, and we have now achieved the purchase of 43% of the required property. 

 
 

Previous 
Month
RED

Previous 
Month

GREEN

Previous 
Month
RED

NZ Upgrade Programme – Sponsor Commentary
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R
e

g
io

n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
e

lli
n

g
to

n

SH58 Safety 
Improvements –
Stage Two
(Imp)

  
The project status is GREEN. The SH58 Safety Improvements project has two components. Stage 2A (Mount Cecil Road to Harris Road) achieved practical completion 
on 11 July with the final surfacing being completed in December following the winter shutdown. Median barrier is complete.

Land requirement plans have been completed for Stage 2B (Moonshine Road to Transmission Gully (TG) and landowners have been approached for agreement. We 
 

 

Construction of the first section of SH58 Stage 2B (Harris Road to Moonshine Road) was awarded to Downer NZ at a contract price of  on 7 December 2022. 
This results in Stage 2B effectively commencing 8 months ahead of baseline (1 August 2023). All consents have been received, and construction is underway. A full 
weekend road was completed in the weekend beginning 28 April for critical pavement work. This resulted, as expected, in similar congestion on Saturday to a weekday 
peak with 30-minute travel delays. On Sunday there were no delays to traffic.

The Moonshine Road to Transmission Gully length, which is the last stage in the project, is targeted to commence in November 2023. It is proposed to commence with 
the section from Flighty’s Road to TG to provide additional time for property purchase between Moonshine Road and Flighty’s Road. Regional consents have been 
received and requests for further information from Porirua CC on the Notice of Requirement have been responded to. PCC have indicated that they are comfortable with 
the responses. We expect PCC will limited notify the NOR.

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

SH2 Melling 
Efficiency & Safety 
Improvements
(Pre Imp)

  
The project made significant positive progress in May. However, the project remains AMBER as we actively manage key partner, commercial and property risks. 

Alliance: We are through week seven of the IPAA phase. Lots of good work across work streams, with more than 60 people on board full-time and over 100, including 
those working part-time as they transition off other jobs. On 22 May, we moved into Majestic Centre for the IPAA phase. Co-location has helped with productivity, 
collaboration, communication and culture. A good step forward. However, with the focus on moving quickly (significant time pressure 26-week IPAA), some key 
foundational work hasn’t progressed as far as we would like. The PAB is meeting fortnightly and is currently examining the detailed IPAA schedule and TOC delivery 
risks, including addressing the gaps in the collaborative ways of working. We aim to resolve this by the 13 June PAB meeting. Key work in May included: IPAA risk 
workshops, 15 ideas (value engineering) design workshops, confirming concept designs, and developing earned value.

RiverLink Partner Agreement (RPA): Work continues, defining the GWRC, HCC and Waka Kotahi governance and commercial arrangements for the PAA phase. KPMG 
is working with the partners to detail the agreed commercial principles. A commercial advisory group, including the National Manager Commercial Delivery and Chief 
Advisor, Engineering, provides challenge and oversight for this work.

Property: 

• KiwiRail property agreement - Waka Kotahi has met with KiwiRail’s Property lead and is drafting a property agreement for their consideration.

Communications & Engagement: Communications support continues for tranches of tenancy termination notices on Pharazyn Street/Block Road/Marsden Street, as well 
as preparations for the demolition and removal of houses. Engagement meetings continue with the Hutt Valley Chamber of Commerce, including providing notice of 
early works RFPs for local businesses, fortnightly catchups with the Chief Executive, and a Business Advisory Group meeting to introduce key Alliance team members.

Given the critical IPAA stage of RiverLink, discussions are underway with Transport Services National Managers to strengthen delivery and project governance.

Previous 
Month

AMBER

Previous 
Month

GREEN

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary
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n

Project name
Overall 

Health Status 
(RAG)

Schedule 
Health Status 

(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

C
a

n
te

rb
u

ry

Brougham St Corridor 
Improvements (Pre-Imp)

  

There are no major updates to report for the Canterbury package. Commentary remains largely as per the previous month and is noted below.

SH1 Rolleston Access Improvements – DBC has identified a preferred option. An internal phase readiness review (previously known as stage gate) has been 
completed, which had an amber/green rating. 

SH76 Brougham Street Corridor Improvements – DBC. The pre-imp tender has been awarded. Schedule status remains AMBER to reflect  

SH75 Halswell Road Improvements – DBC has been approved and is in the pre-implementation phase. A  

SH73 Weedons-Ross Road, SH73 West Melton Improvements - Good progress has been made, and we are ahead of schedule with the completion ceremony 
held in April with stakeholders and the local community

SH1 Tinwald – We are aiming to start construction in mid/late 2023.

SH1 Walnut Ave – Construction was completed in November 2022.

 
 

Previous Month
AMBER

Previous Month
AMBER

Previous Month
AMBER

Rolleston Access 
Improvements (BC)

  
Previous Month

RED
Previous Month

RED
Previous Month

RED

SH75 Halswell Road 
Improvements (Pre-Imp)

  
Previous Month

RED
Previous Month

AMBER
Previous Month

RED

SH73 Weedons-Ross 
Road Intersection (Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Walnut Avenue 
Intersection 
Improvements (Post-Imp)
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Previous Month

GREEN
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SH1 Tinwald Corridor 
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Queenstown Package 
(Pre Imp)
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Communications & Engagement
Overview/Highlights

Community engagement and briefings has been a key focus this month. Several project teams have some interesting upcoming 
community engagement and project stories. Melling also had the alliance contract signing this month.

Issues/Risks

Takitimu North Link Stage 1:  

Takitimu North Link Stage 2: SH2 Corridor receiving increased public scrutiny due to significant frustration over congestion, 
media, and political interest have made SH2 a hot topic. Takitimu North Link Stage 2 is particularly high interest in this environment, 
with issues relating to staff safety considered a potential high risk.

O Mahurangi: Weiti Bridge construction programme timeline is likely to be impacted due to access issues. Work is underway to 
confirm the impacts, but this would be a reputational risk if not mitigated.  

.

Stakeholder Engagement 
What stakeholders are saying (themes)

Communications & Engagement Activity

SH1 Papakura to Drury:  
 

O Mahurangi: Community survey to measure communication and engagement. Community drop-in event providing project 
updates on the bridge work and how they will be impacted. Monthly ISC audit for Stakeholder credits is underway.

Ōtaki to North of Levin: Increased media interest in project funding and delivery, several media queries came this month. Several 
briefings were prepared and delivered to key stakeholders in the region.

Takitimu North Link: Girls Planning underway for Girls with Hi Vis careers event – MPs Todd Muller and Jan Tinetti
have been invited by campaign organisers, Connexis. Whānau Open Day held by contractor testing activities and engagement 
ideas for children.

Takitimu North Link Stage 2: Landowner engagement was undertaken in late March/early April. Several still opposing access for 
investigations. Continued property and impacts discussion with  owners. Public open day cancelled due to SH2 
Corridor current environment.

SH2 Melling Interchange: Alliance contract signing event held on 2 May with Minister, HCC Mayor and Chair of GW. Several 
media articles shared this news. Communications and engagement work carried out in preparation for the first house removal and 
relocation, set to occur 7 June. Parking transition plan is progressing well, with a draft plan written. Needs to be adequately 
communicated to ensure residents, commuters and businesses are informed and onside.

Upcoming Activities

O Mahurangi: Visit to local school to engage and inform about the project from an engineering 
perspective. 

Takitimu North Link: Girls in hi-vis event, story about last year participant entering the industry. 

SH2 Melling Interchange: Greater Wellington Chair fronting media and community opportunities 

in mid-June. Police and Fire Service are scheduled to use some buildings scheduled for demo for 
training purposes. Media and community comms opportunities being looked at.

Queenstown Package: Consent hearing being held this month from the 19 June. 

SH1/29 Communications is being prepared on the announcement of the timeframes for going to 
tender and construction for this project
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Ngā Pūrongo | Key Themes
Genuine Partnership
Across several projects we are working closely with mana whenua and iwi, including monthly mana whenua steering groups, iwi integration meetings, and hui to discuss how we can continue to work closely together.

Cultural Capability Building
Projects teams are working closely with local iwi discussing cultural significance within the project areas. Project teams are working to continue to be guided by mana whenua principles and are actively working towards an 
increased understanding of how to work with Iwi in an alliance context.

Risks
Takitimu North Link Stage 1: 

Broader Outcomes – Māori Business Engagement and 5% Contract Value
The programme has undertaken a review to document and understand the current baseline of Māori business engagement across projects. The results are wide ranging from little or no engagement, through to clear targets 
being considered as part of KRAs. We will also be communicating with the Commercial and Corporate Procurement Team as they develop initiatives to gain industry level Information and how this may provide data for NZUP 
projects. Future work will be progressed when we have the skills and capability in the team following succesful recruitment into the vacant NZUP Principal Māori Advisor position.

Iwi Engagement & Treaty Partnership

Ngā Hīnonga | Projects
O Mahurangi: The Alliance engage with iwi through Te Aukaha, the projects iwi working group. A focus has been on developing the groups work programme and specific KPI. Co-design work has begun on the Cultural and 
Environment Design Framework (CEDF) and landscaping opportunities.

Papakura to Drury: Puna Awarau, a Māori specialist consultancy firm, onboard to support Māori business opportunities with Fulton Hogan for Papakura to Drury 1B1.

SH1 Rolleston: Relationship with rūnanga continues to grow via hui and other NZUP engagements.

SH1 Tinwald corridor improvements: Te Rūnanga o Arowhenua assisting in preparations for the 1 July site blessing/sod turning.

Brougham Street: our CAG rep supports the Bridge Feedback Group (BFG) and has provided his feedback to the group.  He has also outlined how he see art being incorporate into the project. We need to 
look into the best way to engage a Māori artist to collaborate on this project. I have had a future short discussion on this and  as an artist in mind.  We want to set up a meeting to discuss farther now that the 
consultants are on board. 

Melling: Monthly meetings with Mana Whenua Steering Group, with update from project director and partner leads as required. Chamber of Commerce is facilitating discussions on trades training and employment with local 
iwi, MSD, and wider sector. Project name transition is progressing well and expected to be implemented over the next month. Early works contractors working well with local iwi in terms of job opportunities, training, and 
supply of chattels and a house from Demo.

Takitimu North Link Stage 1:  
. Existing SH2 programme business case kicked off this month including the first official workshop (function definition). This was well 

attended by Councils and almost all our tangata whenua partners in this rohe.  

South Auckland Package: Continuing monthly IIG hui and additional working group hui where needed. Recent hui have focused on final feedback session for Manukau and Takaanini business case and consenting and 
stormwater for SH22. Upcoming hui to focus on partnership strategy and procurement update. 
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