
MIN-4491 - Tolling Penlink 

16 May 2024 

Providing information on: 
• measures being taken to reduce costs of tolling infrastructure and operations for Penlink
• implications for NZ Transport Agency Waka Kotahi (NZTA) of delaying a decision to toll Penlink
• whether a cheaper tolling technology might offer different approaches to tolling Penlink
• a review we are initiating that focuses on NZTA’s costs to collect toll payments and administer our tolling

system.
_______________________________________________________________________________________ 

Background 

The current proposed Penlink tolling scheme has two toll points, located at: 
• State Highway 1 end (toll rates are proposed at $2 during peak hours1 and $1 in the off-peak2 for light

vehicles)
• Whangaparāoa Road end (toll rate is proposed to be set at $1 during both peak and off-peak for light

vehicles).3

1 Weekdays 6am to 9am and 4pm to 7pm. 
2 Including Saturdays, Sundays and Public Holidays. 
3 Heavy vehicles will pay twice the toll charge of light vehicles. 
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Measures NZTA is taking to reduce costs of tolling infrastructure and operations for Penlink 

NZTA is exploring efficiency and cost reduction opportunities for the Penlink tolling scheme. This includes 
 our procurement approach, technology and supporting infrastructure options.  
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2. Release an RFP with a broad approach to roadside infrastructure 

An RFP has been prepared and is ready for release that seeks proposal from suppliers of tolling roadside 
infrastructure, appropriate for a range of different road types and conditions (eg multiple lane highway, dual 
carriageway, low and high speed).  

 
 

The RFP will enable NZTA to engage with several solution providers to compare products and prices, as well 
as evaluate performance and delivery reliability. The Government Procurement Rules are flexible, allowing 
NZTA to assemble a panel to concurrently deliver one or more solutions that best suit project requirements. 

 
 

The RFP process will take around three months to complete and we will report back with updated and 
accurate cost estimations for tolling infrastructure to you and the Ministry of Transport. This time is required to 
assess the responses due to the variety of road types our requirements are based on.  

 
 

3. Take a different approach to roadside camera technology and supporting infrastructure (e.g. 
gantry) to reduce cost 

There are differences in performance and cost between using gantry central lane cameras and roadside 
cameras (ie pole-based cameras). NZTA needs to go to market to accurately assess the differences and 
determine feasibility of using different roadside equipment for road pricing (such as tolling).  

In Table 2, we set out the pros and cons of different roadside camera technology and our experience with 
central lane cameras (note these relate to a single toll point). 

  

 

5 NZTA would consider the cost and performance results of roadside technology for future tolling proposals. 
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Table 2: Observations of gantry and roadside camera technology 

 Gantry with central lane camera 
positions (1 or 2 cameras per 
lane, 2 or 4 cameras in total) 

Roadside cameras (4 cameras, 2 for 
each side of the road) 

International experience Industry best practice for tolling 
across the world. 

Uncommon/rare usage in the 
jurisdictions we usually compare 
ourselves to such as Ireland, Australia 
and USA.   

Capital costs for tolling 
infrastructure6 

Integration and ‘go live’ 
costs 

Licence plate 
recognition 

Clearest view of front and rear 
plates, across multiple lanes. 

Effective in any speed environment. 

Effective in congestion. 

Better illumination possible 
enabling improved plate recognition 
in low light and adverse weather 
conditions. 

Angle for reading the plates roadside is 
not optimal during periods of heavy 
congestion. 

Not suitable across more than one 
lane. 

Performance and 
accuracy (e.g. vehicle 
detection, weather 
events) 

Vehicle detection rate at roadside is 
99.9 percent. 

7-8 percent of trips require manual 
validation. 

Ensures continuity of full lane 
coverage in the event of a camera 
issue (two cameras per lane). 

Higher number of missed vehicles. 

Higher level of manual validation and 
processing due to lower rate of licence 
plate recognition. 

Reduced accuracy of automation 
would increase operational costs to 
maintain acceptable levels of detection 
through manual validation of images. 

Maintenance 
implications 

Safe maintenance without road 
closures. 

Physical barriers will be required for 
safe maintenance of equipment at the 
roadside. Without barrier protection, 
roads closures would be necessary for 
the maintenance of poles/cameras. 

 

6 This covers costs for roadside civils incl. power/fibre, foundations, signage, gantries, roadside buildings, toll point 
equipment, vendor designs, implementation, testing and spares (back up equipment) 
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Reviewing costs to collect toll payments and administer our tolling system  

We are initiating a review of the costs to collect toll payments and administer the tolling system. We will keep 
you informed of progress and the improvements we are able to implement through this review process.  

                                                                                                      

                                                                                                                                           Noted by Minister ☐  
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