
MIN-4614 - Timeline for communications before tolling 
consultation 

23 August 2024 

Following the briefing on tolling proposals (BRI-3099), the Minister’s Office has requested a timeline for the 
communications leading up to the consultation. 
_______________________________________________________________________________________ 

NZ Transport Agency Waka Kotahi (NZTA) response: 

• As part of BRI-3099 Consultation on tolling, NZTA received agreement to move to consultation with the
public on three tolling proposals for Takitimu North Link, Manuwatu Gorge / Te Ahu a Turanga Manawatu
Tararua Highway, Ōtaki to north of Levin.

• The project teams are now preparing consultation materials for an advertising/print deadline and intend to
signal the forthcoming consultation in a national media release covering all three projects on Wednesday 4
September 2024. The consultation will then ‘go live’ on Monday 9 September 2024.

• The proposed media pack and consultation materials will be shared with the Minister’s Office in advance
next week to provide visibility before the media release is issued and the materials go live as per the
request in MINO-1155.

• In the interim the timeline in the appendix provides a high-level overview of the intended steps ahead of
the 9 September 2024 opening.
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Appendix: Communications activities ahead of consultation 

Date Planned communications Notes 

28 August 2024 
Print collateral deadline: 
- Consultation form   
- A6 leaflet. 

- Last possible date to achieve 9 
September 2024 go live. 

29 August 2024 Advertising deadlines.   

3 – 4 September 
2024    

In confidence updates to Partner 
organisations with notification of 
consultation announcement: 
- Mayors and Chief Executives of 
Council Partner Organisations 
- Regional Transport Committee 
Chairs   
- Project partners. 

- Email/call from Directors Regional 
Relationships (DRRs), Project 
directors. 
  

4 September 2024 Media release issued. - National media release covering the 
three tolling proposals. 

4 September – 6 
September 2024 

Briefings with project stakeholders, key 
national stakeholders e.g. NZ Police, 
freight, New Zealand Automobile 
Association. 
Notification newsletters about launch 
date. 

- Briefings from Project Directors, 
DRRs to key stakeholders.  
  
- Message – “next week we will begin 
consultation on tolling”. 

9 September 2024 Consultation materials go live. 
 

- Regional media releases 
- Regional survey forms 
-Internal comms   
- E-news with consultation links   
- Digital media   
- Print advertising   
- Radio advertising   
- Social posts   
- Community Board updates  

7 October 2024 Consultation ends.   

                                                                                                                                    
                                                                                                          
 
  

                                                                                                                                           Noted by Minister ☐  
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