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09.3 Attachment 3 - RoNS Monthly Report for July 2024 

06.1.6 Attachment 6 – Update for Approval | SH1 Wellington Improvements, October 2024 

Fast-track Approvals Bill – Listed Projects – Summary project list 

PROACTIVELY RELEASED2nd Mt Victoria Tunnel & Basin Reserve • Completed final draft technical feasibility reports of long tunnel option 
Wellington Upgrade Workshop with NZTA Board on options (August) Define • Options workshop scheduled with NZT A Board in August 

• Board workshop on 22 August 2024 presented options for SH1 Wellington Improvements, including the Second Mount Victoria Tunnel and Basin Reserve Upgrade 

(with and without a Terrace Tunnel duplication), and a Long Tunnel. 

Update • These project options were then presented to the Minister of Transport on 5 September 2024. 

• ut of Scope 

Project Pathway 

Out of Scope 

Wellington Tunnel and SH1 Improvements List - Part A 

SH1 corridor changes in Wellington City 
including a tunnel and possible changes around 
the Basin Reserve and associated infrastructure, 
activities and works. 

This is the replacement NZT A project for 
Basin/Tunnel aspects of former LGWM 
partnership programme. 

Note: the intention is to include a broad project 
description that could cover off many 
possibilities. 

Rationale / Considerations - of listing 

Why: While there are several design options on the table, listing this 
project will give the greatest certainty around statutory approval 
t imeframes. This is indicated as a phase 2 NL TP priority RoNS. 

-

Risks: Need to ensure both a parallel Mt Vic tunnel, diagonal tunnel and 
the long tunnel options are available through this process so the project 
description in the bill needs to be sufficiently broad. Unknown risk of 
ineligibility 




