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• This week draft obj ect ives have been developed to help inform t he focus of t he init ial work and decision-making framework fo r t he Basin Reserve and 
Mount Victoria Tunnel. These will be confirmed by NZTA once t he draft GPS is released. A modelling approach has been developed, including for t he 
Long Tunnel. Six suppliers have been engaged to support procurement activity required to June 2024. 
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Activities planned for the next weeh 

This week t he team are working on Mt Vict oria and the Basin Reserve to: 
• Seek approval on what and how many long tunnel optioneering opt ions 

are progressed for assessment, including what long t unnel concept 
~ t ion(s) are taken forward for feasibility testing. 
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• Cont1rm m1t1al consenting effects and risks with t he external legal 
supplier. 
Issue contracts for six suppliers. 

• Completed market engagement for additional resources; geotechnical 
services, t unnel specialist and design management. 




