

Attachment One:

Timeframes for a Dual Process

Activity	2019							2020	
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Project Objectives confirmed	█								
NZTA recommendation developed	█	█	█	█	█	█			
NZ Infra Proposal developed	█	█	█	█	█	█			
MoT evaluation							█	█	
Recommendation to Cabinet									█

Released under the Official Information Act 1982