## Construction milestones

PPP contract signed

Environmental monitoring and control works underway



Start of bulk earthworks

Fish relocation / permanent stream diversion commences



Bridge 20 over Cannons Creek bridge superstructure ready for launching

Traffic switches to new coastal road, new SH58 interchange and new Linden layout



Beams lifted over State Highway 1 at Linden



Completion of the Te Puka and Horokiri Stream diversions



Completion of

bulk earthworks

Commissioning and testing traffic management systems

Works completed, motorway open to traffic



2019

2020



Start of enabling works Ranui Plantation harvested

> Relocation of utilities underway



Works underway on major structures (e.g. bridges)

Works start on SH58 interchange structures

Construction of the Kenepuru linking road including bridge over the NI main trunk railway line

Landscaping and mitigation planting commences



Start of paving main alignment



Bridge 20 launch phases over Cannons Creek completed