

### Attachment 1

#### North Link Indicative Programme

The timeline illustrates the progression of the Tolling programme from January 2024 to December 2027. Key milestones include:

- 2024:** RFP released (May), RFP complete (July), Takitimu Public consultation (August), TEL second gateway paper and decision (September).
- 2025:** Takitimu and O2NL Board and Ministerial papers drafted (January), Minister Tolling decision Takitimu (March), Minister Tolling decision O2NL (April), Takitimu Implementation project to start (May), Te Ahu a Turanga road opening (June), O2NL Public consultation (September).
- 2026:** Takitimu OIC development (January), Takitimu road opening (December).
- 2027:** 2030 Otaki to North Levin (O2NL) complete (December).

Legend:

- Procurement
- Te Ahu a Turanga
- Takitimu

Out of scope items are marked with 'out of scope' text and icons.

## Takitimu North Link Indicative Programme

