

Attachment 2

Tolling status update

Projects	Current status	Next steps	Next step for the Board and when	Anticipated time tolling will be in place
out of scope				
Takitimu	Seeking endorsement to proceed to public consultation	Consultation summary to complete and the final tolling proposal.	Tolling proposal and consultation summary pack to be reviewed the Board	Nov 2027 (At road opening)
O2NL	Seeking endorsement to proceed to public consultation	Consultation summary will complete the tolling proposal	Tolling proposal and consultation summary pack to be reviewed the Board	2030, at road opening
out of scope				

Te Ahu a Turanga: Manawatū Tararua Highway	Initial legislative and practically test assessed and will proceed to review and update toll modelling based on 2024 data	Seek endorsement to proceed to public consultation	A decision to proceed to public consultation	Mid 2025
--	--	--	---	----------

RELEASED UNDER THE OFFICIAL INFORMATION ACT 1982