

Weekly status update – LGWM wind down

29 February 2024

Status	
This fortnight	

Activities progressed over the past week
<p>Out of Scope</p> <ul style="list-style-type: none">This week draft objectives have been developed to help inform the focus of the initial work and decision-making framework for the Basin Reserve and Mount Victoria Tunnel. These will be confirmed by NZTA once the draft GPS is released. A modelling approach has been developed, including for the Long Tunnel. Six suppliers have been engaged to support procurement activity required to June 2024. <p>Out of Scope</p>

Activities planned for the next week
<p>This week the team are working on Mt Victoria and the Basin Reserve to:</p> <ul style="list-style-type: none">Seek approval on what and how many long tunnel optioneering options are progressed for assessment, including what long tunnel concept option(s) are taken forward for feasibility testing.Out of ScopeConfirm initial consenting effects and risks with the external legal supplier.Issue contracts for six suppliers.Completed market engagement for additional resources; geotechnical services, tunnel specialist and design management.

Out of Scope

PROACTIVELY RELEASED