

# Table A2

## Auckland State Highway Projects Planned for 2003/04 to 2012/13

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)


### Legend: Nature of work



**Table A2**  
**Auckland State Highway Projects Planned for 2003/04 to 2012/13**

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)

**Legend: Nature of work**



# Table A2

## Auckland State Highway Projects Planned for 2003/04 to 2012/13

(Smaller and medium size projects (< \$3M) have only been identified for the next 3 years)

### Legend: Nature of work



SH	Project	Project Type	Estimated Construction Cost (\$'000)	03/04	04/05	05/06	06/07	07/08	08/09	09/10	10/11	11/12	12/13
1	Main Highway Underpass: Seismic Retrofit	Route Security	125	█	█								
1	Drury Rail Overbridge: Seismic Retrofit	Route Security	125	█	█								
1	Deach Rd Underpass: Seismic Retrofit	Route Security	125	█	█								
16	Rosebank to Waterview Eastbd Bus Lane	Congestion	355	█	█	█							
20	Rimu Rd On-Ramp Metering	Congestion	350	█									
16	Lincoln Rd Br No.1: Seismic Retrofit	Route Security	150	█	█								
1	Windy Ridge Passing Lane Extensio	Quality & Efficiency	150	█	█								
1	Hill Rd Southbd Merge	Congestion	500	█	█								
16	Lincoln Rd Interchange Off-Ramp Upgrade	Congestion	2,200	█	█	█	█						
1	Hoteo Br Approaches Realignment	Safety	665	█	█								
1	Dome Hill Realignment	Safety	2,200	█	█								
1	Takanini Northbound On-Ramp Auxiliary Lane	Congestion	2,500		█								
1	Ellerslie to Main Highway Auxiliary Lane	Congestion	2,200		█								
1	<b>Walking &amp; Cycling Projects</b> Whangaparaoa Rd to Wainui Rd Cycle Facility		220	█	█								
1	Hatfields Beach to Gruts Br Cycle Facility		350	█	█								
1	Te Hana Township Safety Impvt		250	█	█								