

**From:** [Josh Driscoll](#)  
**To:** [Prisca.Gain@parliament.govt.nz](mailto:Prisca.Gain@parliament.govt.nz)  
**Cc:** [Cody Davidson](#); [Leisa Coley](#); [Arina Lala](#)  
**Subject:** MINO-536 Cobham Drive Crossing - Update  
**Date:** Wednesday, 21 December 2022 12:04:03 PM  
**Attachments:** [image001.png](#)

---

Hi Prisca,

I've just received the following update on the Cobham Drive crossing, which was anticipated to open in December. An update was also provided in Weekly Report #311, but unfortunately the light arm extensions have not arrived on time, delaying the completion of the crossing:

#### **Cobham Drive crossing**

- The Cobham Drive shared crossing will not be ready to open before Christmas as the current lighting at the crossing is insufficient for user safety.
- Additional required light arm extensions are now expected to be delivered post-Christmas.
- While some lights have been installed at the crossing, these currently do not have power. Meridian aim to connect them within the next two days, but due to the holiday period cannot guarantee that this will be completed before Christmas. Further light level testing would be required once these lights are on to determine if they provide enough light to safely open the crossing without the additional light arm extensions.
- The existing state highway lights are already operating at 100%, so cannot be turned up to provide more light.

Thanks,

#### **Josh Driscoll**

**Principal Advisor, Ministerial Services**

Te Waka Kōtahi | Engagement & Partnerships

**Email:** [josh.driscoll@nzta.govt.nz](mailto:josh.driscoll@nzta.govt.nz)

**Phone:** s 9(2)(a)

**Mobile:** s 9(2)(a)

**Waka Kotahi** NZ Transport Agency

Chews Lane Office, 50 Victoria Street

Private Bag 6995, Wellington 6141, New Zealand



[www.nzta.govt.nz](http://www.nzta.govt.nz)