

MINO-726 - Recovery Milestones, Events and Initiatives

Updated – 18 May 2023

Region	Type	Site/project	Information about the milestone, event or initiative	Timing
Northland	Milestone	SH1 Mangamuka Gorge	After significant damage in August 2022, permanent repairs completed, and the road will be reopened.	May 2024
Waikato	Milestone	SH25A Taparahi Slip – Kopu-Hikuai	Announcement of preferred contractor and update on timeframe to construct bridge	Early June 2023
Tairāwhiti	Milestone	Hikuwai River No.1 bridge – Bailey bridge	Bailey bridge installation completed and open to traffic.	Early June 2023 (tbc around 8 June)
Hawke's Bay	Milestone	SH5 – large under slip between Glengarry and Te Pōhue	Repair work underway to build buttress and reconstruct the road.	End of July 2023
Hawke's Bay	Milestone	SH5 – Mangakōpikopiko Stream – 3 x erosion sites	Temporary work started 1 May 2023 to protect the road; permanent design will be undertaken by the delivery model, it will include iwi engagement/co-design	
Hawke's Bay	Milestone	SH5 Te Haroto Scour	Design is underway with construction anticipated to start mid-June to reconstruct the road as it was. Large box culvert inlet improvements will also be completed.	Construction start mid-June 2023
Hawke's Bay and Tairāwhiti	Event	East Coast Recovery	Signing of the agreement between all parties for a full collaborative delivery model (alliance)	Early July 2023