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Executive Summary Sponsor Commentary

The programme status remains RED  

 

 

 

However, despite this we continue to make good progress with milestones achieved at a project and programme level. The 

programme team’s focus during September has been the completion of the above mentioned briefings, refocussing the Delivery 

Improvements work and supporting projects through key milestones.

Project milestones achieved in the month include the Melling project completing the Stage Gate 3 review, which is a readiness for 

procurement review. This is a significant milestone that provides certainty for the project, our partners, the industry and the region.  

There has also been good progression of the South Auckland Package detailed business case. The progression within the South 

Auckland Package project has seen the overall RAG status shifted from RED to AMBER.

September saw a continuation of price falls for steel and fuel. Other price indexes, such as concrete, plant & equipment and shipping 

have also dropped. Shipping indexes have dropped substantially by 66%-82% from peak prices back in September 2021. However, 

the continued global economic downturn, coupled with a weakening New Zealand dollar and rising interest rates, have kept inflation 

high, with a longer-than-expected return to the long-term average of 2-2.5%. The labour market also remains very tight. But with the 

border reopening last month, capacity constraints may be starting to ease with a slight trend reversal experienced during September.

The risk on cost pressures now focuses on the delay to returning to the long-term average. This has extended significantly by 2 years 

since forecasts earlier in the year. The effect of this on the programme will be monitored closely.

Project Health RAG Phase
Overall 

Health
Time $

Papakura to Drury Imp

O Mahurangi/Penlink Imp

SH1/29 Intersection Improvements Pre-Imp

Takitimu North Link Stage One Imp

Takitimu North Link Stage Two Pre-Imp

Ōtaki to North of Levin (Ō2NL) BC

SH58 Safety Improvements – Stage Two Imp

SH2 Melling Efficiency & Safety Improvements Pre-Imp

Canterbury Package

• Brougham St Corridor Improvements Pre-Imp

• Rolleston Access Improvements BC

• SH75 Halswell Road Improvements Pre-Imp

• SH73 Weedons-Ross Road Intersection Imp

• Walnut Avenue Intersection Improvements Imp

• SH1 Tinwald Corridor Improvements Pre-Imp

Queenstown Package Pre-Imp

Northland Package Rescope

Northern Pathway Alternative Investment Rescope

South Auckland Package Rescope

Key Upcoming Ministerial Project Milestones and Decisions

Project Milestone Due Communication & Engagement Highlights

Takitimu North Link – Video featuring local welding specialist Neihana Bennett (Ngāti Kahu) sharing his journey to becoming a 

business owner and welding contractor on the project. Social media posts on the endangered Kōtuku/White Heron seen fishing at a 

project site and the de-fishing underway at waterways.

Takitimu North Link – Media release on three new bridges starting construction.

Papakura to Drury and O Mahurangi Penlink – Public information days held.

SH73 West Melton – Social media post and video highlighting strong relationships with the community.

Look ahead – Queenstown package designation communications, kindergarten name Takitimu North Link crane, Ōtaki to North of 

Levin project office open day.
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Ministerial   

Risk category
Project Name Summary

Approval  

date *

Contractual 

Commitment
Approval Level

Higher

Lower

Rolleston Access Improvements Detailed Business Case Mar-23 Board

Rescope

Programme

Upcoming Significant Decisions

During the next several months significant decisions will need to be made and the programme team is working closely with the projects, KiwiRail, Te Manatū Waka and the Treasury to develop further 

advice to support Joint Ministers decisions on managing the cost pressures across the programme.

* Dates for decisions sitting at the Joint Minister approval level indicate when Waka Kotahi will submit a briefing requesting approval.
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Programme Financials Commentary on sector capacity and schedule

Whilst we remain confident that we have the global resource pool to deliver the programme as it stands, there are 

trends beginning to surface. We are starting to observe some of the firms that have been continuously successful 

winning work face internal resourcing challenges, this may result in a reduction in quality, or delays in achieving 

timeframes. A focus for project teams has been improving the accuracy and re-evaluating schedule forecasts. 

Currently 6 projects are signalling construction finish delays, with 4 projects forecasting advancements to 

construction finish dates.

Commentary on high value/high risk projects

There are no significant departures from the information provided previously:

▪ O Mahurangi/Penlink: Confirmation that scope can be delivered within the affordability threshold excluding 

escalation over and above 2%.

▪ Ōtaki to North of Levin : BC has been submitted for Ministerial 

consideration for October.

▪ Takitimu North Link Stage One and Papakura to Drury:  

▪ Riverlink/Melling:  

▪ South Island –  

Cost Pressure Risk

Summary of latest highlights from Infometrics:

▪ The global outlook for growth continues to decline as central banks continue to tackle high inflation by raising 

interest rates. Recent changes by the UK Government to fiscal policy, as well as the on-going war in Ukraine, 

are providing additional uncertainty to world markets. The New Zealand dollar continues to decline against other 

currencies, especially against the US dollar, with the weaker exchange rate leading to more imported inflation. 

Further interest rate rises are expected.

▪ The previous month’s downturn in material prices continued for September, with a drop in steel, fuel and 

concrete. Shipping costs were down sharply during September with both major indexes falling by 40-75%. The 

labour market remains very tight. But with the border reopening, capacity constraints may be starting to ease, 

with labour supply seeing a slight reversal in trend for September.

▪ The effect of escalation risk on the programme has shifted. Previously, concern was focused on peak escalation 

rates during the early to middle part of 2022. However, this risk has now passed, with focus now on how long it 

will take for escalation rates to drop-down to the long-term average. Any delay to this return, or any significant 

delay in project schedules, will have an adverse effect on overall costs to the programme. While our 

understanding around these forecast rates continues to develop, the programme will adopt a more pessimistic 

outlook by recommending a more conservative approach to funding allocations for project teams (i.e., P95 

estimates).

Project​ ($m)​
Project Total 

Spent​

% Spent 

to P50​

Budget 

appropriat

ed (to 

P50)​​

Joint 

Ministers 

Tagged 

Contingen

cy

P95 

Contingen

cy​ 

Appropria

ted

Funding 

Allocation 

P50 

Latest 

Est.

P95 

Latest 

Est.

Budget 

Health 

RAG 

Status

O Mahurangi/Penlink​​ 90.4 830 
Ōtaki to North of Levin 

(Ō2NL)
104.2 1,500 

Higher risk 194.7 2,330

Papakura to Drury 134.2 655 
Takitimu North Link Stage 

One
133.7 655 

SH2 Melling Safety 

Improvements
22.6 420 

SH58 Safety Imp Stage 

Two
24.0 105 

SH1/29 Intersection 

Improvements
4.5 40 

Canterbury Package 23.4 300 
Queenstown Package​​ 13.0 115 

Takitimu North Link Stage 

Two
17.0 57 

Lower risk 372.5 2,347

Northland Package​​ 12.9 192 

South Auckland​​ Package 85.0 874 
Northern Pathway Alt 

Investment
51.6 782.5 

Rescoped 149.5 1,848.5

Grand Total 716.7 6,525.5

Month Financial Result

Actual expenditure for September was $33.4m (against a forecast of $31.3m). Main areas of expenditure during 

the month were: $3m property purchase for Otaki to North of Levin; Papakura to Drury and Takitimu North Link 

Stage one both progressing well ($15.7m) in construction; and $6.4m for Penlink as the project enters 

Implementation phase.

Estimates at Completion (EAC)
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Project Readiness Status

Scope

RED status reflects scope definition still to be completed/confirmed as part of business case approval process.

▪ Queenstown Package – Scope is showing RED as affordability issues may result in a requirement to change project scope.

▪ Ōtaki to North of Levin and Melling Efficiency and Safety Improvements** – Scope is showing RED to reflect uncertainty due to 

latest cost estimates being higher than allocation and Project teams are working through affordability issues.

Property

GREEN to RED status reflects scaled risk based on timeframe to construction start. Status should trend to AMBER/GREEN as scope

issues are resolved, providing certainty around property requirements.

▪ Takitimu North Link Stage One – RED

▪ SH1/29 Intersection Improvements – RED

▪ SH58 Safety Improvements - RED due to ongoing delays to confirming land requirements.

▪ Papakura to Drury Stage 1B1 – RED

▪ Melling Efficiency & Safety Improvements – RED status reflects tight delivery timeframes, particularly for business relocations.

▪ Rolleston Access Improvements – RED status reflects that land requirements are not yet confirmed.

▪ O2NL – RED status reflects recent advice that Land Requirement Plans delayed to mid 2023 (programme pushed out to July 2026).

Consenting

RAG status relates to the state of readiness for construction. Projects rated AMBER still need consents or other statutory approvals. In 

most cases the pre-lodgement work is well underway or all or parts of the application package have been lodged. Timeframes are not yet 

critical but we are continuing to see movement of proposed lodgement dates associated with uncertainty in scope and design detail. This 

plus changes to the resource management framework increase consenting and programme risk. No changes to the status are made this

month.

▪ O Mahurangi / Penlink – the status remains at AMBER as there are still outstanding statutory approvals, but the status may 

change to GREEN by year end once the final RMA and HNZPT applications are lodged.

▪ Takitimu North Link Stage Two - the AMBER status reflects the high consenting risks, although with no delivery timeframe there is 

less time pressure to secure the consents.

▪ Ōtaki to North of Levin – the RED status  

 

Archaeological Authority Appeal – Takitimu North Link Stage One

 

 

 

 

Projects *

Construction 

start date as 

per Baseline 

Report

Delivery 

phase
Next major milestone

State of Readiness

Stable 

Scope

Property 

purchase
Consenting

Takitimu North Link 

Stage One
Underway Imp Re-Baseline Report Oct-22

Queenstown Package Early 2022 Pre-imp Scope Decision Oct-22

O Mahurangi/Penlink Mid 2022 Imp
Property Purchase 

complete
Jan-23

SH1-29 Intersection 

Improvements
Late 2022 Pre-imp

Detail Design 

Review and 

Approval

Oct-22

SH58 Safety Imps –

Stage Two

Mid 2023

(Stage 2B)
Imp

SP2a 

implementation start
Oct-22

Brougham St Corridor 

Improvements
Mid 2023 Pre-imp PS Contract Award Oct-22

SH73 Weedons-Ross 

Road Intersection
Mid 2023 Imp Practical completion May-23

Trending

GREEN

SH1 Tinwald Corridor 

Improvements
Mid 2023 Pre-imp

Detail 

Design complete
Oct-22

SH1 Papakura to Drury
Stage 1B1 –

Mid 2023
Imp Re-Baseline Report Oct-22

SH2 Melling Efficiency 

& Safety Imp
Late 2023 Pre-imp

Registration of 

Interest release –

construction

Late-22

SH75 Halswell Rd Imps Late 2023 Pre-imp NOR Lodgement April-23
Trending

GREEN

Rolleston Access 

Improvements
Early 2024 BC

Detailed Business 

Case endorsed
Dec-22

Ōtaki to North of Levin 2025 BC
Detailed Business 

Case endorsed
Oct-22

Takitimu North Link 

Stage Two
N/A Pre-imp Re-Baseline Report Oct-22

*South Auckland Package and Northland Package are currently undergoing rescoping and have been excluded from 

this report. Walnut Avenue is fully in construction and has been removed from this report. Projects appear in order of 

construction start date.

Readiness is required by the time the construction contract is started, noting that some of the initial projects are 

being implemented in phases. Note that construction start is as per baseline report. Arrows show movement from 

prior report.

Cost pressures are increasing the uncertainty over scope across a range of projects. Given scope clarity is key to consenting and property purchase 
progress this is presenting an increasing risk to schedules.

**Decisions made by Joint Ministers in October will see this status change from RED.

s 9(2)(j)

s 9(2)(j)

s 9(2)(j)

s 9(2)(j)

s 9(2)(j)

s 9(2)(g)(i)

Proa
cti

ve
ly 

Rele
as

ed



Risk Management Summary – Key Programme Risks 

Key Programme Risks 

Focus this month

▪ Ownership and management of risks and control plans by the risk owner.

▪ The interplay of project risks with the wider programme, to understand which significant project risks could significantly impact or stop the programme from achieving the required outcomes. 

▪ Review & monitoring of selected programme risks/issues and their controls (as noted in table below). A staged approach on control assurance for key programme risks will be undertaken, to bring awareness and 

attention to topical risks/issues, their controls, and how these are monitored. Highlighted for the month of September are Funding and Consenting, as they have featured in programme and project conversations 

throughout the month. 

Coming up

▪ Programme Risks Quarterly Workshop – The work to assess and evaluate the key programme risks, the understanding of potential drivers, causes and impacts and the current and proposed mitigations and 

controls – October 2022

▪ The interplay of transport services strategic risks with NZUP programme risks, to understand if there is an opportunity to positively impact each other’s success. 

Risk/Issue Description Risk/Issue Level Key Controls How will Risk/Issue and Controls be monitored?

Funding  

 

Extreme • Timely and proactive engagement with stakeholders and partners

• Regional relationship roles

• Stakeholder/ partner engagement through project governance and steering groups

• Memorandum of understanding for managing dialogue and providing support

• Internal project governance i.e., Sponsors groups, PSC

• Collaboration with Partners - working relationships i.e., KiwiRail

• Increased monitoring with cost modelling

• Financial forecasting and insights reporting

• Monthly risk report to the Steering Group

• Monthly reporting regime

• Embed controls and actions in workplan 

• Quarterly Deep Dive Risk Profile Report

Consenting Project consents 

delayed / not granted / 

onerous conditions

High • Appropriate consenting resource to advise on tasks and programme (internal and external)

• Consenting strategy on most projects (should be for all)

• Sharing lessons learned across different projects and  good examples of application 

documents and conditions

• Use updated templates for consent documents

• Early engagement with regulatory authorities and stakeholders on consenting requirements 

and expectations

• Cross agency coordination i.e., Auckland Council, Greater Wellington Regional Council, 

DOC, Environment Court, for planned lodgement timing

• Engagement with project consent planners

• Record of target lodgement dates and 

programme changes

• Monthly Governance Group report slide for 

consenting timeframes
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NZ Upgrade Programme

Sponsor Commentary

R
e
g

io
n

Project name

Overall 

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

N
o
rt

h
la

n
d

Northland 

Package 

(Rescope)

  
Project remains at a RED RAG status.  

Previous 

Month

RED

Previous 

Month

GREEN

Previous 

Month

RED

A
u
c
k
la

n
d

Papakura to 

Drury (Imp)

  
As per previous reports, the RAG status is RED . The re-baseline report is due to be reported to 

the Joint Ministers in October 2022.

Stage 1A delivery continues to progress well. The pricing and programme for the southbound on-ramp detailed design has been received, with reconciliation underway.  

Piling work for the new on-ramp and motorway bridges over the North Island Main Trunk (NIMT) lines continues.

Stage 1B1 detailed design is targeting 100% for most design packages by mid-December 2022. The Road-map through to commencement of construction in October 

2023 is being refined  

 

The consent for Stage 1B2 is due to be lodged in October via the Covid-19 Recovery (Fast Track Consenting Act 2020). An offer of service for detailed design is about to 

be awarded.

Previous 

Month

RED

Previous 

Month

AMBER

Previous 

Month

RED

Northern 

Pathway 

Alternative 

Investment

(Rescope)

  
The Transport Minister has considered the redefined scope recommendation sent to him in April and has decided not to proceed with any walking and cycling solution 

across the harbour at this time. The plan for re-allocating the funds requires Cabinet approval,  

The RAG status has been changed to GREY to reflect cancellation of the project.

Previous 

Month

GREY

Previous 

Month

GREY

Previous 

Month

GREY

O Mahurangi/ 

Penlink

(Imp)

  
The project is tracking within the cost and progress parameters as per plan and has a GREEN RAG status. 

There is now a site presence with an office established and enabling works in progress. The approval of our Environmental Management Plan remains the key focus for 

October to enable an earthworks start in January 2023. The minister confirmed attendance to the sod turning on 10 December 2022.

Our project KPI’s for year one are finalised. The team is aligned to enable better outcomes. KRA and KPI feedback sessions with NZUP and digital are set-up to share 

learnings from our balanced scorecard approach.

Our project control system now in place to monitor progress, cost and quality performance. Earned value as a project metric is also being reported.

Previous 

Month

GREEN

Previous 

Month

GREEN

Previous 

Month

GREEN

NZ Upgrade Programme – Sponsor Commentary
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NZ Upgrade Programme

Sponsor Commentary

R
e
g

io
n

Project name
Overall Health 

Status (RAG)

Schedule 

Health 

Status (RAG)

Budget 

Health 

Status 

(RAG)

A
u
c
k
la

n
d
 (

c
o
n
ti
n
u
e
d
)

South Auckland 

Package

(Rescope)

  
Overall AMBER RAG status has improved (previously RED) due to ability to progress the South Auckland Package Detailed Business Case.

Mill Road

 

 

 

SH22 Corridor Upgrade and Waihoehoe Road Upgrade

Joint Ministers approved the inclusion of property purchase at Oira Rd intersection into the scope of the SH22 Upgrade Project. With the announcement of Fisher & Paykel 

Healthcare purchasing land directly opposite Oira Rd intersection, the project team is now evaluating whether the format of the intersection should be a dual lane 

roundabout or move to a full signalised intersection. 

 

An updated cost estimate has been received from Aecom at  Combined with the current cost estimate for Waihoehoe Road Upgrade  the total 

estimated cost is  The recent paper to Joint Ministers highlighted an expected cost of  for these two projects. This leaves approximately for 

potential Mill Road / Redoubt Road related safety (excludes spend to date $85m). 

Approval has been provided to progress purchase of professional services for the pre-implementation phase of SH22 and Waihoehoe Road Upgrade Projects. An initial cap 

of  per project has been agreed while the procurement plan is finalised. This will allow critical path work to get underway e.g. site investigations. 

Draft agreements with Auckland Transport and KiwiRail have been drafted to confirm roles & responsibilities, cost management and risk allocation. The agreements relate 

to these projects and construction of the Paerata Station roundabout. The relationships between Auckland Transport, KiwiRail and Waka Kotahi are progressing well with 

good integration.

Previous Month

RED
Previous Month

RED

Previous 

Month

GREEN

Waihoehoe

Road (Drury) 

Upgrade

  
Previous Month

AMBER
Previous Month

AMBER

Previous 

Month

AMBER

SH22 (Drury) 

Corridor 

Upgrade

  

Previous Month

AMBER
Previous Month

AMBER

Previous 

Month

AMBER

NZ Upgrade Programme – Sponsor Commentary
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NZ Upgrade Programme

Sponsor Commentary

R
e
g

io
n

Project name
Overall Health 

Status (RAG)

Schedule 

Health 

Status (RAG)

Budget 

Health 

Status 

(RAG)

W
a
ik

a
to

 &
 B

a
y 

o
f 
P

le
n
ty

SH1/29 

Intersection 

Improvements

(Pre Imp)

  
The project has a RED status  

 Counsel, including Crown Law continue to provide guidance to the project 

team. The Environment Court Notice of Requirement and Consent hearing has been adjourned with a decision expected late 2022. The hearing for the Section 23 has 

been scheduled for late November with evidence submitted.

Previous Month

RED
Previous Month

RED

Previous 

Month

RED

Takitimu North 

Link Stage One

(Imp)

  
The project remains RED RAG status  

  

 

 

  

 

 

 

 

Work continued on the four bridges; Wairoa River, Wairoa Rd, Cambridge Rd and Minden Gully. The staging across the river is progressing well.  

 

 

Previous Month

RED
Previous Month

AMBER

Previous 

Month

RED

Takitimu North 

Link Stage Two

(Pre Imp)

  
This project has an AMBER RAG status.  

Multi-criteria analysis (MCA) workshops have been completed. Approval for the preferred option will be presented to the Project Steering Committee in November 22. 

The target for lodgement of NOR and consents is mid 2023.

Previous Month

AMBER
Previous Month

GREEN

Previous 

Month

AMBER

NZ Upgrade Programme – Sponsor Commentary
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NZ Upgrade Programme

Sponsor Commentary

R
e
g

io
n

Project name

Overall 

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

M
a
n
a
w

a
tu

 /
 W

h
a
n
g
a
n
u
i

Ōtaki to North of 

Levin (Ō2NL)

(BC)

  
Our overall status continues to sit at RED . 

Ministerial briefings were delivered in September to support DBC approval. Ministerial decision is critical for further progress of the project. 

 

  

We are continuing to develop our consenting technical reports and application documentation. Our current planned lodgement date is mid-October. Project team 

investigating the options to lodge prior to DBC approval. 

As part of the development of our procurement strategy. The project is investigating how we can bring our delivery partners into our processes earlier so we can gain the 

benefits of co-design to help enable opportunities, such as greenhouse gas (GHG) reduction. The preferred procurement model is going through a series of workshops with 

the group leadership teams, due to its national significance it is important that the approach has wide ownership and consideration of industry risks/opportunities. Principle 

Technical Advisor (PTA) procurement to commence immediately to enable the project to be ready to procure in 2023, but is also constrained by procurement of other project 

in the region. 

Partnership continues to be a journey for all parties on the project. The project has been challenged to consider different ways of approaching consenting, the way we 

consider mitigation, governance, and partnership on the project.  The 'one client' approach taken to partnership needs this sort of challenge to ensure we are collectively 

aligned.

Previous 

Month

RED

Previous 

Month

GREEN

Previous 

Month

RED

W
e
lli

n
g
to

n

SH58 Safety 

Improvements –

Stage Two

(Imp)

  
The project status is RED. The SH58 Safety Improvements project has two components. Stage 2A (Harris Road to Mount Cecil Road) achieved practical completion on 11 

July with the final surfacing to be undertaken in September after winter.

 

 In parallel, consenting documents are being produced, with most specialist reports now being complete.

Planned construction start is late 2023.

Early delivery of the first section Stage 2B (Harris Road to East of Moonshine Road) where the effects are relatively minor, is proceeding well. The only property owner 

where land is required has signed the property agreement . Construction contract documents are with Downer NZ to price the project by 16 October as well as a parallel 

estimate to be completed by Bond Construction. Consent documents have been submitted.

Previous 

Month

RED

Previous 

Month

RED

Previous 

Month

AMBER

SH2 Melling 

Efficiency & Safety 

Improvements

(Pre Imp)

  
There has been positive progress over the past month. The project completed the Stage Gate 3 review, which is a readiness for procurement review.

Stage Gate 3 reviewers commended the work that has been done on the project and noted many areas of good practice, such as: clear scope definition and ownership 

(accountability), good early and ongoing engagement with the community, early engagement with property management and business owners impacted by the project, 

project team co-location is enabling the project to build a "true team“, project team liaising and learning across other projects (O Mahurangi), iwi relationship is well 

established with high trust and regular contact with the project, and significantly improved cost clarity, which has taken most risks into account.

This is a significant milestone that provides certainty for the project, our partners, the industry and the region. The project's complexity, significance, and wide-ranging 

outcomes for Te Awa Kairangi ki Tai (Lower Hutt) and our partners cannot be understated. It's important to recognise and celebrate the team's achievements in reaching this 

milestone.

There is an expectation that if Ministerial approval is granted for the project to proceed we will see the RAG status improve to AMBER.

Previous 

Month

RED

Previous 

Month

AMBER

Previous 

Month

RED

NZ Upgrade Programme – Sponsor Commentary
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NZ Upgrade Programme

Sponsor Commentary

R
e
g

io
n

Project name

Overall 

Health Status 

(RAG)

Schedule 

Health Status 

(RAG)

Budget 

Health 

Status 

(RAG)

C
a

n
te

rb
u
ry

Brougham St Corridor 

Improvements (Pre-Imp)

  

• SH1 Rolleston Access Improvements DBC has identified an emerging preferred option. Public consultation has finished and the DBC is currently 

programmed to be completed in Q4 2022 with internal approvals March 2023. 

• SH76 Brougham Street Corridor Improvements DBC was endorsed by the Investment and Delivery Committee (I&D) in May. Schedule status remains 

AMBER to reflect implementation delays later than identified in the baseline report.  

• SH75 Halswell Road Improvements DBC has been approved and is in the pre-implementation phase. 

• SH73 Weedons-Ross Road, SH73 West Melton Improvements, has awarded the contract for physical works. These have now started and the project is 

currently ahead of schedule. 

• SH1 Tinwald Corridor Improvements is in pre-implementation with design and consenting underway. 

• SH1 Walnut Avenue Intersection Improvements is in implementation and should be completed by December 2022. Construction of the Railway crossing 

started, and we had a successful block of line during the last weekend of September, moving schedule status to GREEN.

 

 

 

Previous Month

AMBER
Previous Month

AMBER
Previous Month

GREEN

Rolleston Access 

Improvements (BC)

  
Previous Month

RED
Previous Month

RED
Previous Month

AMBER

SH75 Halswell Road 

Improvements (Pre-Imp)

  
Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

SH73 Weedons-Ross 

Road Intersection (Imp)

  
Previous Month

RED
Previous Month

GREEN
Previous Month

RED

Walnut Avenue 

Intersection 

Improvements (Imp)

  
Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

SH1 Tinwald Corridor 

Improvements (Pre Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Q
u
e
e
n
s
to

w
n

Queenstown Package 

(Pre Imp)

  
Kā Huanui a Tāhuna (the Queenstown Alliance) are preparing a Target Out-turn cost (TOC) proposal for the delivery of the NZUP Queenstown Package, 

which is expected in early 2023. Kā Huanui has prepared an update of the business case cost estimate to either validate affordability expectations, or 

otherwise enable a review of scope/budget ahead of the TOC proposal being fully developed.  

 A prioritisation process was agreed with Queenstown Lakes District Council (QLDC) and Otago Regional Council (ORC) at staff level and the 

results of this has been reported to the NZUP Governance Group. Reports are being prepared for Joint Ministers.
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Communications & Engagement
Overview/Highlights
A number of pieces of proactive content were published, with key themes of progress to deliver NZUP, connecting with the community, caring for 

the environment and supporting local businesses.

This included Takitimu North Link’s video featuring local welding specialist Neihana Bennett (Ngati Kahu) sharing his journey to becoming a 

business owner and welding contractor on the project – Facebook, LinkedIn, YouTube. The project also communicated strong delivery progress, 

with construction starting on three bridges and featured de-fishing at waterways.

The strong relationship with the community built by the SH73 West Melton project was highlighted on social media with a local church providing 

a special ‘thank you’ morning tea for crews working on the intersection improvements project.  Also on West Melton, the chair of the residents’ 

association featured in a video commenting on how pleased the town is that the project will reconnect the south and north parts of the town –

“People are right behind it and happy to be disrupted, we just want to see this fixed.”

Public information days were held on O Mahurangi/Penlink and Papakura to Drury.

Issues/Risks

Cost Pressures –  

 

Stakeholder Engagement

What stakeholders are saying (themes)

Proactive content

• Video of welding specialist Neihana

Bennett on Takitimu North Link –

Facebook, LinkedIn, YouTube.

• Construction started on three bridges 

that cross the Te Hakao Minden Gully at 

Te Puna on Takitimu North Link –

media release.

• Connecting communities in Canterbury’s 

West Melton – YouTube, Facebook.

• Community provides morning tea to say 

thank you on West Melton – Facebook.

• Progress on RiverLink consents 

welcomed – media release.

• The rarely seen endangered 

Kōtuku/White Heron fishing at Takitimu 

North Link, and the de-fishing 

underway at waterways in the Wairoa 

East area – Facebook, LinkedIn.

Communications & Engagement Activity

Papakura to Drury – Public information day held on 24 September.

South Auckland package – Met with Papakura and Franklin Local Board members (16 Sept), 

presented to Franklin LB (20 Sept) and Papakura LB (28 Sept).

O Mahurangi/Penlink – Held a public information open day with the Stillwater Community with 

over 70 people attending, and the response was more positive than anticipated. Continue to 

meet with landowners along the designation and key stakeholders including Auckland Transport.

SH1/29 Intersection Improvements – OpEd by David Speirs published in Cambridge News on 

22 September re plans for C2P - focus on multi-modal but talks about whole corridor, page 10.

Takitimu North Link – Video published on contract awarded to Māori-owned welding business 

in support of NZUP’s delivery improvement social procurement objectives. Presented at 

Adventist School with high interest in cycle path, school speed limit and education opportunities 

for children. Hosted 18 engineering students from Toi-Ohomai which was received very 

positively.

Ōtaki to North of Levin – Ongoing discussions with HDC on Principal Development Agreement 

(PDA), Tararua Rd roundabout and early works with HDC elected member briefing on 21 

September. 

SH75 Halswell Rd improvements – Council community board briefing held in collaboration with 

city council staff and developer representatives with a focus on the Aidanfield intersection and 

developer activity.

Queenstown package – Designation comms finalised, including review by QLDC 

communication team, following councillors’ briefing. Impact on trees and noise mitigation of note.

Upcoming Activities

South Auckland package – Updating landowners on Drury projects.

O Mahurangi/Penlink – Meeting with landowners, environmental 

stakeholder groups, and meeting with local councillors re traffic 

modelling for the Whangaparaoa intersection. 

SH1/29 Intersection Improvements – Landowner engagement in 

October and November on safety improvements as well as walking & 

cycling. Public information day on 17 November in Cambridge will 

include information on SH1/29 intersection. Planning communications 

for both the judicial review that has been filed, and outcomes of 

Environment Court hearing (held 5-8 September). 

Takitimu North Link – Te Puna Kindergarten ‘name the crane’ at 

Minden Gully.

Ōtaki to North of Levin – Project office open day on 20 October.

SH75 Halswell Rd improvements – Supporting the developer at the 

Aidanfield intersection re their statutory requirements and consequent 

communications.

Queenstown package – Drop-in sessions planned as part of 

designation communications following on from council briefing on 27 

September.

**Communications and Engagement commentary is for September month-end, and does not pick up changes in October.
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https://www.facebook.com/NZTAWaikatoBoP/videos/618476766489410/
https://www.linkedin.com/posts/new-zealand-transport-agency_how-is-the-bay-of-plentys-largest-roading-activity-6981017388662104064-g_T1?utm_source=share&utm_medium=member_desktop
https://www.youtube.com/watch?v=wbW4h0takDE
https://www.facebook.com/NZTAWaikatoBoP/videos/618476766489410/
https://www.linkedin.com/posts/new-zealand-transport-agency_how-is-the-bay-of-plentys-largest-roading-activity-6981017388662104064-g_T1?utm_source=share&utm_medium=member_desktop
https://www.youtube.com/watch?v=wbW4h0takDE
https://www.nzta.govt.nz/media-releases/ecology-of-te-hakao-minden-gully-is-pivotal-as-bridge-construction-begins/
https://www.youtube.com/watch?v=V79kO5e1BwM
https://www.facebook.com/nztasouthisland/videos/2065683200488600
https://www.facebook.com/photo?fbid=470254648479676&set=a.306325044872638
https://riverlink.co.nz/news-2/progress-on-riverlink-consents-welcomed/
https://www.facebook.com/NZTAWaikatoBoP/videos/545813844017504/
https://www.linkedin.com/posts/new-zealand-transport-agency_k%C5%8Dtuku-showing-us-how-to-fish-on-takitimu-activity-6981361297321836544-zOr0/?utm_source=share&utm_medium=member_desktop
https://www.cambridgenews.nz/about/publications/


Ngā Pūrongo | Key Themes
Genuine Partnership

The NZUP internal iwi partnership review has been socialised across the business including a live NZUP call. The review was also presented to the Waka Kotahi Investment & Delivery Board and generated good discussion,

with a question being raised on how are we reporting on Māori Procurement targets and economic aspirations across the Programme. The NZUP Programme Management Office (PMO) are currently developing a reporting

process for the programme that will focus on 1.) How many Māori business are contracted in the supply chain? 2.) What is the value of the contract?

O Mahurangi Penlink – Iwi working group formed called Te Aukaha with nominated iwi as chair, engagement with central Iwi Integrations group will continue. Alliance working with iwi PAB members on clarifying role and

responsibilities.

Māori Economy

The NZUP economic opportunities roadmap was presented to Ōtaki to North Levin project and iwi partners, who are very interested and can see value in the roadmap supporting local Māori economy. The roadmap has now

been socialised across NZUP teams.

Internal Cultural Capability Building

The PMO continues to support building staff cultural competency. Last month a Kaitiakitanga (Leaders in Practice) workshop was held for the Takitimu team, day 2 of the workshop is set for November 3rd. A Te Tiriti o

Waitangi workshop was held in Te Whanganui a Tara for the Melling, Ōtaki to North Levin and SH58 team members. We will also be running the Treaty workshop in Tāmaki Makaurau Nov 8th and Te Wai Pounamu Dec 5th.

Provide leadership and empower suppliers to engage effectively with Māori

Recent hui with the Pou Arahi of Aurecon who presented the Aurecon He Rautaki Māori (Māori Strategy). Recent hui with BECA Māori Partnership advisor regarding the purpose, vision and function of their expanding Māori

Partnerships team called Te Ahi Tūtata.

Iwi Engagement & Treaty Partnership

Ngā Hīnonga | Projects
South Auckland Package – The iwi and project site visits went well. Mana whenua shared history, cultural practices and their narrative. Site visit included stop to Te Maketū falls, history on land wars and Great South Road. 

This was very valuable for team. All one on one hui with individual iwi were held/completed in September for whakawhānaungatanga / relationship building. An e-mail has been sent to iwi chairs, regarding iwi interest on the 

Project Steering Committee (PSC). Nominations remain open until 23 October. 

O Mahurangi – The team have been working with our iwi partners  and have shared a draft Communications Management Plan for their input. A draft project logo has been shared with iwi for their feedback. We have been 

working with iwi to understand their aspirations for Okura Bush, which is not part of our ecological offset mitigation. The team are looking into how we can partner with iwi and stakeholders to help bring their vision to life. 

SH1/29 Intersection Improvements – Hui continue on a monthly basis and are progressing very well. The cultural symbolism discussion needs to continue at a level higher than the project team. Iwi contributed to the 

Environment Court hearing through doing the opening karakia.

Takitimu North Link Stage 1 – The iwi hapu collective group Te Paerangi met with members of the Regional Leadership team and have also requested a lessons learnt with project and iwi relationships be conducted.

Takitimu North Link Stage 2 – Pirirakau have confirmed their representative. 

SH58 – Planning team has arranged a meeting with Ngāti Toa planning lead to go over relevant reports and plans. This meeting was delayed but will occur in October.
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