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Provide a clear/simple breakdown of the phases of work for State Highway 1 (SH1) Mangamuka Gorge as pa%l/
of the Far North State Highway Resilience Programme. '\
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Waka Kotahi NZ Transport Agency’s response: ?\

The Far North State Highway Resilience Programme includes three phases of work whic@ve some

overlap: /Q

Phase 1: Immediate recovery work — completed by March 2023 ?‘

e Waka Kotahi now has $14M of funding to undertake emergency wor .C otect the road from further
damage. This involves crack sealing, drainage, installing bunds t% rainfall and further slip clearing to

prevent further movement of slips. s

e Phase 1 also includes work on SH10 to ensure it is workin%e/ﬁiciently, such as the repair of three slips and
accelerated strengthening of the Waitangi River and Pa% a bridges. This initial work is expected to be
completed by March 2023 and is already well unde@

N

e While this work will protect the Gorge from ngdamage, SH1 will need to remain closed.

Phase 2: Re-opening SH1 Mangamuka@@

e Waka Kotahi supports the need& Il remediation of SH1 Mangamuka Gorge; investigations and design

work are underway to fix sli nd feturn the Gorge to its original condition (prior to the August 2022
weather event). @

e Waka Kotahi won’ timeline for re-opening the Gorge until it has confirmation of funding, design,
and procuremenqgt. ever, it is focused on expediating the reopening of the road, noting however that

there will be@e nsive recovery programme.

Phase 3: @(muka Gorge longer term

) j Enstable ground conditions in the Maungataniwha Ranges, along with ongoing impacts of climate
change, the Mangamuka Gorge will be challenged with resilience issues for many years to come.

Q e Waka Kotahi is thinking strategically about its next steps and will investigate how it can ensure the Far
North roading network will stand the test of time, and how this type of work could be funded.

e Waka Kotahi will share more information about possible options for longer-term solutions by mid-2023.





