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This paper provides timing scenarios for consultation and approval of the prioritised package of bilingual signs
and implications for delayed commencement of public consultation.

Waka Kotahi NZ Transport Agency preferred scenario

e Given the large number of signs and different aspects of the proposals (including various ways of
differentiating the languages), we consider that stakeholders will need the full 6 weeks to consider and
provide feedback to us.

e Assuming Cabinet approval to undertake public consultation by Monday 8 May, Waka Kotahi would
plan to start a 6-week consultation on 15 May (see Scenario 1 in the table below).

e Compared to the original timeframe, officials would have one less week to consider submissions and
formulate final advice to the Minister, but we consider 7 weeks is likely to be sufficient time for our

tasks. The Minister would still have 3 weeks to consider final advice.

Potential risks if more time is needed to carry out ministerial consultation

e If more time is needed for ministerial consultation, the latest date we could start consultation and still
provide a full 6 weeks to provide feedback, would be 22 May (see Scenario 2). We consider a
minimum of 6 weeks for officials is needed for our tasks - the Minister would still have 3 weeks to
consider final advice.

e Any further delay would require less time for public consultation (e.g. 4 or 5 weeks only - see Scenario
3). When the Minister is making a rule, section 161(2) of the Land Transport Act 1998 requires that
interested persons are given a reasonable time to make submissions on the proposal. If the period for
consultation being proposed is less than 6 weeks, Waka Kotahi would need to consider and provide
further advice to the Minister on any potential risks associated with this - and seek the Ministers
approval to go ahead with a shorter consultation period.



Table 1: Scenarios

Week
beginning

Scenario 1- Maintain 6 weeks

Scenario 2 - Maintain 6 weeks

Scenario 3 — Reduce to 5 weeks

15 May 2023

Public consultation begins

22 May 2023

Public consultation begins

29 May 2023

Public consultation begins

5 June 2023

12 June 2023

19 June 2023

26 June 2023

Review submissions and develop final advice

3 July 2023

Review submissions and develop final advice

Review submissions and develop final advice

10 July 2023

17 July 2023

24 July 2023

31 July 2023

7 August 2023

14 August 2023

Minister considers final advice

Minister considers final advice

Minister considers final advice

21 August 2023

28 August 2023

Minister approves Rule change

Minister approves Rule change

Minister approves Rule change

Table 2: Original timeframes

Key milestones

Indicative timing

6-week consultation period

8 May — 16 June 2023

Review of submissions and consideration of any changes to proposals

19 June — 7 August 2023

colleagues

Final proposals provided to Associate Minister for consideration and informal consultation with Ministerial

7 August — 28 August 2023

Associate Minister

approves Rule change

Before the end of August 2023






