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Executive Summary 

South Auckland Package DBC 

South Auckland - Waihoehoe Road (Drury) Upgrade Pre-Imp 

South Auckland - SH22 (Drury) Corridor Upgrade Pre-Imp 

0 Mahurangi/Penlink Imp 

SH1/29 Intersection Improvements Pre-Imp Better Better Better 

Takitimu North Link Stage 1 Imp 

Takitimu North Link Stage 2 Pre-Imp 

Otaki to North of Levin (02NL) Pre-Imp 

SH58 Safety Improvements - Stage Two Imp 

SH2 Melling Efficiency & Safety Improvements Pre-Imp 

Canterbury Package 

• Brougham St Corridor Improvements 

• Rolleston Access Improvements 

SH7 H Is II Ro d I r e e ts 

• SH73 Weedons-Ross Road Intersection 

W nut A enu Inters ction Im ro e ents 

• SH1 Tinwald Corridor Improvements 

Queenstown Package 

Communication & Engagement Highlights 

SH1/29 Intersection Piarere: Engagement summary report published, includes key feedback themes. 
The project is preparing to go to tender shortly. 

SH2 Melling Interchange: Preferred Alliance named on 17 April 2023. 
0 Mahurangi: Ministers announcement to toll the road occurred this month, FAQs were prepared. 
Continued community and stakeholder engagement. Team preparing the first ISC audit for the 
stakeholder credits on the project. 
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Sponsor Commentary 
April sees the programme remaining as RED 

The programme's status will be reviewed after the updated 
Delegation Letter is confirmed by the Waka Kotahi Board. 

Items of note this month at a project level are: 

Rolleston Phase Readiness Stage 2 was completed with the project receiving a AMBER/GREEN rating 
(successful delivery appears probable, however, attention will be needed to ensure risks do not materialise 
into major issues threatening delivery). 

Notice of Interest for 02NL released to market. 

Riverlink programme signed 1PM with AECOM/Fletcher consortia. An offi cial event is planned for May. 

A paper is being presented to Governance Group at the end of May seeking endorsement of the way 
forward for contract options for Takitimu North Link stage 1. This will then progress in July to Waka Kotahi 
Board for a decision. 

The Mill Road component of the South Auckland Package has been reshaped and renamed as "Manukau to 
Takaanini Access and Safety" to reflect a broader range of outcomes required to be met. Completion of the 
draft business case is on track for going to the Board in July 23. 

We have seen a deterioration in budget status for projects within the Canterbury package. This reflects 
updated information as design progresses, along with updates to escalation rates. -The programme has received the latest cashflow forecasts from each of the projects, which also includes the 

latest escalation rates provided by lnfometrics. The forecasts continue to reflect the general upward cost pressure 
trend that the programme has been experiencing over the last 2 years. Although updated escalation and admin 
rates have mainly contr buted to this rise, there are also increases to base costs. The programme team will review 
this as part of the wider risk and contingency management workstream, to better understand how this can be 
controlled or mitigated within the limitations set by the Joint Ministers. 

Key Upcoming Project Decisions 
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Programme Financials 

Papakura to Drury 199.9 

Takitimu North Link 
197.8 Sta e 1 

SH2 Melling Safety 
35.2 Im rovements 

SH58 Safety Imp Stage 
33.5 Two 

SH1/29 Intersection 
5.3 Im rovements 

Canterbury Package 40.6 

Queenstown Package 23.5 

Takitimu North 
Link Sta e 2 
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655 

655 

420 

105 

40 

300 

115 

57 

192 

874 

782.5 

• 
• 
• 
• 
• 
• 
• 
• 

• 
• 
• 

Financial Result 

The Programme reports a March spend of $33m, $3.8m (10%) lower than forecasted 
($36.8m). This underspend was predominantly driven by timings around property 
forecasts and invoice approvals after month end. 

Our full year Programme forecast to June 2023 is $460m, $145m (24%) lower than the 
baseline budget $605m set at the start of the financia l year. The key reasons behind this 
include; delays due to poor weather, unrealised property contingency and improved 
forecasting throughout the year. 

The Programme will seek to transfer any underspend to the next financia l year. 

Estimates at Completion (EAC) 

EAC values within the table are as of October 2022 and reflect the latest estimates 
provided to Ministers in briefings late last year. Although there has been no formal 
updates to EAC since October, we have received provisional updates reflecting the latest 
risk and escalation forecast from Takitimu North Link Stage 1, Canterbury Package and 
Queenstown Package . 

The latest escalation rates for Quarter 2 of 2023 have now been included into project 
cashflow forecasts. Forecasts in SAP will be updated progressively over the nex11-2 
months along with subsequent reporting to Governance Group. 
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Schedule and Milestone Report 

Updated Latest Updated Latest 

Project Baseline . Construction Baseline . Co~struction 2022 2023 2024 2025 2026 20 27 20 28 2029 
Construction Start Construction Fmrsh 

Start Finish 

p ry y y 

O Mahurangi Late 2022 Late 2022 Late 2026 

SH 1/29 Mid 2023 Late 2023 Late 2024 

Takitimu North Link - Stage 1 Late 2021 Late 2021 Mid 2027 

Otaki t o North of Levin 2025 2025 2029 

SHSS - St age 2 Early 2021 Late 2020 Mid 2026 

Melling Late 2023 Late 2023 Late 2027 

Brougham St Late 2024 Late 2024 Late 2026 

Rolleston Early 2025 Early 2025 Late 2027 

Weedons-Ross Mid 2023 Mid 2022 Early 2024 

Tinwald Mid 2023 Mid 2023 Mid 2024 

Halswell Mid 2024 Mid 2024 Late 2026 

walnut Mid 2021 Mid 2021 Late 2022 

ueenstown Mid 2023 Mid 2023 Mid 2026 

Programme Commentarv 

Late 2026 

Mid 2025 

Mid 2027 

2029 

Early2026 

Late 2027 

Late 2026 

Late 2027 

Mid 2023 

Mid 2024 

Late 2026 

Late 2022 

Mid 2026 

i i. 
i 

r----------- ----f 

i • ; __ _ 
1---------- I 

I 
i • i 
i 
! 

Whilst construction dates largely remain on track to the updated baseline, risks to the critical path are 
becoming evident for a number of projects (noted in the next section). These risks and their mitigations 
wi ll be monitored as part of ongoing quantified risk assessments to understand the potential impact of 
the overall cost of these delays. 

The Level 1 major milestone have largely stabilised with only 3 delayed milestones impacting 2 projects. 

Consenting risks are being closely monitored as most projects sti ll need designations, consents or other 
statutory approvals e.g. archaeological authorities for Takitimu North Link Stage 1. Property risks remain 
high on specific projects as mitigations and response to objections are being progressed. 

Early completion is being signalled for SH58 as a result of establishing carry-aver works from Stage 2B 
for the contractor whilst consents are processed for approval. 

Melling - Signed IPAA with the AECOM/Fletcher consortia. IPAA signing ceremony with Minister of 
Transport on the 2rd of May. 

The professional services tender has been awarded for Brougham St. 

Northland Package and South Auckland Package (including SH22 Drury Corridor and Waihoehoe Road) 
will be added to this report when schedules are finalised. 

2 Maior 
Milestone 

Completed 

2 Advanced 
Construction 

End 

1 Delayed 
Construction 

End 

43% Major 
Milestones 
Complete 

1 Advanced 
Construction 

Start 

1 Delayed 
Construction 

Start 

Baseline NOR Lodgement • 
Vanat1on to Baseline 
(Advancement - green) 
(Delay - red) 

f---- - --l 
f------ -1 

~--- --------------------------~----------------------------------------~ 
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Project Readiness Status 

SH73 Weedons-Ross 
Roael (Imp) 

O Mahurangi/Penlink 
(Imp) 

SH1-29 Intersection 
Improvements (Pre Imp) 

H58 Safety Imps - Stag 
2(Imp) 

Queenstown Package 
(Pre Imp) 

SH1 Tinwalel Corrielor 
Improvements (Imp) 

SH1 Papakura to Drury 
(Imp) 

SH2 Melling Efficiency & 
Safety (Pre Imp) 

SH75 Halswell Rel Imps 
(Pre Imp) 

Brougham St Corrielor 
Improvements (Pre Imp) 

Rolleston Access 
Improvements (BC) 

Otaki to Nortn 
of Levin (Pre Imp) 

Takitimu North link Stage 
2 (Pre Imp) 

Waihoehoe Roael (Drury) 
Upgraele (Pre Imp) 

SH22 (Drury) Corrielor 
Upgraele (Pre Imp) 

Un<lerway 

Unelerway 

Miel 2023 

Miel 2023 
(Stage 2B) 

Miel 2023 

Miel 2023 

Stage 161 -
Miel 2023 

Late 2023 

Miel 2024 

Late 2024 

Early 2025 

2025 

NIA 

TBC 

TBC 

Treneling 
GREEN 

Readiness ratings are assigned by the programme Subject Matter Experts and reflects the 
programme's view of status. RED or AMBER may not necessarily mean that management 
intervention is required. Over time all projects would trend to GREEN as they enter or near 
construction with all property, scope and consenting issues resolved. 

~ ~
AKAKOTAHI_..... , ,. · 
t.Z.,-AANS,OR.'T . , , . •·" 
AGENCY • •• , 

Scope 

RED status reflects scope definition still to be completed/confirmed. 

Queenstown is showing RED to 

62NL is showing RED 
Rolleston Access Improvements is now trending RED 

Property 

GREEN to RED status reflects scaled risk based on timeframe to construction start. 

Takitimu North Link Stage 1 This is an extreme risk and remains RED 

SH2 Melling RED reflects tight delivery timeframes for business relocation. 
hence the 'Red trending Amber' status. 

Brougham St Corridor Improvements - RED reflects the fact that design and land requirements are not yet 
confirmed. 
Rolleston Access Improvements - RED reflects the fact that design and land requirements are not yet 
confirmed. 
62NL RED 

Consenting 

RAG status relates to the state of readiness for construction. Projects rated AMBER still need designations, consents 

or other statutory approvals■■■■■■■■■■■ In most cases the pre-lodgement work is underway, or the 
application package has been lodged. Ongoing uncertainty in scope of some packages has affected lodgement dates. 

Projects not yet lodged will be subject to further changes to the resource managementframework (e.g., National Policy 
Statement for Indigenous Biodiversity). There are now five projects which may be lodged after the new Natural and 
Built Environments Act comes into effect. This won't necessarily increase consenting risk (depending on final project 
scope) but may create uncertainty for the process. A review of the consenting strategies for some projects may be 
required. 



Proa
cti

ve
ly 

Rele
as

ed
Upcoming Significant Decisions 
One change has occurred since last month. 

Contracts and Tenders above $40m are shown below. 
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Programme Risk Management 

Key Programme Risks 
There have been no changes to key programme risks since our last report. At a programme level we continue 
to manage 3 extreme risks: funding, escalation and resources. 

A review of programme risks will be undertaken in Q2, and any significant changes will be highlighted in a 
future report. It is likely that Property will move from High to Extreme reflecting property acquisition 
challenges increasing in some significant projects. The programme team is working with the risk owners 
regarding mitigation plans. 

Resourcing 
risk has been moved from Extreme to High reflecting that we feel we have evidence we have the resource 
pool to deliver; this will be tested during the upcoming review. 

Funding - Status reduced from Issue to Risk 

We have received Joint Minister's signature on their agreement to progress projects in delivery within an 
adjusted fixed funding envelope. We have changed the status of this from "issue• to risk. The risk level will be 
reviewed as part of our wider programme review. 

Escalation & Cost Pressure - Issue 

There are no further updates from the last February lnfometric quarterly report. 

The programme continues to experience ongoing cost pressures from the latest cashflow forecasts provided 
by project teams. As part of a wider uplift in risk and contingency management, the programme will review 
the most significant risks in terms of potential costs. Outcomes from this work will support future decision 
making for the programme over the next several months. 

The next update to escalation rates from lnfometrics is expected late May. The programme will continue to 
monitor the effect of this on cashflow forecasts and estimates at completion for the projects. 

Resources Risk: Sector capacity 

We remain confident that we have the global resource pool to delivery the NZUP programme as it 
stands. This is evidenced by contracts continuing to be awarded, the receipt of several professional services 
bids for Waihoehoe Road and at least 3 providers showing an interest in SH1/29. We will continue to monitor 
the outcome of the sub all iance professional services process on the east coast, particularly around 
geotechnical and structural engineering. 
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• Escalation: Escalating 
input cost, labour, 
material, property and 
delivery- being 
managed as an issue 

~ en 
a::: 
.c 
C) 

::r: 

• Property: Unsuccessful 
and costly property 
acquisition 

• Delivery Improvement: 
Outcomes not achieved 

• External Capacity: 
External partner and 
stakeholder capacity to 
support programme 

• Consents: Project 
consents and other 
statutory approvals delayed 
(either lodgement or 
statutory process) 

• Local Authority: 
Stakeholders' expectations 
are not met 

• Operation: Inadequate 
project management 
practices and disciplines 

• Resources: Inadequate 
internal & external 
programme resource 

• Key project specific risks can be found in the sponsor commentaries. 

• Score card: 5% value of all 
tender contracts awarded to 
Maori SMEs requirement 
not achieved 

• Procurement: Market 
Concentration 

• NZUP 
Initiatives: Programme 
initiatives / improvements 
not promulgated and 
embedded across Waka 
Kotahi 

• Data Quality: Inadequate 
programme data quality/ 
currency and consistency 

• Resources Management 
Legislation: On-going 
changes to resource 
management legislation and 
policy 

• Governance: Perceived 
disconnect between 
programme & project 
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NZ Upgrade Programme - Sponsor Commentary 
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Whangarei to • Port Marsden 
Highway Safety 
Project Previous 

(Rescope) 
Month 

GREEN 

• 
Papakura to 
Drury (Imp) Previous 

Month 
RED 

• 
0 Mahurangi/ 
Penlink 
(Imp) Previous 

Month 
AMBER 

• • 
Previous 

Month 
GREEN 

• • 
Previous Previous 

Month Month 
AMBER RED 

• • 
Previous Previous 

Month Month 
GREEN AMBER 

9(2)(f)(iv) and s9(2)(g)(i 
n egra on mee ngs across a proJec in e angareI o e ana corn or ave commence wI in usIon o ps am enance earn mem ers an o er 

workstreams. The benefit of these meetings is already apparent with a number of opportunities identified for reducing potential rework or leveraging off each other. 

Stage 1A construction continues, with a Ministerial visit and site blessing for the new Park Estate Bridge scheduled for 16th June 2023. Culvert extensions noted in the 
previous report have been assessed further, and a recommendation on the way forward is to go to the PSC in late May noting that whilst the additional works are more 
expensive than anticipated and will add time to the programme, it is more efficient and cost effective to do the work now. 

Stage 1 B1 design documentation is nearing completion and is due to be issued to the contractor at the end of May for pricing, which is expected to take 10-12 weeks. 

Stage 1 B2 detailed design continues and we are expecting a decision on the Notices of Requirement in June or potentially late May, which is earlier than noted last 
month. 

The project is progressing according to programme and whilst tracking within the overall P95, status is rated AMBER to reflect this is above P50. 

Project exposure to escalation, our largest risk, is now better understood after agreeing the first variation with the Alliance and the independent estimator. 

Site works are progressing very well with a neat, well organised approach indicating the site is being well managed. 

Concluding the tolling decision added more certainty to the project and is another milestone worth celebrating. Detail Design is now nearing 85% completion and we have 
completed our last design road safety reviews. 

~ ~
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Project name
Overall 

Health Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health Status 

(RAG)

Sponsor Commentary

South 
Auckland 
Package   

South Auckland Package (SAP)

Package as a whole has an AMBER status. This is driven by increases in the revised cost estimates for the Drury projects which are being included into the SAP 
business case, due to Ministers in August 23 and risk associated with land purchases.

The package has 2 components to it in two different phases: 

Drury projects: Waihoehoe Rd and SH22 Urbanisation projects - $56m funding approved to progress pre-implementation and property purchase.  The South 
Auckland Package DBC will seek funding to progress to the implementation phase.

 
 

A
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n
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co

n
tin

u
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Manukau to 
Takaanini Rd 
Access & 
Safety 
(Detailed 
Business 
Case)

  

Waihoehoe Rd Urbanisation

Project is in the pre-implementation phase, with funding provided for pre-implementation and property purchase.

Tender for the Stage 2B Professional Services contract nearing completion and on track for awarding later this month. This will allow work to progress to complete 
the detailed design and consenting.

 

Revised cost estimate for the project has seen a 7.8% increase to  primarily due to an increase in base rates for construction and higher commercial 
property 

SH22 Urbanisation

Project is in the pre-implementation phase, with funding provided for pre-implementation and property purchase.

Stage 1B professional services due to be completed beginning of June 23. This includes final land requirement plans to progress all land owner discussions.  
Stage 2B professional services contract will be progressed to tender in June 23 with aim of awarding contract in August 23. 

A revised cost estimate was completed for the SAP business case. Cost has increased by 14% to $  due to updated escalation costs, inclusion of TIO 
and an increase in land costs due to rezoning to high intensity land use zoning.

Previous Month
GREEN

Previous Month
GREEN

Previous Month
GREEN

Waihoehoe 
Road (Drury) 
Upgrade (Pre-
Imp)

  

Previous Month
AMBER

Previous Month
AMBER

Previous Month
AMBER

SH22 (Drury) 
Corridor 
Upgrade (Pre-
Imp)

  

Previous Month
AMBER

Previous Month
AMBER

Previous Month
AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(f)(iv)
s 9(2)(j)

s 9(2)(j)

s 9(2)(j)
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Project name
Overall Health 
Status (RAG)

Schedule 
Health 

Status (RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
a
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SH1/29 
Intersection 
Improvements
(Pre Imp)

  
The project has an AMBER status The Environment Court Notice of 
Requirement and Consent hearing was adjourned in September 2022 and a decision  was advised in April 2023.  Advance notice of intention to go out for tender in May 
has been issued on GETS, with the intention of contract award early August.  

Previous Month
RED

Previous Month
RED

Previous 
Month
RED

Takitimu North 
Link Stage 1
(Imp)

  

Project remains RED RAG status 

Previous Month
RED

Previous Month
RED

Previous 
Month
RED

Takitimu North 
Link Stage 2
(Pre Imp)

  
Project is RED RAG status given the number of AMBER factors (risk, schedule, engagement).

An emerging preferred alignment option was endorsed by PSC in December 2022 with formal feedback having now being sought from project partners and stakeholders 
and affected landowners. Public engagement will be undertaken in June 2023. Partner and stakeholder feedback has been balanced with no red flags, but all have noted 
the importance of feedback from tangata whenua.  

 
 

 

Target for lodgement of NOR and consents is late 2023. Good progress is being made on AEE, specialist reports and consenting documentation.

The impact of additional work for alternatives assessment, design and investigations dues to NPS legislation has meant that funding will need to be moved from the 
property contingency funding to pre-implementation in order to complete this phase.

Previous Month
RED

Previous Month
AMBER

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i), s 9(2)(j)

s 9(2)(g)(i)
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Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

M
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Ōtaki to North of 
Levin (Ō2NL)
(Pre-Imp)

  
The project continues to report an overall status of RED  

  

Our procurement process continues to make good progress with the release of the NOI (Notice of Interest) to the market in April. The team are working closely with 
NZUP and the Riverlink team to take on board lessons learnt from recent projects. Our expectation is to release our EOI (Expression of interest) to the market in May; 

We have currently been allocated for the pre-implementation and property purchase phases and are currently tracking GREEN on the budget for these activities. 
If the project was fully funded we would rate the overall project status at AMBER.

The team are currently making good progress on some of our key areas: Property purchase continues to be scheduled and we have now achieved the purchase of 42% 
of the required property. We will commence releasing Land Requirement Plans (LRPs) to LINZ for approval in May and are working closely with them to ensure we don’t 
overload them due to the number of properties. Our consenting and legal teams are continuing to work through the submission and prepare for the Environment Court 
hearing in Spring 2023. As a result of recent report submissions we are seeing an increased risk on scope through Councils requesting some significant additions to the 
scope of the project. Whilst we aim to work these through with the Councils these are likely to have a final determination made by the Environment Court and if found in 
their favour would add significant cost to the overall project.

 
 

Previous 
Month
RED

Previous 
Month

GREEN

Previous 
Month
RED

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(f)(iv)

s 9(2)(j)

s 9(2)(g)(i)

s 9(2)(f)(iv)
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Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
e
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n

g
to

n

SH58 Safety 
Improvements –
Stage Two
(Imp)

  
The project status is GREEN. The SH58 Safety Improvements project has two components. Stage 2A (Mount Cecil Road to Harris Road) achieved practical completion 
on 11 July with the final surfacing being completed in December following the winter shutdown. Median barrier is complete.

Land requirement plans have been completed for Stage 2B (Moonshine Road to Transmission Gully (TG)) and landowners have been approached for agreement.  
 

 

Construction of the first section of SH58 Stage 2B (Harris Road to Moonshine Road) was awarded to Downer NZ at a contract price of on 7 December 2022. 
This results in Stage 2B effectively commencing 8 months ahead of baseline (1 August 2023). All consents have been received, and construction is underway. A full 
weekend road was completed in the weekend beginning 28 April for critical pavement work.  This resulted, as expected, in similar congestion on Saturday to a weekday 
peak with 30 minute travel delays. On Sunday there were no delays to traffic.

The Moonshine Road to Transmission Gully length, which is the last stage in the project, is targeted to commence in November 2023. It is proposed to commence with 
the section from Flighty’s Road to TG to provide additional time for property purchase between Moonshine Road and Flighty’s Road.

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

SH2 Melling 
Efficiency & Safety 
Improvements
(Pre Imp)

  
Project is on track with significant positive progress in April. The project remains amber as we actively manage key partner, commercial and property risks leading up to 
the planned Project Alliance Agreement late 2023. A great month for the team with the Interim Project Alliance Agreement (IPAA) signed. On 20 April the RiverLink 
resource consent process has been awarded the New Zealand Planning Institute’s Best Practice Award for Integrated Planning and Investigations. On 27 April we 
signed the IPAA with the AECOM/Fletcher consortia with a celebratory milestone event on 2 May with the Minister of Transport, Hon. Michael Wood, Lower Hutt Mayor 
Campbell Barry, Greater Wellington Chair Daran Ponter and our mana whenua Partners.

The top three risks are Partnership, Cost confidence and property – vacate possession prior to construction.

Partnership: In the partnership space the team are now focussing on the RiverLink Partner Agreement that will supersede the Project Partnership Agreement at or 
about the same time as signing the Project Alliance Agreement.

Cost Confidence: Cost confidence risk as supply market conditions and demand drives prices upwards. There will be testing of this with the preferred proponent. 
Escalation remains an owner retained risk and we continue to monitor this closely.  

Property: Vacant possession prior to construction - Brocklesby Properties (Freehold)  
We now have a signed agreement and this is with LINZ for approval. We await Land Requirement Plans from the Riverlink PMO to 

commence acquisition.

We are working with our partner organisations' senior leaders (GMs) to schedule a meeting with the cycling advocacy groups at the end of this month. We aim to 
continue our conversation on the wider Wellington to Hutt cycle corridor vision, opportunities and challenges as a collective which includes RiverLink Te Awa Kairangi
project.

Previous 
Month

AMBER

Previous 
Month

GREEN

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(j)

s 9(2)(g)(i)

s 9(2)(j)
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Project name
Overall 

Health Status 
(RAG)

Schedule 
Health Status 

(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

C
a

n
te
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u

ry

Brougham St Corridor 
Improvements (Pre-Imp)

  

There are no major updates to report for the Canterbury package. Commentary remains largely as per the previous month and is noted below.

SH1 Rolleston Access Improvements – DBC has identified a preferred option. An internal phase readiness review (previously known as stage gate) has been 
completed, which had an amber/green rating. 

SH76 Brougham Street Corridor Improvements – DBC. The pre-imp tender has been awarded. Schedule status remains AMBER  

SH75 Halswell Road Improvements – DBC has been approved and is in the pre-implementation phase.  

SH73 Weedons-Ross Road, SH73 West Melton Improvements - Good progress has been made, and we are ahead of schedule with the completion ceremony 
held in April with stakeholders and the local community

SH1 Tinwald – We are aiming to start construction in mid/late 2023.

SH1 Walnut Ave – Construction was completed in November 2022.

 An internal process has also been 
initiated to re-prioritise the Canterbury package within the existing budget.  This should be completed in June. 

Previous Month
AMBER

Previous Month
AMBER

Previous Month
AMBER

Rolleston Access 
Improvements (BC)

  
Previous Month

RED
Previous Month

RED
Previous Month

RED

SH75 Halswell Road 
Improvements (Pre-Imp)

  
Previous Month

RED
Previous Month

GREEN
Previous Month

RED

SH73 Weedons-Ross 
Road Intersection (Imp)

  
Previous Month
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Communications & Engagement
Overview/Highlights

Announcements and stakeholder/landowner engagement were key communication activities this month. RiverLink/Melling 
announced their construction partner, the tolling of O Mahurangi was announced and SH1/29 prepared messaging for the Minister 
as requested. Communication plans for several projects are also progressing as the projects evolve. Communication has been 
collaborative across iwi and governance, to ensure our messaging aligns.

Issues/Risks

Takitimu North Link Stage 1:  
 

SH2 Melling interchange: Some concern that property owners/tenants in the construction zone don't want to move. Relocation of 
premises through compulsory acquisition. Possible issues around vacant properties if demolition doesn't proceed quick enough.

SH1 Ōtaki to North of Levin: Potential media coverage if s185 request for full rather than partial property purchase proceeds to 
Court (scheduled late May)

Stakeholder Engagement 

Communications & Engagement Activity

SH58 Safety Improvements Stage 2: Full road closure comms completed. Wrap-up Facebook post shared.

SH1/29 Intersection Piarere: Engagement summary report published, includes key feedback themes. The project is preparing to 
go to tender shortly.

SH1 Papakura to Drury: Special Vehicle Lane (SVL) messaging risk - DBC engagement underway with key stakeholders (local 
boards done, industry stakeholders upcoming) with the report due in July. Public engagement is not planned unless the DBC 
decides to proceed further with the proposal. Messaging silent for now.

Queenstown Package: Back pocket statement being prepared re the delivery of NZUP Queenstown Package by Kā Huanui a 
Tāhuna for media and stakeholders. Full utilities programme communicated across landowners, local media, stakeholders and 
QLDC councillor briefing.

O Mahurangi: Ministers announcement to toll the road occurred this month, FAQs were prepared. Continued community and 
stakeholder engagement. Team preparing the first ISC audit for the Stakeholder credits on the project. 

Brougham St corridor improvements: Concept designs for the bridge have been drawn up and shared with the Bridge Feedback 
Group. Contacting consultants for the detailed design is still holding up this project. Human centred design workshops on the bridge 
in early May.

SH2 Melling Interchange: Preferred Alliance named on 17 April 2023. Delivered comms across external and internal channels and 
media. RiverLink NZPI awards win, Delivered comms across internal and external channels and media. Preparation for the Alliance 
contract signing event on 2 May.

Upcoming Activities

Queenstown Package: Draft C&E construction plan underway with first review end of month.

South Auckland Package: Finalising the South Auckland Package C&E strategy. Updating 
project and package communications – FAQs, info boards, info sheets, maps, web pages, key 
messaging. Arranging transfer of Mill Rd stakeholder information from Te Tupu Ngātahi to Waka 
Kotahi. Waiting for approval from Ministerial Services to have meetings with councillors 
(Manurewa-Papakura and Franklin wards) and MPs (Takanini, Papakura, Port Waikato, Hauraki-
Waikato electorates) to update on progress on the South Auckland Package.

SH2 Melling Interchange: Preparation for community engagement with surrounding 
neighbourhoods of potential skatepark location, and around areas where housing is being 
demolished for project works. Project office is being scouted in Lower Hutt, details to confirm once 
the team is ready to move in. Housing demolition preparation comms being finalised.
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Ngā Pūrongo | Key Themes
Genuine Partnership
Across several projects we are working closely with mana whenua and iwi, including monthly mana whenua steering groups, iwi integration meetings, and hui to discuss how we can continue to work closely together.

Cultural Capability Building
Projects teams are working closely with local iwi discussing cultural significance within the project areas. Project teams are working to continue to be guided by mana whenua principles and are actively working towards an 
increased understanding of how to work with Iwi in an alliance context.

Risks
Takitimu North Link Stage 1: 

Broader Outcomes – Māori Business Engagement and 5% Contract Value
The programme has undertaken a review to document and understand the current baseline of Māori business engagement across projects. The results are wide ranging from little or no engagement, through to clear targets 
being considered as part of KRAs. We will also be communicating with the Commercial and Corporate Procurement Team as they develop initiatives to gain industry level Information and how this may provide data for NZUP 
projects. Future work will be progressed when we have the skills and capability in the team following succesful recruitment into the vacant NZUP Principal Māori Advisor position.

Iwi Engagement & Treaty Partnership

Ngā Hīnonga | Projects
Takitimu North Link Stage 1: Waka Kotahi Te Matangi team had a two-day noho at Tawhitinui Marae, Ōmokoroa, west of Tauranga in early March and took the opportunity to visit the Takitimu North Link site office. Site visit 
happened in March and hapu reps impressed with progress. Cultural artworks designs have been approved to progress. Contacted design team to set up interviews with artists when time is right.

O Mahurangi: The Alliance engage with iwi through Te Aukaha, the projects iwi working group. A focus has been on developing the groups work programme and specific KPI. Co-design work has begun on the Cultural and 
Environment Design Framework (CEDF) and landscaping opportunities.

South Auckland Package: Continuing monthly IIG hui and additional working group hui where needed. Socialising new options for Mill Road - feedback to date so far has been practical. Mana whenua are still advocating for 
the ultimate 4 lane offline solution for Mill Road. Upcoming hui to focus on gaining additional feedback on the technically preferred option for Mill Road and consenting and stormwater for SH22.

SH2 Melling Interchange: Monthly meetings with Mana Whenua Steering Group, with update from project director and partner leads as required. Chamber of Commerce is facilitating discussions on trades training and 
employment with local iwi, MSD, and wider sector. Project name transition is progressing well, and expected to be implemented over the next month. Powhiri blessing and welcome was held for the new Alliance.

SH1 Ōtaki to North Levin: ‘One client’ approach being take with our project partners hapū of Ngāti Raukawa and Muaūpoko Tribal Authority. Kaimahi from our partners are active within the day-to-day project activities, at 
events and have representation on the PSC. Site blessing held 15 March for SH1 SIP with project partners, Kāpiti Coast District Council mayor and community chair, Wellington Transport Alliance and Downer contractors. 
First stages of Kaupapa Poutama Ō2NL/ induction and education campaign held with Whakawhanaungatanga day to welcome the PTA team to the project on 29 March. New collateral was developed for the induction and co-
ordination of the induction framework was developed by Waka Kotahi and partners.

SH1 Papakura to Drury: SIIG monthly hui covering Stage 1A construction update and further information and discussion regarding an additional Stage 1B1 consent being sought for scour protection around Ngākōroa Bridge 
piers.
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