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Cyclone Gabrielle Recovery Activity
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Waka Kotahi three phase response to the impacts 
of Cyclone Gabrielle

Phase Description Current state

One: Emergency 
Response

Open temporary emergency access and lifelines to 
affected and isolated communities. Some customer 
access is likely to be restricted, for example, freight.

State Highway 25A in the Coromandel is the onlypart of the
network that is still closed due to damage caused by Cyclone 
Gabrielle.

Note: State Highway 2, from Napier through to Wairoa, is 
scheduled to open on 14 May 2023. Daylight restrictions (7am to 
6pm) will be in place initially. 

Two: Providing access 
for communities

Once lifelineconnections are established, start to lift 
the level of service to support community access. This 
includesassessment,stabilisation, minor works and 
some maintenance.

A full assessment is commencing on all corridors that were affected.

Maintenanceand Operations teams are continuingto repair at risk 
sites,while rebuildstrategic planning is underway.

Three: Rebuild and 
betterment for the
long term

Undertaking permanent rebuild alongside our partners. Strategic Planning is underway for three regions – Northland, 
Coromandel and East Coast – and is expected to be completed by
July 2023.

WakaKotahi has preparedState Highway AccessMaps showing the key areas where restrictions apply and general advice on the length of time for repairs.
These maps are updated three times per week (Monday, Wednesday,and Friday)until further notice.Proa
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Overall

Northland
• A site on State Highway 1, Mangamuka gorge, was closed due to the recent weather event, which brought 300 millimetres of rain during the week ending 

12 May 2023. There is one new slip, which is 50 metres from the summit on the Northern side. We were aware of the potential for this slip to happen and it 
will be managed under the Northland recovery programme.

• There was minor movement of the existing slip on State Highway 1, Brynderwyns, just north of State Highway 12. Based on this movement, our Trigger 
Action Response Plan (TARP) triggered a pre-cautionary closure early afternoon on 9 May 2023 – the road re-opened on 10 May 2023.

• An over slip in the Northbound lane of State Highway 1, Dome Valley, meant the road was closed on 10 May 2023. Teams were on site and the road re-
opened at 7.35 pm. 

Coromandel
• Physical works are underway on the under slip on State Highway 25, Opoutere-McBeth, and are expected to be completed by late May 2023.
• State Highway 25A, Kopu to Hikuai, remains closed to all vehicles until further notice. A decision was announced on 9 May 2023, that confirmed the 

optimum solution to repair the 110-metre slip on State Highway 25A will be a bridge. The decision was based on selecting the option that best balanced cost, 
programme and risk considerations. We are currently preparing a business case to support additional resilience and corridor improvements, that can be 
undertaken while State Highway 25A is closed.

Tairāwhiti
• There has been a delay to the Hikuwai Bailey bridge due to the piles not finding hard ground at 22 metres – geotechnical assessments indicated that hard 

ground was expected at 15 metres. The piles will now be driven an additional 12 metres deep. This has caused a delay of 6 to 8 days, which now has the 
bridge opening in early June 2023.

• State Highway 35 remains open with access past the damaged Hikuwai bridge via a local road, and past the Mangahauini Gorge via the constructed bypass 
road. The network remains fragile, and we continue to monitor for any changes with weather events.

• Foamed bitumen 1 pavement work on State Highway 2, Waioeka Gorge, is progressing well. 

Road status - Key operational progress updates
RAG status (arrow) colour shows status and the arrow
direction shows change from the last report.

1 Foamed bitumen stabilisation (FBS) involves in situ stabilisation of pavement materials with bitumen as the primary binder. The process is used to improve the strength of
granular materials, while retaining a flexible pavement. The advantage of FBS is that its more resistant to moisture once compacted and it can be opened to traffic much
earlier than cement bound products.
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Overall
Hawke’s Bay

• With the installation of the Waikare River Bailey bridge almost complete, State Highway 2 from Napier through to Wairoa will open to traffic with some 
restrictions from 7am on 14 May 2023. There will be daylight restrictions (7am to 6pm opening hours) in place initially. The road will continue to have 
significant traffic management in place and, due to the fragility of the network coming into winter, may be closed at short notice. The Waikare River Bailey 
Bridge will receive a blessing on 13 May 2023. 

• Emergency works along State Highway 5 continue to progress, with favourable weather conditions in Hawke’s Bay recently. Work on the large drop out at 
Glengarry is still expected to be completed by the end of July 2023.

Road status - Key operational progress updates
RAG status (arrow)colour shows status and the arrow direction 
shows change from the last report.

1 Foamed bitumen stabilisation (FBS) involves in situ stabilisation of pavement materials with bitumen as the primary binder. The process is used to improve the strength of
granular materials, while retaining a flexible pavement. The advantage of FBS is that its more resistant to moisture once compacted and it can be opened to traffic much
earlier than cement bound products.
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Alliance
• We are currently working through the three-month establishment period and the longer-term delivery framework.
• We continue to develop a procurement strategy, including outlining how regional contractors and consultants will be engaged.
• Further engagement with local contractors is planned during the week ending 19 May 2023. 
• We are arranging meetings with local contractors in the Tairāwhiti area to get their early input into Alliance planning.

Strategic resilience plan
Strategic Recovery Framework
• The Resilience Strategic Approach planning activity that is underway for Northland, Coromandel and the East Coast is aligned to Waka Kotahi’s draft Strategic 

Recovery Framework. It guides the overall approach to recovery from disruptions, such as severe weather, and supports improving resilience. The framework will 
also help identify the appropriate level of service required for the corridors and identify the long-term access requirements. The framework is currently under 
development and future engagement is planned.

East Coast - Tairāwhiti/Wairoa
• The Tairāwhiti/Wairoa Resilience Strategic Approach planning is currently in week eight of the 12-week project. 
• Over the coming weeks, the project team will establish assessment criteria and start testing/applying the strategic recovery framework and developing 

programmes for each corridor (State Highway 2, State Highway 35 and State Highway 38).
• A meeting is scheduled for 12 May 2023 to ensure we have clarity on the Strategic Planning work underway that will feed into the East Coast Alliance.

East Coast - Hawke’s Bay
• A project team has been established for the Hawke’s Bay Resilience Strategic Approach work, and this process is now underway.
• This work will identify options for resilience works in the short, medium and long term. Local council(s), as well as iwi, will be engaged during this stage of the 

plan.

Alliance / Strategic Planning
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Coromandel / Hauraki
• A project team has been established for the Coromandel Hauraki Resilience Strategic Approach work, and this process is now underway.
• This work will identify options for resilience works in the short, medium and long term. Local council(s), as well as iwi, will be engaged during this stage of the 

plan.
• A system view is being taken, meaning that key detours and some local routes are also being investigated, with the strategic cases due to be completed in 

July 2023.

Northland
• The Brynderwyn’s Resilience Strategic Approach now has a consultant engaged, and they are being briefed on the requirements for this work.
• A point of entry, including scope, was submitted for funding during the week ending 5 May 2023.
• This work will identify options for resilience works in the short, medium and long term. Local council(s), as well as iwi, will be engaged during this stage of the 

plan.
• This approach includes State Highway 12 and State Highway 14 as the alternate route north.

Strategic Planning continued
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Tairāwhiti Wairoa Resilience Strategic Response (RSP)

• As previously advised, Waka Kotahi has provided a briefing pack on the project and current status for iwi groups via our Pou Ārahi.
• This was shared with Treaty Partners so that they have an understanding of what we are working towards and to understand how best to work alongside them in 

this piece of work. This is the same information that we have shared with councils on our project governance group. A recovery alliance briefing pack was included 
in the same email.

• We have followed up to arrange hui; however, a number of groups are yet to confirm a time. 
• Our Pou Ārahi is visiting the region in mid-May 2023 to re-engage kanohi ki te kanohi.
• The next stage of engagement will be detailed in the coming weeks, this includes extra resource on the ground to assist with iwi engagement, specifically related to 

the recovery/rebuild on the East Coast.

Other Strategic Response Projects

• We continue to engage with Ngāti Maru in the Coromandel, particularly regarding the State Highway 25A, Taparahi slip site. 
• With the Hawke’s Bay and Coromandel strategic workstreams getting underway, formal engagement will commence in the near future in these regions. This will be 

closely followed by the Brynderwyn strategic work commencing, along with related engagement. 

Iwi engagement
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Bailey Bridges

NEMA PRIORITISED BAILEY BRIDGES AND STATUS 

Bridge & Name Road Controlling 
Authority Status Bailey Bridge 

Opening

Opoiti Bridge on Tiniroto Road Wairoa District Council Bridge installation completed 23 February

Rissington Bridge on Puketitiri Road Hastings District Council Bridge installation completed 31 March

Makiekie (Coal) Creek Bridge on Pohangina 
Road Manawatu District Council Bridge installation completed 21 April

SH2 Waikare River Bridge Waka Kotahi, Hawke’s Bay Nearing completion Mid May

SH35 Hikuwai No. 1 Bridge Waka Kotahi, Gisborne Physical works underway Early June

Whanawhana Bridge on Whanawhana Road Hastings District Council Nearing completion Early May

Moeangiangi Bridge on Waikare Rd Hastings District Council Site investigation and design underway. May

Mangatutu Low Level Bridge on Mangatutu 
Road Hastings District Council Site investigation and design underway. May

Ellis-Wallace Bridge on Ellis Wallace Road Hastings District Council Design complete, physical works due to 
commence shortly May

Hollywood Bridge on Bushy Knoll Road Gisborne District Council Mabey Bridge will be used due to span required End of May

Te Reinga Bridge on Ruakitura Road Wairoa District Council

Existing bridge to be demolished. Staging works 
to enable demolition and then reconstruction to 
be installed. Single span Bailey between the 
staging works to be installed.

Beginning of June

Bridge Name Road Controlling Authority Reason bailey bridge not required

Arapaoanui low level bridge Hastings District Council RCA advised that alternative solution 
was being pursued.

Dartmoor bridge Hastings District Council Staging. (Class 1 / General access traffic 
loading)

Matapiro bridge Hastings District Council Temporary access established. Options 
being confirmed for the permanent 
structure.

Crownthrope bridge Hastings District Council RCA advised that alternative solution 
was being pursued.

Brookfield Bridge Hastings District Council Resilience options for determining the 
outcome.

Te Puna bridge Hastings District Council RCA advised that alternative solution 
was being pursued.

Puketapu bridge Hastings District Council Proposing solutions for access

Darkeys Spur no.1 bridge Hastings District Council Large scale works required

McIvars culvert Hastings District Council Temp access established. Permanent 
solution initiated for resilience.

Allocation, provision and build of Bailey bridges continues to be an area of focus. Once all commitments are met, Waka Kotahi will only be left with around five 30-metre 
Bailey bridges for the entire country. We need to replenish our spare stock with at least ten 30-metre bridges in each of our North and South Island yards. We have 
expedited the repair of broken stock to try and bring our levels back up, at an estimated cost of $2.2 million. We are also looking to add new stock soon. 
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Initial response
Update on funding approvals and amounts claimed:

Key Points:

• The largest local roads claims for the week ending 12 May 2023 were from Auckland Transport ($25.6 million) and Gisborne District Council ($8.2 million).

• Approximately $0.5 million of further requests are currently under review and not included in the above approved local road totals. These pending 
approvals are expected to be approved in the next week. Requests still in draft include Kaipara District Council ($7.9 million) and Ruapehu District Council 
($1.2 million).

• Local road approvals display a significant optimism bias in terms of capacity to deliver. Based on spend to date, it is expected that the actual expenditure in 
2022/23 will be in the range of $140 million to $170 million.

• Waka Kotahi is continuing to finalise cost estimates for the initial response works on the state highway network, with applications for North Island Weather 
Event (NIWE) funding received for the Auckland and Waikato regions.  

Funding update at 10 May 2023

$million Approved as at 2 
May 2023

(funding allocated for 
specific activity)

Approved as at 8 
May 2023

(funding allocated for 
specific activity)

Change since 
previous week

Claimed as at 2 May 
2023

(accrued commitments/ 
payments made)

Claimed as at 8 May 
2023

(accrued commitments/ 
payments made)

Change since 
previous week

Local Roads 180 201 21 47.5 84.8 37.3

State Highways 76 (est.) 82.5 (est.) 6.5 29.8 45.3 15.5

TOTAL 256 (est.) 283.5 (est.) 27.5 77.3 130.1 52.8

*Note: all costs are NLTF share onlyProa
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Weather events response and recovery communications and engagement 

WHAT'S HAPPENED: 6-12 MAY 

� 
NATIONAL 

ELT video with SH25A announcement 

Brett's monthly update with recovery progress 

to all Transport Services people 

Key messaging + state highway access maps 

updated - sent internally 

Alliance Ministerial pack progressed 

Alliance com ms and engagement plan updated 

RISKS: 

iwi/Miiori in impacted regions are limited in 

capacity to engage with government 

• Resourcing comms and engagement to ensure 

success - currently being worked on 

WHAT'S COMING UP: 13-19 MAY 

ml Kia Mariima industry newsletter to go out 

Update and share messaging (Tuesday) 

Local contractors engagement in East 

Coast regions 

• Alliance Ministerial pack finalised 

Progress Alliance comms and engagement 

plan 

M·i@MM?iii .. ------�

NORTHLAND 

NOTE: comms + engagement activity has 

moved to another phase now Brynderwyns is 

(mostly) open - information below covers the 

month of May (or by exception) 

Brynderwyns 

At 12pm on 9 May, SH 1, Brynderwyn, 

was closed after torrential rain due to 

the risk of slips. 

The corridor held up well and was 

reopened at 6.30am 10 May. 

• Com ms included: traffic bulletins , social 

media update, emails to key stakeholders, 

radi o interviews 

No further com ms planned 

Mangamuka Gorge 

Social media 

Mo nthly e-n ewsletter; weekly hapu 

meetings 

Key stak eholder, elected reps+ hapu 

geotechnical background presentation 

• Stakeholder workshop for Mangamuka 

Network Resilience Programme Business 

Case 

Update drone video + progress image.s on 

website 

Direct stakeholder, elected reps + hapu 

communications 

WAIKATO 

SH25 and SH25A Corornandel 

Ministerial announcement on SH25A option 

Tue.s 9 May+ media interviews 

Ongoing weekly com ms activity 

Mana whenua engagement 

Preparations for Re.silience Strategic Response 

(RSR) workshops over the next three weeks 

• Reviewing temporary speed limi ted for SH25 

SH31, Kawhia - day time road closures end 12 

May.

RISKS: SH25A managing expectations; ongoing 

SH25 vulnerability, including speed limits 

ffl SH25 and SH25A Coromandel 

RSR workshop 

Prepare comms for SH25A contract 

award and update collateral 

SH25 speed review comms 

• Ongoing weekly com ms 

Ngiiti Maru hui date TBC 

SH31 Kawhia 

Opening back to two lanes on 16 May 

TAIRAWHITI/WAIROA 

/HAWKE'S BAY 

The Tairawhiti Wairoa Strategic Resilience 
Response team presented assessments of 

potential programmes of work for SH2, SH35 & 
SH38 to the governance group 

Local government update to Hawke's Bay+ 

Tairiiwhiti Mayors+ council CEs + iwi by Linda 
(DRR) - also went to Minister Wood+ Allan 

RISKS: 

Speed of strategic resilience recovery plans raises 
comms and engagement risks with iwi potentially 
under resourced+ stretched when our desire is to 
work in true partnership 

Potential reputational risk to a week extension 
for completion of the Hikuwai Bailey Bridge, due 
to community reconnection since the cyclone. 
Reason for the extension is due to not finding 
hard rock as expected. 

Connecting Tairawhiti e-newsletter to 400 

subscribers 

Gisbome Herald double-page advertorial 
to be published Saturday 

Comms on changes needed for Hikuw ai 

Bailey Bridge - media release, in e­
newsletter+ advertorial 

Emerging programmes of work from the 
Strategic Resilience Recovery will be 

shaped up over the coming wee ks Proa
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