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Minister’sWeekly Update 9 June 2023
Cyclone GabrielleRecovery Activity
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Waka Kotahi three phase response to the impacts 
of Cyclone Gabrielle

Phase Description Current state

One: Emergency 
Response

Open temporary emergency access and lifelines to
affected and isolated communities. Some customer
access is likely to berestricted, for example, freight.

State Highway 25A in the Coromandel is the only part of the
network that is still closed due to damage caused by Cyclone
Gabrielle.

Two: Providing access 
for communities

Once lifeline connectionsare established,start to lift 
the level of service to support community access. 
This includes assessment, stabilisation, minor works 
and somemaintenance.

A full assessment is commencing on all corridors that were affected.

Maintenanceand Operations teams are continuing to repair 
at risk sites, while rebuild strategic planningis underway.

Three: Rebuild and 
betterment for the 
longterm

Undertaking permanent rebuild alongsideour partners. Strategic Planning is underway for three regions– Northland, 
Coromandeland East Coast– and is expectedto be completedby 
July 2023.

Waka Kotahi has prepared State Highway Access Maps showing the key areas where restrictions applyand general advice on the length of time 
for repairs. These maps have been discontinued moving forwards as accessibility is not expected to change significantly for some time 
(outside any impact from future weather events).Proa
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Overall

Northland
• Permanent works on State Highway 1, Mangamuka, are scheduled to start in the coming weeks – recent weather has not impacted current 

timelines.
• State Highway 1, Brynderwyns, B6 design has been confirmed. A concrete retaining wall will be built and casings have already been ordered for 

this. All other works are progressing well.
• Works are progressing well on State Highway 1, Dome Valley.

Coromandel
• Physical works continue on the under slip on State Highway 25, Opoutere-McBeth. The road is now open to six and eight wheel vehicles, with 

full access expected to be restored by late-June 2023.
• State Highway 25A, Kopu to Hikuai, remains closed to all vehicles until further notice. 
• The confirmed solution to repair the 110-metre slip on State Highway 25A will be a bridge. We are working with the preferred tenderer (a joint 

venture between McConnell Dowell and Fulton Hogan, supported by Beca and Tonkin and Taylor), with work expected to commence on the 
ground later in June 2023. Timelines for construction will be confirmed in due course.

Road status - Key operational progress updates
RAG status (arrow)colour shows status and the
arrow direction showschange fromthe last report.
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Overall

Tairāwhiti
• Hikuwai Bailey bridge is progressing as planned with the blessing and opening scheduled for 14 June 2023.
• State Highway 35 remains open, with access past the damaged Hikuwai Bridge via a local road, and past the Mangahauini Gorge via the 

constructed bypass road. The network remains fragile, and we continue to monitor for any changes with weather events.
• Foamed bitumen stabilisation 1 pavement work on State Highway 2, Waioeka Gorge, is progressing. Work at six out of thirteen sites has been 

completed. Poor weather has impacted the programme during the week ending 9 June 2023.

Hawke’s Bay
• State Highway 2, between Napier and Wairoa, has been open 24/7 for a week now and is operating well. Traffic management is in place and 

recovery works will continue throughout the corridor.
• Emergency works along State Highway 5 continue to progress. The two major drop outs near Elands and Glengarry will be repaired by the end of 

July 2023.

Road status - Key operational progress updates
RAG status (arrow)colour shows status and the
arrow direction showschange fromthe last report.

1Foamed bitumen stabilisation (FBS) involves in situ stabilisation of pavement materials with bitumen as the primary binder. The process is used to improve the strength of
granular materials, while retaining a flexible pavement. Theadvantage of FBS is that its more resistant to moistureonce compacted and it can be opened to traffic much earlier
thancement bound products.
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Recovery milestones, events, and initiatives
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East Coast Recovery Alliance
• We are continuing to work through the recruitment process for the Alliance Management Team (AMT) roles.
• We have completed an Advanced Notice of Interest (ANOI) for professional service providers to become founding partners for the design sub-alliance. Over 

the coming months we will complete an request for proposal (RFP) process, with the aim to advise preferred suppliers in early August 2023.
• Following the above process, there will be a subsequent process to procure a second tranche of professional service providers, focused on local providers.

Strategic Recovery Framework
• The Resilience Strategic Approach planning activity that is underway for Northland, Coromandel and the East Coast is aligned to Waka Kotahi’s draft Strategic 

Recovery Framework. It guides the overall approach to recovery from disruptions, such as severe weather, and supports improving resilience. The framework 
will also help identify the appropriate level of service required for the corridors and long-term access requirements. The framework is currently under 
development and future engagement is planned.

• We are aiming to have indicative costs for rebuild options across all three regions by the end of June 2023.

East Coast - Tairāwhiti/Wairoa
• The Tairāwhiti/Wairoa Resilience Strategic Approach planning is currently in the final week of the 12-week project.
• The project is on track to submit programme options, including recommended programmes and associated budget ranges to the Minister on 23 June 2023, for 

the 29 June Cabinet paper.
• We are on track to present to the Waka Kotahi Board on 6 July 2023.

East Coast - Hawke’s Bay
• Hawke’s Bay Resilience Strategic Approach planning is currently in week six of the 12-week project.
• The second governance workshop took place during the week ending 2 June 2023, and we have been working on the costing and development of preferred 

programmes.
• To meet the 23 June delivery date (ahead of the 29 June Cabinet paper) the team is aiming to develop emerging, preferred programme/costs by 13 June 2023.
• The third workshop, focusing on options prioritisation, will take place on 13 June 2023.

East Coast Recovery Alliance / strategic planning
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Coromandel / Hauraki
• The project team is now in week six of the 12-week programme.
• The team is working through options and cost assessments.
• Work is continuing on the background project documents that will form part of the wider business case.

Northland
• The Whangārei to Dome Valley Strategic Resilience Recovery project is in week five of the 10-week programme.
• Options have been gathered as part of the short, medium and long term programmes for the project – these are now being packaged up 

and assessed.
• Planning is underway for the next stakeholder workshop.

Strategic planning continued
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The following is a list of all the engagement undertaken in the Recovery areas over the past week.

Northland
• We continue to keep local Councils updated on both our physical work and ongoing Strategic Resilience Recovery project.
• Stakeholder groups, such as the Northland Freight Group and local community groups, are being engaged with.

Coromandel
• We have had initial conversations with mana whenua, and we are progressing these conversations to ensure they are engaged around the Coromandel 

Strategic Resilience Recovery project. This includes Ngaati Whanaunga and Ngāti Pū.
• We have been in discussion with Ngāti Maru regarding earthworks protocols and a blessing for the SH25A Taparahi slip site.
• We have regular engagements with Thames-Coromandel District Council, including weekly check-ins, to ensure we are on track with all deliverables across the 

recovery and resilience programmes.
• Hauraki District Council attended the second workshop during the week ending 2 June 2023.
• Proactive communication continues on a weekly basis to subscribers via e-newsletter and elected members via Council communications, as well as social 

media posts and vlogs via Waka Kotahi channels. Staff across various Central and Local Government Agencies are meeting fortnightly to align messaging.
• On the ground, community engagement activity is planned to start in mid-2023. The timing allows the team to prepare collateral, providing clarity around the 

SH25A build methodology and construction programme.

East Coast
• We have met with Gisborne District Council and Napier City Council regarding various matters.
• We attended the Driver Licencing Improvement Programme Governance Group and Tairāwhiti Recovery Executive Group Meeting .
• We continue to liaise with Minister Allan’s office regarding community concerns and to understand what is driving these concerns.
• Our weekly email to the Mayoral group and Ministers continues to keep key stakeholders updated on our progress.
• We have engaged with Tararua District Council as part of the Horizons Regional Transport Committee meeting.

Regional engagement
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Bailey Bridges
Allocation, provision and build of Bailey bridges continues to be an area of focus. The National Emergency Management Agency hold the responsibility for prioritisation decision 
making; Waka Kotahi is working with councils and contractors to manage the nominations, provision, and clear communications on expected timeframes and process.

NEMA PRIORITISED BAILEY BRIDGES AND STATUS

Bridge & Name
Road
Controlling Authority Status

Bailey
Bridge Opening

Opoiti Bridge on Tiniroto Road Wairoa District Council Bridge installation completed 23 February

Rissington Bridge on Puketitiri Road Hastings District Council Bridge installation completed 31 March

Makiekie (Coal) Creek Bridge
on Pohangina Road

Manawatu District
Council Bridge installation completed 21 April

SH2 Waikare River Bridge
Waka Kotahi, Hawke’s
Bay Bridge installation completed 14 May

Whanawhana Bridge
on Whanawhana Road Hastings District Council Bridge installation completed 15 May

Mangatutu Low Level Bridge
on Mangatutu Road Hastings District Council

Site clearance difficulty, major slip has
delayed progress 13 June

Moeangiangi Bridge on Waikare Rd Hastings District Council
Design complete, physical works due
to commence shortly 9 June

Ellis-Wallace Bridge on Ellis Wallace Road Hastings District Council
Design complete, physical works due
to commence shortly Early June

SH35 Hikuwai No. 1 Bridge Waka Kotahi, Gisborne
Piling complete. Bridge construction
underway. 14 June

Hollywood Bridge on Bushy Knoll Road Gisborne District Council
Mabey Bridge will be used due to span
required TBA

Te Reinga Bridge on Ruakitura Road Wairoa District Council

Existing bridge to be demolished. Staging
works to enable demolition and then
reconstruction to be installed. Single span
Bailey between the staging works to be
installed.

Long Term

Bridge Name Road 
Controlling Authority Reason bailey bridge not required

Arapaoanui low level bridge​ Hastings District Council​ Access established​

Dartmoor Bridge​ Hastings District Council Access established​

Matapiro Bridge​ Hastings District Council Temporary access established. 
Options being confirmed for the 
permanent structure.

Crownthrope Bridge​ Hastings District Council RCA advised that alternative solution was 
being pursued. End of June for access.

Brookfield Bridge​ Hastings District Council Resilience options for determining 
the outcome.

Te Puna Bridge​ Hastings District Council RCA advised that alternative solution was 
being pursued.

Puketapu Bridge​ Hastings District Council Proposing solutions for access, 
working through design.

Darkeys Spur No.1 Bridge​ Hastings District Council Large scale works required

McIvars Culvert​ Hastings District Council Temp access established. 
Permanent solution initiated for 
resilience.
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Initial response
Update on funding approvals and amounts claimed:

Key Points
• The largest local road claims for the past week were from Auckland Transport ($3.3 million) and Hauraki District Council ($1.8 million). Auckland Transport (AT)

has now fully claimed its 2022/23 approved initial response funding ($28.2 million) but has indicated a possible request for an increase of approximately $5
million. AT also has a draft request for a further $14.8 million in 2023/24. Recovery funding is managed under separate requests.

• The Palmerston North City Council request ($130,000) has been approved. The Kaipara District Council request ($12.4 million) and Hastings District Council
request for an increase ($18.7 million) are under review. Requests from Ruapehu District Council ($1.2 million) and New Plymouth District Council ($180,000)
remain in draft but are expected to be submitted in the coming weeks.

• Local road approvals display a significant optimism bias in terms of capacity to deliver. Based on spend to date, it is expected that the actual expenditure in
2022/23 will be in the range of $140 million to $170 million.

• Waka Kotahi is continuing to finalise its cost estimates for the initial response works. Draft applications totalling $78 million are currently under review for seven
regions (Gisborne, Hawke’s Bay, Northland, Waikato, Manawatū/Whanganui, Bay of Plenty and Taranaki).

• While we have approved a total of $283.5 million to date, actual expenditure in FY 2022/23 is not expected to exceed the $250 million response funding allocated
to 2022/23.

Funding update at 7 June 2023

$million Approved as at 29-
May-23

(funding allocated for 
specific activity)

Approved as at 06-
June-23

(funding allocated for 
specific activity)

Change since last 
week

Claimed as at 29-
May-23

(accrued commitments/ 
payments made)

Claimed as at 06-
June-23

(accrued commitments/ 
payments made)

Change since last 
week

Local Roads 201 201 0 110.4 115.5 5.1

State Highways 82.5 (est.) 82.5 (est.) 0 45.3 45.3 0

TOTAL 283.5 (est.) 283.5 (est.) 0 155.7 160.8 5.1

*Note: all costs are 2022/23 NLTF share onlyProa
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Weather events response and recovery communications and engagement

TAIRĀWHITI/WAIROA/
HAWKE’S BAYNATIONAL WAIKATONORTHLAND 

WHAT’S HAPPENED: 27 May - 2 June

WHAT’S COMING UP: 27 MAY- 2 JUNE

• Finalised Minister pack for East Coast delivery
model

• Ongoing key messaging + state highway access
maps updated + reporting - sent internally

• Internal comms for East Coast Alliance
• Linking in with Resilience C&E lead to align

content

RISKS:
• iwi/Māori in impacted regions are limited in

capacity to engage with government
• Resourcing comms and engagement to ensure

success during the ongoing recovery and
rebuild

Whangārei to Dome Valley
• Resilience Strategic Response (RSR)

engagement commenced with workshop
one this week

• Mayors/Chairs/CE's briefed, along with
RTC

Mangamuka Gorge (Ongoing Comms)
• Social media
• Radio interviews
• Media visit
• Monthly e-newsletter; weekly hapū

meetings
• Update drone video + progress images on

website
• Direct stakeholder, elected reps + hapū

communications
• Northland Age news article

SH25 and SH25A Coromandel
• RSR workshop two on 1 June
• RFP for SH25A closed, presentations and

contract discussions taking place
• Ministerial event for sod-turning at SH25A

in draft
• Coromandel FM interview (Liam Ryan)
• Comms regarding SH25 Opoutere-McBeth

slip site opening to heavy vehicles
• Ongoing weekly comms

RISKS:
• SH25A managing expectations
• Upcoming ISMP announcement with

SH25A inclusion;
• Ongoing SH25 vulnerability, including

speed limits

• Ongoing key messaging, map and
reporting requirements

• Further OnRamp/internal comms to
provide greater clarity on the collaborative
delivery model to the wider organisation

• East Coast Councils meeting #1

• RSR workshop 3 and 4, 8-9 June
• Press release to announce SH25A

contract award
• Continue event prep for Ministerial

event and stakeholder visits (early July)
• Coromandel FM interview (Cara

Lauder)
• Ngāti Maru hui (7 June)

Tairāwhiti
• Media release regarding asphalt programme for

SH2 (also provided to stakeholders via e-
newsletter and social media)

• Social media video showing time lapse of SH35
Hikuwai Bailey bridge construction

Hawke’s Bay
• RSR workshop two
• Media release regarding 24/7 opening of SH2

from Napier to Wairoa
• Hui with Ngāti Hineuru

RISKS:
• Risks with potentially under resourced +

stretched iwi when our desire is to work in true
partnership

• SH2 closures between June and September may
be met with negative feedback

• Progress updates regarding ongoing
recovery works

• Communication regarding the SH2
asphalt programme – multiple channels
being utilised to ensure high awareness

• Ongoing comms for Mangamuka Gorge as
above
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