
MINO-811 Low Cost Low Risk indicative project list 
 
4 July 2023 
 
 
Provide an indicative list of refined Low Cost Low Risk (LCLR) projects and start dates. 
_______________________________________________________________________________________ 
 
Waka Kotahi NZ Transport Agency’s response: 
 
• Please find attached the latest forecast programme of approved LCLR activities with their expected 

construction start dates by construction season. 
 

• Physical works / constructions are predominantly delivered during the summer construction season. This 
avoids the vulnerabilities associated with carrying out works in unfavourable conditions, such as wet soil 
and air, and in low temperatures. 

 
• Many earthworks, materials, and pavement applications are restricted to the October/November – 

April/May period to prevent additional costs and liabilities or additional consenting controls. 
 

• Most projects of this size can be constructed within one construction season. 
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MINO-811 LCLR estimated timing

SH Project Name Natural Hazard Description

Expected 
construction 

season

Various Detour Routes Detour Route Vulnerability Detour resilience needs 2023-24
1 SH1 Pokeno to Mercer cabinets for increased flood levels Flooding Drainage Improvements 2023-24

23 SH 23 Raglan Divvy - Drainage (SH23-0015/5.950-6.060) Drainage Improvement Draiange improvements 2023-24
3 SH3 Awawino Hill - Mesh Overslip (SH3-0076/1.658-1.700) Underslip Ongoing bank failure 2023-24
1 SH1B Mangatoketoke Stream Bridge Bridge Scour Significant scour around bridge abuments 2023-24
2 SH2 Karangahake Gorge various Retaining Wall upgrades Underslip Upgrade numerous retaining walls to improve resilience 2023-24

25 SH25 Ramarama Stream Bridge Bridge Scour Scour protection to bridge 2023-24
41 SH41 R-Waihi Hill 2 Scour (# 33) Erosion Drainage Improvements 2023-24
41 SH41 R-Waihi Hill Scour (# 32) (60050801) Underslip Stabilise underslip 2023-24

29A SH29A Maungatapu Bridge Seismic Assessment Ground Investigation and Seismic assessment only 2023-24
2 SH2 Te Mania Stream Bridge Bridge Scour Scour protection 2023-24

29 Ruahihi Bluff Rockfall Rockfall protection 2023-24
5 SH5 Wharepapa Stream Bridge Bridge Scour Scour protection 2023-24

54 SH54 Tapuae Road Underslip Underslip Stabilise underslip 2023-24
4 Site 15-Mangawhero River opp. Raupiu Overslip Stabilise overslip 2023-24
3 Rapanui Retaining Wall Underslip Stabilise underslip 2023-24
3 SH3 Mahoenui Hill Retaining Wall Underslip Stabilise underslip 2023-24

59 R-SH59 Three Sisters rock face rockfall Rockfall Rockfall protection 2023-24
2 R-SH2 Remutaka Hill westbound (several sites)  UAV survey Rockfall Rockfall protection 2023-24
2 R-SH2 Rockface between Te Marua & Birchville Park Rockfall Rockfall protection 2023-24
1 SH1 Delegat Flooding at Dashwood Flooding Drainage improvements 2023-24
6 SH6 Rai Saddle - Drainage and minor underslips Underslips Underslips and drainage improvements 2023-24
6 SH6 Epitaph Slip - Remote Monitoring Underslip Stabilise underslip 2023-24

01S Greata Valley Erosion Draiange Scour Scour protection 2023-24
7 Roidons Culvert Underslip Underslip Stabilise underslip 2023-24
8 SH8 Aires Culverts upgades Flooding Drainage improvements 2023-24
8 SH8 Ash McGregors Underslip Stabilise Underslip 2023-24
6 SH6 Scrubby Corner Underslip Stabilise Underslip 2023-24
6 SH6 Nevis monitoring and maintenance plan Rockfall Rockfall protection 2023-24

Various Coastal Otago Rock Scaling Programme Rockfall Rockfall protection 2023-24
16 Lookout Hill Underslip 2 Underslip Stabilise ongoing subsidence  2024-25
1 SH1 Soakage Khyber Pass/Gillies Ave Flooding Drainage Improvements 2024-25

25 SH25 Komata River Bridge Bridge Scour Scour protection to bridge 2024-25
5 SH5 Mihi Stream Bridge Bridge Scour Scour protection to bridge 2024-25
2 SH2 Waioeka River Groynes River Erosion Improve and replace Groynes 2024-25

35 Overslip SH 035 / 079 / 8.92 Overslip Stabilise overslip 2024-25
4 Site 26-Mangawhero River – Culvert no 73 to passing lane Rockfall Rockfall protection 2024-25
4 SH4 Waterfall Hill Underslip Stabilise underslip 2024-25
1 R-SH1 Southbound onramp, south of Westchester Drive Bridge - Overslip Stabilise overslip 2024-25
1 R-SH1 Landslip below 16 Japonica Grove reprofile Overslip Stabilise overslip 2024-25
6 SH6 Kawatiri to Owen River Erosion River Erosion Erosion protection 2024-25
6 SH6 Canvastown Flooding at Racecourse Bridge Flooding Drainage improvements 2024-25
6 SH6 Meybille Bay Slip Overslip Stabilise overslip 2024-25
6 SH6 Inangahua Junction Slip Overslip Stabilise overslip 2024-25
6 SH6 Blackwater Point Dropout Underslip Stabilise underslip 2024-25

01S Bankside flooding Flooding Drainage improvements 2024-25
77 Sh77 Rakaia Gorge Rock fence extension and Slip Rockfall Rockfall protection 2024-25
1 SH1 south Hook/ Molloys/ St andrews box culvert replacements Flooding Drainage improvements 2024-25

77 Sh77 Mt Hutt Station to Blackfords Culverts Flooding Drainage improvements 2024-25
8 SH8 Cromwell Gorge Slopes and Benches Rockfall Rockfall protection 2024-25
1 SH1 Ocean Beach, Bluff Coastal Flooding Coastal protection 2024-25

99 SH99 Rileys Slip Underslip Stabilise underslip 2024-25
01N Kaiwaka 2017 Underslip Underslip Stabilise ongoing subsidence  2025-26
16 Lookout Hill Underslip 1 Underslip Stabilise ongoing subsidence  2025-26
22 SH22 Culvert Capacity - RSRP22-0000/B/4500-4600 Flooding Drainage Improvements 2025-26
27 Patetonga Embankment Underslip Stabilise underslip 2025-26
1 SH1 Bulli Point (Te Poporo) Site 1 Underslip Stabilise underslip 2025-26

46 SH46 Tongariro Culvert upgrade Flooding Culvert upgrade 2025-26
2 SH2 Tuapiro Stream Bridge Bridge Scour Scour protection 2025-26

35 Site#143 Raukokore River East Underslip Stabilise underslip 2025-26
35 SH35 Pirikaraka Stream Bridge Bridge Scour Scour protection 2025-26
4 Site 5-Mangawhero River Underslip Stabilise underslip 2025-26

2
R-SH2 Featherston SuperValue Area Flooding Study/Investigation
921/0.02 Flooding Drainage improvements 2025-26

1 SH1 at Picton Elevation Underslip Underslip Stabilise underslip 2025-26
73 Porters culvert Aggredation Flooding Drainage improvements 2025-26
77 SH77 Reynolds Road and Pole Road Flooding Works Flooding Drainage improvements 2025-26

79
Stream Training clear out channels passages to sea and around 
structuress prior to events. SH79 Flooding Drainage improvements 2025-26

1 SH1 Katiki Coast Rock Revetment Rockfall Rockfall protection 2025-26
6 SH6 Lake Wakatipu Mass Block Wall Underslip Stabilise Underslip 2025-26

01N Long Hilll slip 4 Lake Rotokereru Underslip 4 Underslip Stabilise ongoing subsidence  2026-27
01N Saunders Road Underslip Underslip Stabilise ongoing subsidence  2026-27
27 Waikumete Shoulder Slumping (Site #34) Underslip Stabilise underslip 2026-27
1 SH1 Bulli Point (Te Poporo) Site 2 Underslip Stabilise underslip 2026-27
4 SH4 Putiki Culvert Flooding Drainage improvements 2026-27

45 SH45 Rahotu Culvert Flooding Drainage improvements 2026-27
63 SH63 The Wash Flooding Flooding Draiange improvements 2026-27
73 SH73 Candys Bend Scouring River Erosion Erosion protection 2026-27
73 SH73 Kellys Creek Bridge Replacement Flooding Bridge replacement 2026-27
1 SH1 Waikouaiti Flood Mitigation Flooding Drainage Improvements 2026-27

99 SH99 McCracken's Rest Culvert Underslip Drainage improvemnts 2026-27
2 R-Otoko Hill Descent III Overslips Stabilise overslip TBC
2 R-Farams Subsidence Underslip Stabilise underslip TBC
2 R-Makaratu Road Subsidence Underslip Stabilise underslip TBC
2 Waipawa River Erosion River Erosion Erosion Protection TBC
2 Bayview Drain Culvert Flooding Drainage Improvements TBC
2 Morere Hill Dropout Underslip Stabilise underslip TBC
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MINO-811 LCLR estimated timing

2 Mohaka Hill debris fence Rockfall Rockfall protection TBC
Culvert No.85 Underslip Stabilise underslip and replace drainage TBC
Culvert No 18 Flooding Drainage improvements TBC

3 SH3 Tongaporutu Scenic Viewpoint Underslip Stabilise underslip TBC

6 SH6 Whangamoa Hill and Rai Saddle - Drainage and minor underslips Underslips Underslips and drainage improvements TBC
94 SH94 Shooting Rail (Milford Road) Underslip Stabilise underslip TBC

Caveat: This list has been superseded with an updated list which is available at: 
www.nzta.govt.nz/planning-and-investment/transport-resilience-fund/ 
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