Larger package
Focus protection, consent and pre-imp in 2024-27 period plus earlier start to implementation in 2027
Higher risk with Implementation commencing earlier in 2026 — could be impacted on route by consenting delays and sector capacity

Additional projects implementing in parallel in 27-30 period which may stretch sector capacity especially in Waikato / BOP region

Some flexibility in Implementation phasing beyond 2034 including bringing forward start of SH29 Tauriko Offline Highway from 2040 to 2034

Indicative Total Project | 2024-27
Construction
Start

Phases

Phases Cost Phases Cost

SH1 Auckland to Whangarei

Section 3 - SH 1 Te Hana to Brynderwyns 2030

BC, NOR, PROP, IMP

CONSENT

Section 2 - SH1 Warkworth to Wellsford 2034 PROP PROP, PRE-IMP IMP
Section 4 - SH1 Whangarei to Brynderwyns NOR, PROP, IMP
CONSENT
SH1 Cambridge to Piarere 2026 PRE-IMP, PRO IMP IMP
IMP
SH6 Rocks Road Shared path 2029 Pre-Imp (detai E-IMP IMP IMP
design &
Consenti
SH6 Hope Bypass IMP
SH29 Tauriko Network Connections
Section 2 - SH29 Omanawa Bridge
Section 3- SH29A - PT Corridor
Section 4 - SH29 - Tauriko - Offline Highway IMP

SH1 Christchurch Northern - Woodend Bypass 20 DBC, PRE-IMP,
PROP, IMP

PBC

Costs for specific’phases within projects are indicative of the lower end of the total cost ranges

IMP

Further Corridor Studies
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